STRATEGIC AND ANNUAL PROGRAMME REPORT 2014

EEA FINANCIAL MECHANISM 2009-2014

MALTA

6 January 2016

Contents
1. Executive Summary ............................................................................................................................. 4
2. Assessment of the Effect of the Grants .............................................................................................. 6
2.1 Cohesion ........................................................................................................................................ 7
2.1.1 Programme Area 1- Integrated Marine and Inland Water Management .............................. 7
2.1.2 Programme Area 7 – Adaptation to Climate Change ............................................................. 9
2.1.3 Programme Area 16 – Conservation and Revitalisation of Cultural and Natural Heritage . 11
2.1.4 Programme Area 25 – Capacity-building and Institutional Cooperation between Beneficiary
State and Norwegian Public Institutions, Local and Regional Authorities .................................... 13
2.1.5 Programme Area 32 – Correctional Services, including Non-custodial Sanctions – Project 16
2.1.6 Risks ...................................................................................................................................... 18
2.2 Bilateral relations ........................................................................................................................ 20
2.2.1 Bilateral relations at National level ...................................................................................... 20
2.2.2 Bilateral Funds at Programme Level ..................................................................................... 25
3. Reporting on Programmes ................................................................................................................ 27
3.1 Overview of Programme status................................................................................................... 27
3.2 Individual Programme reporting ................................................................................................. 31
3.2.1 Programme Area 1- Integrated Marine and Inland Water Management ............................ 31
3.2.2 Programme Area 7 – Adaptation to Climate Change – Project MT02/2 – ‘Oil/HNS Spill ..... 33
3.2.3 Programme Area 10 – Funds for Non-Governmental Organisations - SOS Malta................ 34
3.2.4 Programme Area 16 – Conservation and Revitalisation of Cultural and Natural Heritage...34
3.2.5 Programme Area 25 – Capacity-building and Institutional Cooperation between Beneficiary
State and Norwegian Public Institutions, Local and Regional Authorities ................................... 35
3.2.6 Programme Area 32 – Correctional Services, including Non-custodial Sanctions – Project 36
3.3.1 Principles of Good Governance ............................................................................................ 38
3.3.2 Sustainable Development ..................................................................................................... 38
4. Management and Implementation ................................................................................................... 42
4.1 Management and control systems .............................................................................................. 42
4.1.1 The Computerised Accounting Records System (CARS) ....................................................... 43
4.2 Compliance with the EU legislation, national legislation and the MoU ...................................... 43
4.3 Irregularities ................................................................................................................................ 44
4.4 Audit, monitoring, review and evaluation .................................................................................. 45
4.5 Information and publicity ............................................................................................................ 46
4.6 Work plan .................................................................................................................................... 52
5. Summary List of issues and recommendations ................................................................................ 52

6. Attachments to the Strategic Report ................................................................................................ 53

1. Executive Summary

It is now the third year that a combined Strategic and Annual Programme Report for EEA
and Norway Fund Mechanisms is being presented to the Donor Authorities. Until last year,
two separate reports were presented for each fund mechanism. Following discussions
during the Annual Meeting held in March 2015, it was agreed that this annual Report will
now be more holistic and integrated, in such a way that the report will give an overview of
the strategies and activities related to all the projects under both mechanisms in one
collated document. The aim of this Report is mainly to provide an overall indication of the
progress made and outcomes reached both in programme and project implementation
under these Grants.
The overall objectives of the Grants are to contribute to the reduction of economic and
social disparities in the European Economic Area and to strengthen bilateral relations
between the donor states and the beneficiary states. Throughout the implementation of
the projects in 2015, these goals were always kept in perspective in all the activities. With
regard to the contribution towards socio-economic development in Malta, the selected
strategies and performance indicators, fully achieved through project MT04/1, shall
constitute the basic tools towards ensuring economic stability of the local government
system.
The bilateral relations between Malta and Norway were mainly fostered through
collaboration sought with partner organisations in Norway, facilitated through continuous
coordination between the Maltese NFP/PO and the FMO. The new Project CoRRs received
assistance from the Directorate of the Norwegian Correctional Services (KDI) in order to
ensure the successful implementation of the project. The partnership between Malta and
Norway through the Norwegian Association of Local and Regional Authorities in MT04/1
created a set of initiatives to research, examine, focus and create a number of measures to
strengthen institutional capacity.

The interaction between Transport Malta and their

Project Partner, Kystverket, in project MT02/2, will positively affect overall capacity building
and a more efficient management and response to incidents on a national level. Considering
that the legislative and economic environment is considered very stable in Malta,
complemented with the decision granted in October 2015 to extend the eligibility date to

April 2017, no major risks have been identified in the process towards achieving the
expected outcomes by the stipulated deadlines and/or at any particular moment of
implementation. The key challenge in the implementation process still relates to matters
arising out of procurement procedures and time constraints. However, the projects are now
progressing according to their latest planned schedules which were reviewed after the
granted extension. No major risk of failing in achieving the expected outcomes due to
procurement procedures or time constraints needs to be taken into consideration.
The Maltese NFP/PO continued to monitor closely the implementation of all the projects in
order to ensure that the expected outcomes are achieved by the new stipulated deadlines.
During 2015, following discussions between the Maltese NFP\PO and the Financial
Mechanism Office (FMO), a new project ‘Malta Water Conservation Awareness Centre”
under the EEA Grants was approved in August, to replace the project withdrawn by
WasteServ in 2014. Furthermore, the project title “Re-organisation of the Young Offenders’
Unit of Rehabilitation Services“(YOURS) was renamed to “Renewing of the Centre of
Residential Restorative Services” (CoRRs). An amendment in Annex B of the MOU between
Norway and Malta entered into force on 1 July 2015. The FMO approved a detailed
description of the budgets for both projects in August 2015. Both changes triggered a
modification to the Programme Agreements, which are currently awaiting approval by the
FMO. Both projects issued their main structural works’ tenders and are being expected to
be awarded by early next year.
In conformity with the objectives of the Communication Strategy, the NFP/ PO publicly
promoted the EEA and Norway Grants on Air Malta’s in-flight magazine during four summer
months of 2015, whereby visibility of the impact and progress of the grants was made
possible to over approximately 700,000 passengers on board Malta’s national airline.
Several other publicity events were held with the main objective of promoting the
contribution which the EEA/Norway Grants give towards the economic and social stability of
the Maltese Islands. Building on this rewarding experience, Malta looks forward towards
extending this further collaboration with the Donor States for the next programming period.

2. Assessment of the Effect of the Grants
Following the Memorandum of Understanding between Malta and the EEA and Norwegian
Financial Mechanisms 2009-2014, on the 10 October 2011 and 27 September 2011
respectively, financing is being received for seven (7) programme areas from the EEA and
Norway Grants, namely:
Programme Area 1

Integrated Marine and Inland Water Management

Programme Area 7

Adaptation to Climate Change

Programme Area 10 Funds for Non-Governmental Organisations1
Programme Area 16 Conservation and Revitalisation of Cultural and Natural Heritage
Programme Area 22 Global Funds for Decent Work and Tripartite Dialogue
Programme Area 25 Capacity-building and Institutional Cooperation between
Beneficiary State and Norwegian Public Institutions, Local and
Regional Authorities
Programme Area 32 Correctional Services, including Non-custodial Sanctions

The Programmes under the EEA and the Norway Financial Mechanisms 2009-2014 seek to
contribute to the reduction of economic and social disparities within the EEA while
enhancing bilateral cooperation between Malta and The Kingdom of Norway, Iceland and
Liechtenstein. The EEA Financial Mechanism aims to contribute to socio-economic
development in Malta through the adaptation to a changing climate, support to NGOs, the
protection of cultural heritage and increased conservation awareness of inland water
management. The Norwegian Financial Mechanism aims to contribute to socio-economic
development in Malta through the partnering of the Department for Local Government with
the Norwegian Association of Local Municipalities (KS) and the Council of Europe, the
enhancement of the correctional services in compliance with relevant International Human
Rights Instruments and the strengthening of tripartite cooperation and social dialogue in
1

The Financial Mechanism Office is the Programme Operator for this Fund. The FMO designated SOS Malta as
NGO Fund Operator following a call for expressions of interest in 2012.

Malta for a sustainable economy and social development.

2.1 Cohesion
2.1.1 Programme Area 1- Integrated Marine and Inland Water Management – Project
MT02/7 – Malta Water Conservation Awareness Centre

One of the objectives of the Water Conservation Awareness Centre within the Project
MT02/7 is to introduce visitors to the Water Framework Directive and the challenges being
faced by Malta in achieving the objectives of this Directive, which primarily aims at achieving
good water status and ensuring a high level of integration in water management.
The purpose of the Water Framework Directive (2000/60/EC), transposed into Maltese
legislation as Legal Notice 194 of 2004, is to establish a framework for the protection of
inland surface waters, transitional waters, coastal waters and groundwater. The Water
Framework Directive promotes sustainable water use based on long-term protection of
available water resources and aims at enhancing protection and improvement of the aquatic
environment. This is done through specific measures for the progressive reduction and
phasing out of discharges, emissions and losses of priority hazardous substances.
To reach its ambitious objective, the Water Framework Directive is based on a plan called
the River Basin Management Plan, better known in the Maltese context as the Water
Catchment Management Plan, together with a Programme of Measures.
The first Water Catchment Management Plan was targeted for the period 2010-2015. It
included measures for achieving the environmental objectives of the Water Framework
Directive and represented the most significant milestone in the implementation of the EU
Water Framework Directive in Malta at that time. This first plan underlined the steps
needed to protect, enhance and improve the water environment of Malta and Gozo. Four
years later, Malta is reassessing this first plan with the aim of introducing a second revised
plan. The Second Plan, that covers the period 2015 to 2021, assesses the new challenges
that have been identified through the implementation of the First Water Catchment
Management Plan. Furthermore an increase in knowledge on the state of our surface
waters due to better monitoring results have enabled additional water management issues
to be identified. Thus the second plan aims to target water management issues, which
Malta failed to identify or deal with under the first cycle.

In Malta, the per capita availability of natural freshwater resources is less than 100m 3 per
year per inhabitant. This is well below the line of absolute water-poverty of 500m3 per year
per inhabitant. Surface water is not presently being used as a potable water source.
Although the major source of potable water comes from desalination from three reverse
osmosis plants located across the Islands, Malta also heavily relies on ground water supply
from aquifers, which are tapped both by private entities and by the Water Services
Corporation.
In a recent study organised by the Sustainable Energy and Water Conservation Unit, the
water demand of the domestic sector in the Maltese Islands is estimated to stand at around
40% of the national water demand. This uncharacteristically high relative demand arises
due to the high population density of the islands. This water demand is primarily sourced
from the national distribution network operated by the Water Services Corporation, which
is estimated to supply around 85% of the total water demand.
It is estimated that each person in the Maltese islands consumes around 135 litres of water
each day. Out of these 135 litres of water, only 7 litres are used for cooking and drinking,
whilst the remaining 128 litres are used for various ‘washing’ purposes. In fact, on average,
it is estimated that each person uses around 90 litres of potable water every day to flush
toilets, dish washing and to wash oneself. Although, these water consumption figures are on
the low side compared to other EU Member States, there is still scope for improvement in
water use efficiency. Increased efficient water use contributes to a lower national water
demand, thereby reducing the current pressures on Malta’s natural water resources2.
The Water Conservation Awareness Centre – Project MT02/7, which will be a first of its kind
in the Maltese Islands, will include a number of water management measures aimed at
reducing its water footprint to a minimum thus making the centre one of the first near-zero
water impact buildings in the islands.

In this way, the Centre will also serve as a

demonstration venue for these innovative water management techniques.
Project MT02/7 will serve as a platform to raise local awareness on the challenges facing the
water sector in Malta. It will also highlight the importance of water for sustaining the

2

‘Water Consumption in the Domestic Sector in Malta’ in
https://sewcu.gov.mt/en/Pages/waterconservation.aspx

natural environment of the Maltese Islands. The awareness generated through this project
will aim at reducing consumption and increase water efficiency.

2.1.2 Programme Area 7 – Adaptation to Climate Change – Project MT02/2 – ‘Oil/HNS
Spill Response Capacity Building for the Protection of Malta’s Seas’

Climate change is considered to be one of the most serious environmental issues facing the
global community. The Maltese Islands, mainly due to their small size, are considered to be
highly vulnerable to climate change.
As an island state in the Mediterranean Sea, Malta’s coast and marine waters are at risk
from pollution incidents, either accidental or operational, involving vessel calling at Malta’s
ports, anchored in waiting and bunkering areas or navigating international shipping routes
past the Maltese coastline.
Malta’s strategic position in the central of the Mediterranean Sea and the available facilities
provide the perfect combination for vessels to call in Malta for various cargo operations and
other maritime related activities. Certain cargo operations and activities pose some threat
to the Marine Environment due to the risk of Oil/HNS pollution. These are mainly cargo
operation of tanker vessels and ship to ship operations such as Bunkering.
In 2014, 2,468 vessels called within territorial waters for bunkers, 144 vessels called at the
Port of Valletta and 1 vessel called at the Port of Marsaxlokk specifically for bunkers.
Additionally, 458 tankers called at the Port of Marsaxlokk and 56 tankers called at the Port
of Valletta for cargo purposes3.
Malta’s location near a major shipping route carrying 25% of the world’s sea-transported oil
and the projected global increase in shipping traffic means that the island is vulnerable to
possible sea bourn pollution. Although the above mentioned operations have some risks,
these can be minimised or zeroed if the necessary precautions and measures are in place.
The Malta Environment and Planning Authority (MEPA) reported that due to the high levels
of maritime traffic, the Mediterranean continues to experience around 200 or more spills
3

Statistics provided by the Research and Development Department within TM’s Ports and Yachting
Directorate.

annually4. Large oil spills can have serious repercussions on the Maltese environment,
economy and infrastructure. In such incidents, oil can persist for years especially if it comes
in contact with the seabed and/or the shoreline.
In 2012, the Gross Value Added (GVA) from the marine sector amounted to 10.8 per cent.
This illustrates an increase in the sector’s performance, which in 2010 yielded 6.2 per cent
of the GVA.5 Various activities contribute towards an increase in the Maltese economy,
mainly the direct extraction of resources from the sea such as fishing and fish-farming, the
production of potable water from sea water and the extraction of salt and mineral products.
Sustainable economy is also the result of services related to the marine environment and
products such as tourism, marine transportation and the processing of products derived
from the sea6.
During 2014, oil exploration activities commenced in one of the designated areas within the
Maltese continental shelf. These activities, which will be taking place around 70 nautical
miles away from Malta, depend highly on weather conditions as these may accentuate the
movement of potential oil spills, shortening travel times and rendering the margins for
response even tighter.

Offshore Malta acreage and major fields in the area
(Source: The Continental Shelf Department, Ministry for Transport and Infrastructure, Malta)

Transport Malta has been designated as the Competent Authority in matters concerning
marine pollution preparedness. Other major oil spill response players are the Civil
Protection Department, the Armed Forces of Malta and the MEPA. In the event of a national
disaster, the Civil Protection Department (CPD) plays an important role and therefore it is
4

Audit General at the National Audit Office in Malta, 2014 Malta’s level of preparedness to deal with oil
pollution at sea , Page 18
5
Ibid., page 20
6
Ibid.

very important that training is updated regularly. In fact, the year 2015 marked an increase
in training within CPD, after sixty (60) new officers were recruited.
On 10 September 2015, Transport Malta coordinated a clean-up operation of an oil spill that
was reported at the Malta Freeport Terminal, in the fishing village of Marsaxlokk. The spill
occurred when a hose failed during a bunkering operation. Action was taken by the bunker
operator to boom the vessels and contain the spill. A few days before, Transport Malta had
conducted simulation exercises on handling oil pollution and ships in need of assistance.
These exercises were conducted in conjunction with the European Maritime Safety Agency
(EMSA), the European Commission, Member States and several local and international
industry organisations and stakeholders. The primary aim of such exercises, which are held
annually as part of Malta’s international obligations under the OPRC Convention, is to attest
Malta’s preparedness to handle such incidents whilst ensuring that all synergies are in place
in case an oil spill incident had to occur in territorial waters.
Through project MT02/2, ‘Oil/HNS Spill Response Capacity Building for the Protection of
Malta’s Seas’, Transport Malta will reinforce Malta’s capability in the handling of an Oil/HNS
spill through capacity building and increased awareness of possible related risks and
incidents at sea.

2.1.3 Programme Area 16 – Conservation and Revitalisation of Cultural and Natural
Heritage – Project MT02/3 – A New Environmental Management System for the Ħal
Saflieni Hypogeum World Heritage Site

The tourism industry plays an important role in the Maltese economy. It is a crucial driving
force of the national economy making essential contribution towards economic growth. The
Maltese Islands attracts around 1.6 million tourists a year and accounts for 29% of GDP. 7 In
a survey conducted by the European Commission in 2014, Malta ranked second after
Estonia, as the country where culture was the main reason as a tourist attraction8. As in the
previous year, history and culture were among the prime motivators for visiting Malta
7

National Tourism Policy, Draft National Policy, 2015-2020, pg 12
http://mhra.org.mt/wp-content/uploads/2015/08/TOURISM-POLICY-2015-2020.pdf
8
‘Attitudes of Europeans towards Tourism’, Flash Euro barometer 392 Report 2014, pg 7
http://ec.europa.eu/public_opinion/flash/fl_392_en.pdf

during the year 2014, with 92.9% of the tourists interviewed ranking ‘history and culture’ as
the first reason to recommend travelling in the Maltese Islands. Studies also showed that
tourists prefer visiting cultural and historical sites in off-peak seasons9. It is interesting to
note that Malta is also competitive during off-peak season when considering that Malta’s
performance is higher than that of the other Mediterranean countries. As a matter of fact,
in 2014, growth in arrivals for Malta increased by 7.4% in comparison to the 6.2% in other
Mediterranean countries. Over the past seven years, the average annual increase in tourist
arrivals was 5%. This marks a continuous development in the Maltese economy in which
tourism in the main source of income.
The principal legal instrument for the protection of cultural heritage resources in Malta is
the Cultural Heritage Act (2002), which provides for, and regulates, national bodies for the
protection and management of cultural heritage resources. Building development and land
use is regulated by the Environment and Development Planning Act (2010 and subsequent
amendments), which provides for and regulates the Malta Environment and Planning
Authority (MEPA).
The Ħal Saflieni Hypogeum, in Paola, remains one of the most sought-after tourist attraction
sites and contributes significantly to Malta’s tourism industry. The Ħal Saflieni Hypogeum,
together with the Tarxien Temples, also attracts visitors to the harbour region, which being
a predominantly urban area, does not attract a lot of tourists other than those visiting these
sites. Therefore, it mainly contributes to economic growth and employment in the harbour
region. Projects at these two sites will continue to ensure the influx of visitors to this region.
The Ħal Saflieni Hypogeum is the only known European example of a subterranean
‘labyrinth’, dating back to about 4,000 B.C. to 2,500 B.C. The quality of its architecture and
its remarkable state of preservation makes it an essential prehistoric monument. Its value
has been recognised by UNESCO and was inscribed on the list of World Heritage Sites in
1980 as a site that bears a unique testimony to a cultural tradition or to a civilisation which
has disappeared (World Heritage Criterion iii).10

9

‘Profile of the Tourist visiting Malta’ 2014, Malta Tourism Authority,
http://www.mta.com.mt/page.aspx?id=168
10
http://whc.unesco.org/en/criteria/

As outlined by the World Heritage Site11, the main threats to the preservation of the Ħal
Saflieni Hypogeum are the fluctuating temperatures and relative humidity levels within the
site, as well as water infiltration and biological infestations. These threats highlight the
importance that Project MT02/3 has to the conservation of this prestigious site. With the
financial help from funding under the EEA Grants, studies could be carried out to assess the
current condition of the site in terms of conservation, geology and organic residues. These
studies will serve as a baseline for future monitoring of the condition of the site, which, in
turn, will protect and preserve the site for future generations whilst strengthening its
significant contribution to Malta’s tourism industry.

2.1.4 Programme Area 25 – Capacity-building and Institutional Cooperation between
Beneficiary State and Norwegian Public Institutions, Local and Regional Authorities –
Project MT04/1 – A Partnership for Creative Governance

Project MT04/1’s objective is to strengthen institutional capital and human resource
development in the public institutions, local and regional authorities in the Maltese Islands.
Parliamentary Secretary for Local Government, Dr Stefan Buontempo, believes that
sustainable development is one of the toughest challenges faced by governments, both at a
local and national level and striking the right balance between conservation and
development is crucial for the welfare of present and future generations. This is even more
crucial for Malta, being such a small Island.
Sustainable development was the main issue discussed in the Commonwealth Local
Government Conference 2015, which was held in Botswana between 16-19 June 2015,
where over 600 delegates called on the Commonwealth Local Government Forum to
develop a 15-year strategy for local government focusing on supporting its members in
developing and implementing modes to achieve the Sustainable Development Goals by
2030. According to delegates at the 2015 Commonwealth Local Government Conference,
which ended on 19 June, for local government to play its full role in achieving the
Sustainable Development Goals by 2030, it needs to be empowered, capacities need to be

11
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reinforced, governance strengthened and citizens should be more engaged in the
democratic process,.
In 2015, the Department for Local Government shall conclude a project funded through the
European Social Fund under Priority Axis 4 ‘Improving Public Governance and Management
at Local Level’. The aim of this project is to introduce a common training framework
specifically designed to meet the needs of Executive Secretaries working in Local Councils/
Regional Committees and DLG staff with the aim of ensuring and improving Public
Management and Governance at Local level. The relevance of the common training
framework relates also to the increase of service to the public by means of greater efficiency
in Local Councils with better trained public service and public sector employees. Through
these grants, seventy-six (76) Executive Secretaries from Local Councils received a Diploma,
which was accredited by the National Commission for Higher and Further Education (NCFHE)
and therefore, recognised at EU level.
On 6 March 2015, 29 different localities in Malta benefitted from funding for 30 projects
under the Government’s Capital Projects Fund with the aim of strengthening local councils.
The projects were selected on the basis of various criteria, notably sustainability and the
financial situation of the Councils concerned at the core of the selection process. The
approved projects include new parking areas, rehabilitation of various public areas and the
building of social and educational centres.
To complement the above, Project MT04/1 puts forward various activities that, further help
in developing human capacities, both at personal and institutional level. The Department for
Local Government compiled the National Training Strategy in a policy paper following an
intensive consultation with stakeholders. Based on the research conducted, and resulting
conclusions through a Training Needs Assessment for Local Government, the National
Training Strategy for Local Councils in Malta identified six (6) strategic goals, namely:

the improvement of the regulatory framework for local government;



the increase in stakeholders’ potential with the aim to ensure sustainable
development of local government in Malta;



the increase in key stakeholders’ awareness of contemporary model of local
government operation across Europe;



the enhanced competence of local councillors in the sphere of local government
responsibilities;



the key legal regulations concerning its operations and the role of local councils;
and



the introduction of

a sustainable institutional training framework for local

government and the increase in quality of performance of local government staff.
The National Training Strategy is currently being analysed by the Parliamentary Secretariat
for Local Government for implementation on a national basis by the Government of Malta.
Despite the fact that the Maltese legal framework for local government established a
performance management system, it was always felt difficult to implement it due to the lack
of expertise in Maltese local government. The project MT04/1, with the assistance of a
Council of Europe expert, studied an efficient system that can be implemented according to
European standards. This was achieved through the setting up of a Pilot Project, in which
nineteen (19) local councils participated.
The Pilot Project has concluded that a performance management system has been
developed in Malta and has focused on three main areas of development: road
maintenance, cleanliness of locality and the services provided at the administration offices.
Key performance indicators were proposed and established, including the publication of a
Performance Management Manual. The performance management guide shows the key
aspects of performance management and gives a strategic direction towards a proposed set
of nationally adopted measures that should be implemented to support effective
improvement in the performance of public services. From the fieldwork conducted by the
Pilot Project, it was also deemed necessary to evaluate the risk management issues and the
lack of such a framework, whereby a Risk Management Manual was complied and published
and will be disseminated in all local councils in the Maltese Islands.
The Leadership Academy Programme (LAP) also established through Project MT04/1, is a
learning and action programme for Mayors, senior officials and elected representatives of
local government. Its implementation shall assist these officials in high positions in the local
government in Malta to develop their capacities such a way as to strengthen the
institutional capacities of their municipality and develop good local governance. The

Leadership Academy Programme is divided into three stages, which highlight the challenge
of good governance, the personal and institutional capacity and the institutional and
community leadership.
Project MT04/1 is of direct benefit to elected local and regional representatives and of
institutions, civil servants and public administration staff who shall receive quality training
and guidance to deliver a service of excellence.

2.1.5 Programme Area 32 – Correctional Services, including Non-custodial Sanctions –
Project MT04/2 – ‘Renewing the Centre of Residential Restorative Services (CoRRS)

Back in November 2013, the juvenile prison was moved to another location away from the
main prison compound of Corradino Correctional Facility in order to have all the young male
inmates reside in another facility completely separate from that of adult inmates. The
current juvenile prison has been located in a structure that had previously been built to
serve as a school. Hence, it does not meet the desirable standards of accommodation for
residential purposes or have the required infrastructure to implement the required service
provision of education, psychology and social work services. The Corradino Correctional
Facility that holds annual records of the whole prison population informed the NFP/PO that
currently, the juvenile prison population in Malta marks 1.98% of the total prison
population.
Contrary to the current situation of male young inmates, young female inmates are not
accommodated in a section separate from that of adult female inmates. Hence, young
female inmates are accommodated at the women’s division within the Corradino
Correctional Facility. It is therefore undisputable, that there exists a need and necessity for
better premises to accommodate this young female population, complemented with a
renewed therapeutic programme.
Additionally, to date, correctional officers are primarily custodial in orientation and have
had little training in dealing with young offenders. With a renewed structure and a
modernised operational perspective, complimented with training sessions aimed at
continuous professional development, the service provision at the juvenile prison will be

orientated at reintegrating the young inmates back into society through a process, which
addresses behaviour, emotions and schemas of the residents.
As of 22 July 2015, a new residence12 in Malta started offering rehabilitation services to
prisoners which will help them integrate in the community once they are out of prison. The
Minister for Home Affairs, Hon Carmelo Abela, stated that in the last year and a half, there
were 261 applications for parole. Forty-two (42) parole licences were issued with 10
applicants ending their parole successfully. Only two parole licences were revoked and one
was suspended13. These statistics show that the system is being operated in an efficient and
effective manner, in such a way as to help strike a balance between ensuring justice is
restored whilst society is still protected.
On 24 September 2015, the same Minister for Home Affairs, presented the results of a study
“Finding Education for Female Inmates”, focussing on education for adolescent and young
women in prison, conducted by ten partners from eight European countries, including Malta
through the participation of the University of Malta - Faculty for Social Wellbeing. Discussing
the progress in educational services offered to residents at Corradino Correctional Facility,
Minister Abela noted a sense of optimism, driven by success in participation levels in the
past 12 months. A third of the prison population, which is 93% male and 7% female, took
part in one of the organised learning opportunities14.
The Facility’s action plan for correctional services was outlined in the Home Affairs
Minister’s address on 24 September 2015. In the field of formal education, the Corradino
Facility strengthened its collaboration with different educational facilities, notably the
University of Malta. In 2014, 6 residents attended such courses, which more than doubled in
2015, bringing the number of inmates following such courses to 15, including 3 females. The
importance of education to inmates is an essential undertaking in order to make sure that
all of them are given the opportunity to increase their employability potentials and thus reintegrate more quickly back in society.
In a programme developed by the Malta College of Arts, Science and Technology together
with the University of Malta conducted in 2015; it was found that only one business, out of
12

Sister Maria Adele Baldacchino Residence (RISE) in Valletta,
http://www.risemalta.org.mt/rise/html/News/Home/ResidentsHome.html
13
As reported on The Malta Independent on 22 July 2015.
14
As reported on The Malta Independent on 24 September 2015.

ten, feels comfortable in employing former inmates. In fact, nearly half of those released in
2014 were unable to find a job. The Minister of Home Affairs highlighted the fact that it is
pointless changing the sign outside the building from ‘prison’ to ‘correctional facility’ if
society is not ready to rehabilitate the persons inside. EU Funds Parliamentary Secretary, Dr
Ian Borg, explained that in the coming weeks the government of Malta would be unveiling a
€40 million program, funded through the EU, aimed at bolstering social cohesion and
integration, therefore reducing social disparities15.
Project MT04/2 plans to address such shortcomings by designing more accommodating
premises and introduce a renewed programme of activities aimed at the age and gender
requirements of the population to incentivise desirable behaviours and facilitate seamless
re-integration and assimilation of these residents into society.

2.1.6 Risks

After discussing the possibility of an extension to the eligibility date of April 2016 during the
Annual Meeting held in March 2015, The National Focal Point/Programme Operator
received a confirmation from the Financial Mechanism Office (FMO) on 13 October 2015,
stating that the extension of the eligibility date has been granted to April 2017, in line with
Article 7.14 of the Regulation.

This new deadline reduced the highly probable risk

presented in last year’s report, mainly dealing with the possibility of incompletion of most of
the projects. Consequently, the new disbursement project schedules will no more hinder
the timely execution of project activities.
The most common risks of implementation remain those related to procurement. Some
projects experienced instances where tender offers exceeded the available budget or were
not found compliant, and as a result, the tenders had to be re-issued, jeopardising the
timely finishing of all the works as established in the agreements. This was most prevalent
in Project MT02/3 – “A New Environmental Management System for the Ħal Saflieni
Hypogeum World Heritage Site”, due to the uniqueness of the site and its environmental
conditions.
15

As reported on The Times of Malta on 6 May 2015.

The main concern for Project MT02/2- ‘Oil/HNS Spill Response Capacity Building for the
Protection of Malta’s Seas’ is related to the identification of the appropriate training
participants, the appropriate training providers and the right consultant to carry out studies
on offshore drilling operations as well as the issues related to the contractual obligatory
roles of assigned personnel that may delay contract execution. After identifying the
personnel, another risk worth noting is the possibility of delays for commencement of
training if the selected personnel might not or is unable to attend the training on any
stipulated dates.
Besides the above, Transport Malta is concerned about the delays in tender adjudication,
which might be further jeopardised in case of an appeal – this would definitely have a direct
impact on the overall timely execution.
In order to mitigate these risks, Transport Malta is lialising with the Donor Project Partner to
support in the identification of appropriate personnel. Personnel will be informed well in
advance in order to block dates. In order not to delay tenders, Transport Malta will ensure
that the members on the Adjudication Committee are adequately resourced and available
at the appropriate time, and that they are well briefed on the procedures adopted in tender
adjudication.
Project MT02/3 raised particular concerns on their procurement procedures mainly due to
tender offers exceeding budgets. Studies and technology foreseen in the implementation of
this project are much specialised with the risk of being not readily available on the market.
Public procurement procedures are also lengthy and may also carry the risk of appeal once a
tender is awarded. Additionally, since the works are specialized offers, potential promising
bids are often lacking in first time tender calls. In order to mitigate these risks, the technical
team investigating environmental management within the site is made up of highly field
expertise backed by a strong international network with whom they can ensure that
relevant experts are notified in time about any such tender calls. These relevant experts will
also be notified about any tender re-issue. To lessen the duration of tender procedures
during the project timeframe, detailed tender specifications are prepared prior to project
implementation.
Project MT04/1 is also risking that tendering offers may be above their allocated budget
resulting in cancellation of awards of tenders or lack of funding. These risks, coupled with

the occurrence of an appeal,

can mitigate delays in project implementation. The

Department for Local Government is thus ensuring that the members on the Adjudication
Committee members are adequately resourced and available at the appropriate time, and
that they are well briefed on the procedures adopted in tender adjudication. Tender
documentation is reviewed in detail prior to issuing the tender so as to ensure that there
are no areas that may give rise to misinterpretation. In order to address the risk of lack of
supplementary funding, it is being ensured that sufficient financial provision is made in the
government annual estimates during the project period.
MT04/2’s main concern is once again related to the timely execution of the project
activities, which are mainly covered by the tender for related works. The evaluation of this
tender is still underway and, as in every tender procedure, there is always the possibility of
having minor delays due to appeals or further negotiations with compliant bidders. Thanks
to the extension granted, the project is now planned to be concluded by February/March
2017.
To make sure that most of these risks are mitigated in the best way possible, the
Contracting Authority and the NFP/PO are closely monitoring the evaluation process of all
tenders in caption. Bilateral meetings are held on a monthly basis with the project leaders
as a follow-up on tasks/actions laid out from one meeting to another.

Progress, or

otherwise, on the projects will thus be identified in real time and effective actions taken as
quickly as possible. Briefs from these meetings are also regularly sent to FMO for their
scrutiny. These reports are often discussed in further depth with FMO through phone
conferences, in an attempt to find feasible solutions to any problems identified in these
briefs.

2.2 Bilateral relations
2.2.1 Bilateral relations at National level
The Maltese National Focal Point and Programme Operator actively participated in the
communications workshop organised by the Financial Mechanism Office, which was held in
Prague in April 2015. This workshop served as a valuable opportunity for building a good
working relationship with the FMO whilst establishing new contacts with representatives of
other countries.

In its capacity as the National Focal Point and the Programme Operator of the EEA and
Norway Grants in Malta, the Funds and Programmes Division is responsible for providing
information about these funding mechanisms and the financed projects. To reach this
objective, the FPD promotes widespread understanding and appreciation of the role and
purpose of the Grants, as well as the Donors’ contribution to the socio-economic
development of the Maltese Islands.
The regulations on the implementation of the Grants require that major information
activities, such as a mid-term activity within the 2009-2014 programming period, are held by
the Beneficiary State to present progress and impact of the Grants. In accordance with the
Communication Plan, that refers to ‘print adverts’ as a concept for a mid-term information
activity, and also as discussed and agreed to with the Donors during the March Annual
Meeting, the Grants in Malta were advertised on Air Malta’s in-flight magazine, ‘Il-Bizzilla’,
over four (4) summer months of 2015. Since this monthly magazine is made available to
every passenger travelling on an Air Malta flight, it was thus made accessible to over
700,000 passengers cumulatively. Besides being a strong tool in promoting and increasing
visibility of the grants, this activity is also aimed at enhancing the bilateral relations between
Malta and donor countries.
A total of €4,812 (excluding VAT), made up of EEA and Norway Grants through Technical
Assistance and Programme Operator Costs, including a 15% national co-financing share,
have been allocated for this mid-term activity.

The covers of June, July, August and September issues for year 2015 of “Il-Bizzilla”, Air Malta’s in-flight
magazine (Actual adverts to be reported under Information and Publicity)
(Source: Official website of Air Malta)

On 11 March 2015, following the fourth annual meeting for the EEA and the Norway Grants
2009-2014, the Donor State Delegation together with the National Focal Point affected a
site visit to the current Centre for Residential Restorative Services (CoRRS) premises in
Mtaħleb. The site visit included a presentation of the new project plans as well as a tour of
the current site, for better visualisation of the intended structure.

Visit at the CoRRS premises by the Donor State Delegation and the National Focal Point on 11 March 2015

On 29 October 2015, the Minister for Foreign Affairs, the Hon. Dr George Vella, held
bilateral talks with the State Secretary for EEA Affairs and the EU relations of the Kingdom of
Norway, her Excellency Elsbeth Tronstad. Amongst other matters, the most prominent
issues discussed were migration, the situation in Libya and Syria, and the preparation for
Malta’s Presidency of the EU in 2017. After this meeting, her Excellency and the Donor
State delegation visited the Hypogeum whereby she was welcomed by the Maltese NFP/PO.
Project Leader, Ms Maria Elena Zammit, gave a private tour to the delegation explaining the
activities co-financed through the project.

The Minister, Hon. Dr George Vella and H.E. Elsbeth Tronstad at the Ministry for Foreign Affairs, Malta on
29 October 2015
(Source: Official website of the Ministry for Foreign Affairs, Malta)

The following day, her Excellency Elsbeth Tronstad held bilateral talks with Dr Ian Borg,
Parliamentary Secretary for European Funds and 2017 Presidency. Amongst other matters,
the most prominent issue discussed concerned the negotiations on renewing the
EEA/Norway Financial Mechanisms until 2021. Her Excellency stated that it is being hoped
to be finalised very soon. EU Member States are currently looking into the substance of
these agreements. All parties concerned very much hope that the provisional application of
the agreements will start very soon so that the beneficiaries would be able to proceed with
the bilateral negotiations on the Memoranda of Understanding and practical
implementation aspects.

The Parliamentary Secretary Hon. Dr Ian Borg and H.E. Elsbeth Tronstad at the Ministry for Foreign Affairs,
Malta on
30 October 2015

2.2.2 Bilateral Funds at Programme Level

Project MT04/2 – Renewing the Centre for Residential Restorative Services (CoRRS), signed
on 10 September 2015, enjoys a partnership arrangement with the Directorate of the
Norwegian Correctional Services. A study visit was held between 7 and 10 April 2015 to
Malta by Mr. Kim Ekhaugen, Director: International Unit of the Norwegian Correctional
Facility. The visit involved meetings with the Maltese correctional authorities and the
Ministry with particular focus on the internal organisation and training needs of the new
facility. The main objective of this bilateral partnership is to collaborate on the eventual
implementation of the new operational system based on Incentive and Earned Privilege
(IEP) with particular focus on educational and therapeutic services, which will be merged
with other operational requirements in the new premises. Further collaboration will include
specialised training of a number of correctional officers and managerial staff on the needs of
young people in detention as well as on the new operational and therapeutic system.
Project MT04/1 – A Partnership for Creative Governance - The partnership between Malta
and Norway in MT04/1 created a set of initiatives to research, examine, focus and create a
number of measures to strengthen institutional capacity. The latter will enhance people
development within the respective departments responsible for local government as well as
the elected and executive arms of local and regional government. The partnership aims to
improve the quality and accessibility of services provided by the local government units and
creates a professional programme for exchange of personnel. The Norwegian Association of
Local and Regional Authorities (KS), in Oslo, are committed towards the development of a
stronger and more vital local democracy in Norway as well as abroad. Its objective is to
support the development of an efficient and independent local government sector that
addresses the needs of the inhabitants. It can be said that this project and the Maltese
Government have relatively similar objectives and therefore, the sharing of experiences and
good practices will undoubtedly give added value to the expected results.

Project MT02/2 - ‘Oil/HNS Spill Response Capacity Building for the Protection of Malta’s
Seas’ - The interaction between Transport Malta and their Project Partner, Kystverket, in
project MT02/2, will positively affect overall capacity building and a more efficient
management and response to incidents on a national level. The support and guidance of the
Norwegian Coastal Administration (Kystverket or NCA), as the Project Partner, will also serve
to address an educational (social) disparity as part of this process while economic disparity
is addressed through the direct engagement of NCA, supported through the same funds
from which the Project Promoter will also benefit.

The first call for expression sent to the Project Promoters in August 2014 received no
feedback from any of its recipients. Consequently, as discussed during the bilateral meetings
in February 2015 with the Project Leaders and the representatives from the Line Ministries,
the Programme Operator re-issued the call for expression for Bilateral Relations at
Programme Level with a deadline of 8 April 2015. Given that the majority of the interested
promoters had not established project partners by the deadline, the Programme Operator
extended the call up till 8 June 2015.
There was only one submission by the Sustainable Energy and Water Conservation Unit
(SEWCU) from the Ministry for Energy and Health. However, they did not manage to get the
application signed by their Norwegian partner by the deadline. Following this, the PO
engaged into further discussions with the FMO and it was agreed that no further calls are
required.
Instead the FMO suggested that a targeted approach would be more advantageous,
especially considering the limited funds available.

It was also agreed to amend the

Programme Agreements, in such a way as to reflect a more targeted approach. As a result,
the PO communicated with the following interested parties namely, the Sustainable Energy
and Water Conservation Unit (SEWCU within the Ministry for Energy and Health), Heritage
Malta, and the Office of the President. The PO also organised meetings with the Project
Promoters in order to discuss the application, especially with regards to timelines and
budgets.

To date, only one full application has been submitted by SEWCU and was

successfully reviewed by the PO.

With regard to the bilateral activity undertaken by the Office of the President, the PO
sought assistance from the FMO to identify potential partners in Norway. The proposed
partner was communicated by the FMO in November and immediately forwarded to the
Office of the President for their perusal. Currently, Heritage Malta is in the process of
having their application countersigned by their partner organisations the Norwegian
University of Life Sciences in Oslo and the Cultural Heritage Science Open Source in Italy.

3. Reporting on Programmes
3.1 Overview of Programme status
None of the previously approved projects, namely MT02/2, MT02/3 and MT04/1
experienced major changes. The said projects are all being implemented as planned in the
Project Contract. Meanwhile the following two projects needed approval from the FMO;
one new project replacing another project; and the other, renaming of the project and a
reduction in total project budget.
Following the consultation procedure carried out by the National Focal Point, a new project
‘Malta Water Conservation Awareness Centre’ was identified as an appropriate replacement
of the pre-defined project led by WasteServ, “CO2 Energy-Development of Algae Derived Bio
Fuel Production Plant for CO2 sequestration from waste management activities in Malta”,
which was withdrawn in 2014. This was approved through a Cabinet Decision in June 2015
and the amendment to Annex B to the MOU between Iceland, Norway and Liechtenstein
and Malta entered into force on 1 July 2015. FMO approved the detailed budget description
of the project on 19 August 2015, which subsequently triggered a modification to the
Programme Agreement MT02, which is currently in the process of being approved by FMO.
Following the renaming of the project “Re-organisation of the Young Offenders’ Unit of
Rehabilitation Services (YOURS), including staff training” to “Renewing of the Centre of
Residential Restorative Services (CoRRs), including staff training”, the Norwegian Ministry of
Foreign Affairs proposed the inclusion of this change in Annex B to the MoU between
Norway and Malta. This amendment entered into force on 1 July 2015. On 3 July 2015, the
FMO requested the Maltese Programme Operator to submit a detailed budget description
for the project, broken down by activity in line with the condition in Annex II, Section 6 of
the Programme Agreement for MT04. This was approved by the FMO in August 2015. This

amendment triggered a modification to the Programme Agreement.

The 4th Monitoring Committee Meeting took place on 5 February 2015. The Annual meeting
with the Donors was held on 10 March 2015. Amongst other matters the possibility of an
extension was also discussed during the Annual Meeting held in March 2015. On the 13
October 2015 the FMO confirmed that the date of eligibility has been extended up to April
2017, in line with Article 7.14 of the Regulation.
A total of €2,516,471 in eligible expenditure has been committed through the EEA
Programme which represents 100% of the Programme allocation. By 2015, an amount of
€387,847was contracted. A total eligible sum of €136,595.9116 was disbursed in the year
2015. Most of the remaining tenders under MT02 are in process of being contracted by Q1
of 2016. Namely the works tender under project MT02/7, and the works tender under
MT02/3.
A total of €1,694,118 in eligible expenditure has been committed through the Norwegian
Programme which represents 100% of the Programme allocation. By 2015, €249,197 was
contracted. A total eligible sum of €49,268.7717 was disbursed in the year 2015. The main
works tender under project MT04/2 is also in evaluation stage and will be contracted by Q1
of 2016.
Six Interim Financial Reports (IFRs) were submitted in 2015, three under the EEA Grants and
another three under the Norway Grants, covering expenditure between 1 September 2014
and 31 August 2015 for both Programmes. The incurred expenditure under the EEA Grants
is €86,536. The incurred expenditure under the Norway Grants is €111,551. Technical
Assistance expenditure affected under the EEA and Norway Grants consisted of
reimbursements of the salary of one officer carrying out full time duties as Programme
Operator, the hosting of CARS and the mid-term information activity organised by the
National Focal Point/Programme Operator.
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Sum reflects total eligible sum disbursed by 31 December 2015
Same as above.

MT02 EEA Grants
Budget Heading

Allocated Eligible
Expenditure €

Contracted Eligible
Expenditure till end
of 2015 €

Incurred Eligible
Expenditure till end
of 2015 €

Programme
management

114,412

114,412

62,198

Developed
strategies and
measures for
adopting to a
changing climate

520,238

107,875

52,484

Culture heritage
restored , renovated
and protected

880,500

150,560

63,769

Integrated marine
and inland water
management

948,574

0

0

Fund for bilateral
relations

37,747

0

0

Preparation of
programme
proposal

15,000

15,000

15,000

2,516,471

387,847

193,451

Total

Table 1 - Allocated versus incurred expenditure under the EEA Grants from 5 December 2012 till 31
December 2015

MT04 Norway Grants
Budget Heading

Allocated Eligible
Expenditure €

Contracted Eligible
Expenditure till end
of 2015 €

Incurred Eligible
Expenditure till end
of 2015 €

Programme
management

61,177

61,177

33,249

Increased and
strengthened
cooperation
between public
institutions, local
and regional
authorities in the
Beneficiary states
and similar
institutions and
authorities in
Norway

321,976

188,020.00

88,805.62

1,285,553

0

0

25,412

0

0

1,694,118

249,197

122,054.62

Increased focus on
vulnerable groups in
prison
Fund for bilateral
relations
Total

Table 2 - Allocated versus incurred expenditure under the Norway Grants from 5 December 2012 till
31 December 2015

3.2 Individual Programme reporting
3.2.1 Programme Area 1- Integrated Marine and Inland Water Management

– Project MT02/7 – Malta Water Conservation Awareness Centre

The Sustainable Energy and Water Conservation Unit (SEWCU) within the Ministry for
Energy and Health (Energy), overtook its role as project promoter of MT02/7 in March 2015.
The project contract for MT02/7 was signed under the EEA Financial Mechanism on 4
September 2015.
Way back on 9 March 2015, the SEWCU immediately embarked on excavation works
required on the site by removing all superficial soil from the area earmarked for the new
centre. Soil removal was concluded in a month. During this exercise, archaeological remains
were identified on site and, as could be understood, entailed the need for a more menial
and lengthy process of actually removing the soil manually in the archaeologically sensitive
points. A number of contracts have already been awarded between March and April 2015
namely the removal of the trees planted on site; the services of a Health and Safety
Inspector on site; the removal of electricity poles and the bedrock coring, in order to
transform the site, formerly a roundabout, into a working site for MT02/7. In April 2015, the
Superintendence of Cultural Heritage held investigations related to the archaeological
findings at the project site. These archaeological findings resulted in additional works on
site, which also required a financial commitment for additional funds at National level.

Figure 1: Amphorae found at the project site

Figure 2: Vine trenches at the project site

On 5 June 2015, the works tender was published by the Department of Contracts. The
closing date for this tender was 16 July 2015, which was then extended by two weeks. The
tender process is currently at evaluation stage. The number of clarifications, which had to
be referred back to the bidders, and an operational problem encountered by bidders during
the uploading of documents in the electronic procurement system, prolonged quite
significantly the process of evaluation of this tender. The problem encountered by the
bidders during electronic submission of bids resulted in incomplete submissions of
documentation. Notwithstanding, the Project Promoter’s main interest remains in
successfully completing this evaluation stage in such a way as to ensure that the process is
carried out in the most transparent way possible, even if it results in a long process. All
attempts to avoid any unnecessary delays in the procurement procedure are being
continuously made through careful monitoring and regular contact between the project
leader and the NFP/PO.
The project leader is planning on officially launching the project once the contract for works
is awarded and actual works on site can be commenced. During works implementation, a
facebook page for the project will be developed, providing regular updates on the works
and other information on the project. Regular information will also be uploaded on the
NFP/PO website18.
Parallel to the structural works, once started, SEWCU will be collaborating with MITA (the
government e-agency) and EkoSkola, under the Ministry for Education and Employment, on
the production of interactive, educational material to be used at the Centre. The Unit is also
working on establishing collaboration with the Directorate for Parks, Afforestation and
Countryside Restoration (P.A.R.K.), under the Ministry for Sustainable Development, the
Environment and Climate Change (MSDEC), for the future upkeep of the soft areas around
the Centre.
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https://eufunds.gov.mt/en/EU%20Funds%20Programmes/Bilateral%20Programmes/Pages/Projects/MT027-MALTA-WATER-CONSERVATION-AWARENESS-CENTRE.aspx

3.2.2 Programme Area 7 – Adaptation to Climate Change – Project MT02/2 – ‘Oil/HNS
Spill Response Capacity Building for the Protection of Malta’s Seas’

The tender related to the procurement of the service of a consultant to study and identify
emergency response team requirements was re-issued in January 2015. A bidder was
successfully found compliant, a contract was signed on 12 May 2015 and works on this
tender could thus commence. The winning bidder, Gorton Consultancy Ltd, visited Malta
and made the necessary consultations with all stakeholders. The company then re-visited
Malta on 31 July 2015 to organise a workshop to the same stakeholders. The studies are
now complete and through them, Malta will benefit from the Project Partner’s expertise to
devise a way forward to address the current gap in Oil/HNS pollution response training.
A second tender and eventual contract, relating to the engagement of consultancy services
to carry out studies to address pollution risks from oil industry offshore operations outside
Malta’s territorial waters, was signed on 10 December 2014. To date, studies are all
complete and payment has also been settled.
Transport Malta reported some savings on both tender 1 ‘Procurement of the services of a
Consultant to study and identify emergency response team requirement and devise the
training programme for oil/HNS pollution at sea’ and tender 2 ‘Studies to address pollution
risks from oil industry offshore operations outside Malta’s territorial waters’, which will
eventually be transferred to activity 4 ‘Upgrading of training equipment and facilities’ under
the same budget heading. Based on the reports submitted, the National Marine Pollution
Contingency Plan (NMPCP) 2009 will be revised and updated, including the risks from
offshore drilling.
The only pending outcome on project MT02/3 is the strengthening of the technical capacity
to respond to oil and HNS pollution risks at a national level. This will now be carried out by
an increase in the number of trained personnel available to respond to oil/HNs pollution
incidents with most of the personnel trained at a higher level. The tender for the provision
of training courses, as identified in the studies carried out by Gorton Consultancy Ltd, will be
issued in January 2016.

3.2.3 Programme Area 10 – Funds for Non-Governmental Organisations - SOS Malta

The EEA Grants NGO Programme has provided a number of Maltese NGOs the possibility to
foster an enabling environment for the sector, to strengthen its capacity and to enhance its
contribution to social justice, democracy and sustainable development. This was done
through the second Call for Proposals for NGOs to submit their projects in the first part of
2014.
During year 2015, 75% of the projects have either ended or are coming to an end and
relevant final reporting has been submitted including an external evaluation that
beneficiaries are meant to outsource.
Some 1.5% of the eligible expenditure was set aside as a fund to facilitate a bilateral relation
activity. This activity was held between 11 and 13 November 2015. SOS Malta organized the
LADDER Conference on “Migration and Development – EYD 2015: the year for local action
for global solutions” (being part of the LADDER Project) and for this event, two participants
from Norway were invited: Enver Djuliman and Sylo Taraku. Enver Djuliman was also
invited to be the speaker on the session “Diaspora and their role in Development”.

3.2.4 Programme Area 16 – Conservation and Revitalisation of Cultural and Natural
Heritage – Project MT02/3 – A New Environmental Management System for the Ħal
Saflieni Hypogeum World Heritage Site

Project MT02/3 involves the issue of several tenders in order to reach the expected results.
Following the signature of the contract related to the Condition Assessment in October
2014, Heritage Malta has, up till now, finalised three payments covering 70% of the total
amount of this contract. The final amount will be settled on approval of the final report. The
contract will end on 4 February 2016.
Tender 2 pertaining to the Biological Survey of Ħal Saflieni was awarded on 26 June 2015
and works have started on site. The first payment, representing 35% of final amount, has
also been processed through CARS. This contract ends on 31 March 2016.

Tender 3, which relates to the Rate of Deterioration, was first published on 19 December
2014. The bids submitted were over the estimated eligible amount of the tender and
Heritage Malta was obliged to re-launch the tender on the open market in April 2015. Only
one bidder was evaluated as technically compliant but once again the financial offer was
over the budget.
In an attempt to find a feasible solution to this issue, Heritage Malta will be doing in-house
the small scale reports emanating from tender 4, thus enabling the shifting of an amount of
the eligible budget from tender 4 to tender 3. In this way, it would be covering the current
cost of tender 3. Heritage Malta would carry out the reports in-house since an expert in the
field was engaged with the Agency after the signature of the project contract.
Tender 5, related to structural works, which will absorb the largest eligible amount of the
project budget, had to be re-issued for the second time since no bids were submitted in
response to the first call. The deadline for submission for bids on this tender is 28 January
2016.
An approval from MEPA was required due to the proposed changes in the design of the Ħal
Saflieni Hypogeum. Two applications were approved by MEPA, one to grant access for
disabled persons and another for the actual structural works on site. The achieved
outcomes and outputs of project MT02/3 will be reported in detail only once the final
reports of each tender are submitted to the Project Promoter.

3.2.5 Programme Area 25 – Capacity-building and Institutional Cooperation between
Beneficiary State and Norwegian Public Institutions, Local and Regional Authorities –
Project MT04/1 – A Partnership for Creative Governance

Project MT04/1 has experienced extensive development through the last twelve months
since it achieved a substantial number of outputs.
One of these outputs is the Training Needs Assessment Report, which was presented on 1
December 2014 to all Local Councils in Malta and Gozo. The National Training Strategy was
drafted and presented in March 2015 in the form of a policy paper that was compiled

following an intensive consultation process with stakeholders involved. This process was
followed by printing and dissemination of the strategy.
Another milestone of the project, the Performance Management Programme, also reached
its full implementation in May 2015. The Project Promoter organised a visit to Norway as
part of the Performance Management Pilot Project (PMP) to establish Performance
Indicators for Local Government in Malta. The project, with the assistance of a Council of
Europe expert, studied an efficient system that can be implemented according to European
standards. This was achieved by the setting up of a Pilot Project, in which nineteen (19) local
councils participated, and the valuable assistance given by the Norwegian Association for
Local and Regional Authorities, KS. The final report was concluded in July 2015, together
with the Manual for the PMP, and printed in August 2015.
The first two phases of the Leadership Academy programme (LAP), a learning and action
programme

for

Mayors,

senior

officials and

elected

representatives

of

local

government, were held between the 6 and 11 July 2015. The final stage shall be
implemented in early 2016, when the successful candidates will receive a Council of Europe
Accredited Certificate as inspirational leaders in Maltese local government.

3.2.6 Programme Area 32 – Correctional Services, including Non-custodial Sanctions –
Project MT04/2 – ‘Renewing the Centre of Residential Restorative Services (CoRRS)

The project contract for MT04/2 was signed under the Norwegian Financial Mechanism on
10 September 2015. This was enabled following finalisation and signature of the project
partnership agreements between the Department for Correctional Services within the
Ministry for Home Affairs and National Security and the Directorate of the Norwegian
Correctional Services on 9 September 2015.
Following discussions with the present Minister for Home Affairs and National Security, Hon
Carmelo Abela, on 24 February 2015, it had been decided that the best solution towards
facilitating and shortening the process to obtain MEPA permits, the site for the CoRRS would
be re-dimensioned to fit the available budget and timelines whilst still retaining the same
original concept. Instead of the demolition of the existing structure in Mtaħleb and the

excavation and construction of a large complex, the Ministry decided to extend and
refurbish the present site.
During the Annual Meeting on 10 March 2015, the Donors suggested the involvement of the
Directorate of the Norwegian Correctional Services (KDI/NCS) in the CoRRS project in order
to facilitate the successful implementation of the project. This partnership was not only to
strengthen the bilateral dimension of the project, but also a means of sharing expertise in
rehabilitation programmes for inmates and training staff. The role of the KDI/NCS in the
project is to enhance the training component of the project due to its high level of expertise
in the area and the need for specialised training. The training will be divided into two
phases: phase one (1) is a 22-hour theoretical training programme for both correctional
officers and managerial staff on topics such as communication skills, psychological
developmental stages and prison education while phase two (2) is a two week
practical/theoretical training programme on topics such as organisational/operational
management system and staff training.
On 11 March 2015, the Donors visited the current premises at Mtaħleb as part of the Annual
Meeting Programme in Malta. During this site visit, the Donors had the opportunity to tour
the site for better visualisation of the intended structure.
On 1 July 2015, MEPA board approved the extension of the CoRRS premises at Mtaħleb and
this was immediately followed by the vetting of the tender for structural works. The tender
was published on 28 August 2015, having 29 October 2015 as its deadline for submission of
bids. The tender related to works, holding a financial allocation of €1,249,673 is currently
being evaluated. This tender is expected to be contracted by early 2016.

3.3 Cross-cutting issues
Malta as a Beneficiary State is expected to adhere to the three crosscutting issues: good
governance, sustainable development and gender equality as stipulated in Chapter 3.11 of
the Programme Operator’s Manual.

3.3.1 Principles of Good Governance

The NFP/PO continued to adhere to the six main principles of good governance. In fact, this
year the NFP/PO increased the frequency of bilateral meetings with the project promoters
to a monthly regular basis carried out several on-the-spot checks, notably on every contract,
immediately on signature, and carried out 100% checks on all verified expenditure. As a
result, the PO, as well as one of the Line Ministries, detected a number of irregularities,
which were promptly investigated at verification stage. The necessary financial correction
was applied before claiming reimbursement through the respective IFR. During these
checks, the PO ensures that procurement is carried out in line with the Public Procurement
Regulations outlined in Legal Notice 296/2010 (Laws of Malta). In parallel, the PO regularly
maintains and updates the Manual of Procedures for Project Promoters. This Manual is
intended to serve as an aid tool for all key players, in relation to the Regulation for the
implementation of the EEA Financial Mechanism 2009-2014, the Regulation for the
implementation of the Norwegian Mechanism 2009-2014 and all Guidelines issued by the
FMO19.
On a project level, project MT04/1 has already completed Stage One of the ‘The Challenge
of Good Governance’, with a sound participation of 24 local government Mayors and officers
through training sessions held both in Malta and in the sister island of Gozo. The final stage
shall be implemented in early 2016, when the successful candidates will receive the Council
of Europe Accreditation Certificate as inspirational leaders in Maltese local government. Its
implementation is helping these officials in high positions in local government in Malta to
develop their capacities to strengthen the institutional capacities of their municipality and
develop good local governance.

3.3.2 Sustainable Development

The National Focal Point/ Programme Operator make every effort possible to ensure that
measures favourable to the environment are being undertaken by the Project Promoters.
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https://eufunds.gov.mt/en/EU%20Funds%20Programmes/Bi-lateral%20Programmes/Pages/EEA-Norway%20Grants-2009-2014.aspx

Based on a study undertaken to identify emergency response team requirements and devise
a training programme for oil/HNS pollution at sea under Project MT02/2, TM are now in the
process of issuing a tender for the provision of training courses. As a result, the project will
enhance Malta’s capacity to respond to an eventual incident of oil/HNS pollution and hence,
reduces the chances of extensive damage done on the sea environment.
Through the design and installation of an environmental control system at Hal Saflieni
MT02/3, apart from preserving a UNESCO world Heritage site it will also help to reduce
electrical consumption. This will offset the site’s carbon footprint.
All preparatory work has been carried out to build underground water reservoirs, ensuring
adequate water storage, in project MT02/7. This formed part of an exercise, carried out by
the Project Promoter, and financed through national funds during the planning stage of the
Application. This stored water will eventually be used to irrigate the green areas on site.
Grey water will also be treated in the Centre’s constructed wetland, rendering it one of the
first examples of natural water treatment methods in the Maltese Islands. Additionally, best
practices in water conservation will be taught to school children visiting the Centre, in the
hope that these practices are passed on to their families for a more widespread adoption of
better management and conservation of water resources.
Project MT04/1 does not target environmental issues directly.

However, the general

environment of localities will indirectly benefit from the improved quality standards set by
the established performance management indicators.
Both during the design stage and the planning stage of the MEPA planning application, it
was ensured that Project MT04/2 will take all necessary steps to respect the natural and
cultural heritage of the surrounding area of the site designated for the development of a
new correctional facility. The finished complex, the site of which is already located in a
NATURA 2000 conservation area, must visually blend in with the surrounding natural
environment for both aesthetic and environmental purposes.

3.3.3 Sustainable development – Economic

Due to its geographical and strategic location, Malta is particularly susceptible to marine
and coastal pollution. It is quite evident that an oil/HNS incident at sea would have a
devastating ripple effect on tourism, on which Malta’s economy depends heavily, and other
economic marine activities such as fishing and aquaculture. In this respect, an efficient
response achieved through Project MT02/2 would significantly minimise such impact on the
industry thus increasing the national economy sustainability.
Through its interventions, Project MT02/3 will strive to keep the site of the Hal Saflieni
Hypogeum, being one of the most sought-after visitor destinations in Malta, accessible to
the public for future generations. In this way, it will also ensure maintaining its significant
contribution to Malta’s tourism industry and the sustainability of the generated revenue
contribution to Malta’s economy.
Through its activities, Project MT02/7 will raise awareness and appreciation, especially
among the younger generation, of water as a scarce yet fundamental resource. Less
consumption and wastage will mean less demand for the production of treated water.
With regard to Project MT04/1, the selected strategies and performance indicators will
represent the basic tools to ensure economic sustainability of the local government system.
It is also foreseen that the initiatives, emanating from this project, will, for the first time,
generate performance indicators. The project results will also be of benefit to central and
local government since better value for money in the services provided and more innovative
ways in creating sustainable communities is foreseen.
Project MT04/2 will contribute to the reduction of economic and social disparities through
various measures aimed at both the correctional officers and the inmates. Professional staff
will be recruited and trained as part of the new CoRRS unit, thereby paving the way for new
employment opportunities and personal development in the field of juvenile rehabilitation
in Malta.

3.3.4 Sustainable development – Social

Project MT02/2 involves the interaction between Transport Malta as the Project Promoter
and Kystverket as the Project Partner. Kystverket is considered to be highly experienced in
the field of contingency planning and pollution prevention and control and therefore
Transport Malta’s engagement with the latter will positively affect overall capacity building
and a more efficient management and response to incidents on a national level.
Reduction in disparities shall be reflected through the enhanced capacity of Transport Malta
as the Project Promoter. Other persons or entities will directly or indirectly benefit as a
result of the increased capacity of the latter. To this extent, the support and guidance of the
NCA as the Project Partner will serve to address an educational (social) disparity as part of
this process while economic disparity is addressed through the direct engagement of NCA,
supported through these funds that will benefit the Project Promoter.
Project MT02/3 will ensure that the Ħal Saflieni Hypogeum World Heritage Site will remain
accessible to the general public. The site’s Outstanding Universal Value was recognized by
UNESCO when it was inscribed in the World Heritage List in 1980, on the basis of Criterion
(iii) of the Operational Guidelines for the Implementation of the World Heritage Convention,
which it fulfils as a site that bears a unique testimony to a cultural tradition, which has
disappeared. Ensuring that the site remains accessible to the public contributes to the
preservation and promotion of the site in accordance with the UNESCO World Heritage
Convention (1972) on behalf of the international community.
With regard to Project MT02/7, the social impact resulting from the delivery of highly
educational and awareness messages is undoubtedly priceless. The result and effect of this
increased awareness campaign will be a culture change throughout the entire society.
The National Training Strategy (NTS) is considered as a local government tool for improving
the social situation of local communities through the creation of a high training standards,
clearer policies and information that facilitates more effective training for administrative
staff and elected members working in a local government environment. Project MT04/1 also
provides support and training to the Maltese local government through the participation of
a team of experts from its Norwegian counterpart and the Council of Europe.
Norway is known to be at the forefront of correctional practice, having the expertise and
willingness to implement new models of correctional practices, based on studies and

experience. Much of the value of knowledge lies in sharing it and through the partnership
established in project MT04/2, Malta will definitely benefit from the knowledge bank of its
Norwegian counterparts, especially in areas related to the setting up of an efficient and
effective correctional system that truly reflects the values of social reintegration .

3.3.5 Gender equality
Ever since the commencement of preparations on both Programmes, it was ensured that
gender equality is always respected. In its checks, the NFP/PO makes sure that, in their
terms and conditions, tender documents clearly state that bidders are obliged to
incorporate equal opportunities policies within their organisations,.

Bidders are also

required to report about such policies in their offers. Furthermore, any publicity carried out
for both Programmes is gender sensitive, avoiding stereotyping.
All projects undertaken by both Programmes are of benefit to the entire country,
irrespective of age, gender or nationality. Where projects involve training, this activity is
open to all genders.

With regard to Project MT04/2, provision of segregated

accommodation for males and females will be provided, bearing in mind the sensitivity of
the situation of the population in question.

4. Management and Implementation
4.1 Management and control systems
The Description of Management and Control Systems (DMCS) stipulates the following staff
complement under the Bilateral, Other Funds and Programmes Unit: a Senior Manager and
two desk officers that carry out Programme Operator duties. Another desk officer from the
Financial Control Unit within the Funds and Programmes Division performs duties on
verification of payment claims performed by the Programme Operator. This officer reports
directly to the Director General in his capacity as the Head of the National Focal
Point/Programme Operator.

It is actually the current staff complement at the Bilateral,

Other Funds and Programmes Unit, under the Funds and Programmes Division.

This year, unlike the previous year, the Certifying Authority has full staff complement since
two Programme Managers are now engaged and report directly to the Senior Manager.

4.1.1 The Computerised Accounting Records System (CARS)

Article 4.7 of the Regulations on the Implementation of the EEA and Norway Grants
stipulates that the Programme Operator shall ensure that each project under these Grants is
recorded and stored in the Computerised Accounting Records System (CARS).
During 2015, the Funds and Programmes Division, in its role as Programme Operator,
concluded the enhancement of the system by the Malta Information Technology Agency
(MITA), which is the focal driver of Government’s Information and Communications
Technology (ICT) policy, programmes and initiatives in Malta. This enhancement consisted
of development, testing and implementation of the new business requirements and MITA
assisted the Division with the training of end users on the functionality of the new system.
In 2015, the Funds and Programmes Division signed another contract with MITA in order to
improve the monitoring service as well as a backup media loading and unloading service to
ensure that written data can be read back from the tape in the case of disaster recovery.

4.2 Compliance with the EU legislation, national legislation and the MoU

The Laws of Malta cover various chapters outlining the obligations, which bind the project
promoters in respect of project contracts. These obligations relate to equal opportunities
for both men and women irrespective of gender, age, race or disability. Project promoters
need to follow public procurement rules as well as state aid and environmental regulations.
Public Procurement in Malta is governed by the Public Procurement Regulations under Legal
Notice 296 of 2010, Chapter 174 of the Laws of Malta. The Act on Equality for men and
women is governed by Chapter 456 of the Laws of Malta, State Aid is governed by Legal
Notice 210 0f 2004 and the Protection of the Environment by Chapter 435 of the Laws of
Malta.

As of 1st February 2015, as part of the preparations underway for the transposition of the
new EU Public Procurement Directives, and taking note of the fact that Contracting
Authorities have built the necessary experience and know-how in EU co-funded Calls for
Tender, the departmental threshold in respect of EU co-funded Calls for Tender has
increased from €47,000 to €120,000. Tenders below this value can now be published
departmentally without seeking prior approval from the Department of Contracts. In line
with this change in procedures, more procurement officers were engaged in Line Ministries
to monitor calls for tenders issued by their departments.
On 29 June 2015, the Chairman of the Financial Mechanism Committee, Mr Anders Erdal,
referred to the National Focal Point the amendments required in the MoUs for the EEA and
Norway Grants 2009-2014. The change for the EEA Grants reflects the sequestration from
˝Waste Management Activities in Malta˝ by the new project ˝Malta Water Conservation
Awareness Centre˝ whilst the change for the Norway Grants reflects the renaming of the
project ˝Re-organisation of the Young Offenders Unit of Rehabilitation Services (YOURS) ˝ to
˝Renewing the Centre of Residential Restorative Services (CoRRS) ˝. Further changes
proposed to the MoU were made in order to correct the programme and the grant amount
of each amended pre-defined project, thus reducing the management costs of the
Programme Operator and costs related to bilateral funds. The National Focal Point accepted
the changes in the MoU on 1 July 2015.

4.3 Irregularities
Three actual irregularities were detected for reporting period 1 May to 30 August 2015, two
of which were detected at a desk-based check carried out at Programme Operator level for
Project MT02/2. All irregularities were deducted prior submission of the relevant IFR.
One of the irregularities was incurred by Transport Malta, whereby this project promoter
opted to award a contract to another bidder besides the cheapest compliant bidder, as is
the normal practice or as stipulated in the tender. The other irregularity, also affected by
Transport Malta, concerned the rejection of a Performance Guarantee which was issued by
a notary instead of by a commercial bank, as stipulated in the General Conditions of the Call
for Tender. These financial corrections were carried out before being reported in the IFRs.

The last irregularity was reported during the payment process on CARS concerning an issue
whereby the beneficiary did not choose the cheapest option for travel purposes.

4.4 Audit, monitoring, review and evaluation

In 2013, the Audit Authority carried out a systems audit on the management controls
performed by the National Focal Point/Programme Operator. No systematic risks were
reported but the following two recommendations were made. The first recommendation
was to reconcile between CARS and Doris and bank statements. In this regard, the NFP/PO
reconciles with the CA the amount verified through CARS by the NFP/PO, the amount
verified by the NFP/PO at IFR level through DoRIS, the amount certified by the CA, the
amount reimbursed through DoRIS and finally the amount transferred to Revenue. The
second recommendation was to ensure that the Project Promoters’ internal accounting
procedures reconcile with the expenditures and revenue declared in respect of the project
with the corresponding accounting statements and supporting documents. This was
implemented by adding an extra check during verification by NFP/PO ensuring that
payments have been made through the distinct accounting code for the relative project.
The Monitoring Plan for 2015 is adhered to by the National Focal Point/ Programme
Operator. Monthly bilateral meetings were held with Project Promoters and Programme
Implementation Departments within the respective Line Ministries. During these meetings
concerns arising at project level in the course of implementation are discussed. Additionally,
the NFP/PO also attends Steering Committee Meetings held by a number of respective Line
Ministries to discuss any updates on the funded projects and iron out concerns.
Furthermore, Project Progress Reports (PPRs) are compiled every six (6) months by the
Project Promoters.
The Audit Plan for 2016 and the updated Monitoring Plan are being forwarded together
with this report.
In total, five on-the-spot checks supplemented by administrative checks were performed in
2015. Two checks were performed on Project MT04/1. Another check was performed on
Project MT02/3. The last two checks were performed on Project MT02/2 during which two

separate irregularities already mentioned in point 4.3 were recorded. The purpose of the
on-the-spot checks is to examine the correctness of the procurement process of all projects
under the EEA and Norway Grants while ensuring that the filing system for project-related
documentary records was in good order as instructed in the Manual of Procedures for the
EEA and Norway Grants.
The National Focal Point envisages the commissioning of an independent mid-year
evaluation of the EEA and Norway Grants in 2016. The evaluation would look at the
relevance, efficiency, effectiveness and sustainability of the programme and the projects.
The budget under this heading is €19,000, one hundred percent of which would be
disbursed in 2016 in the form of one payment to the contractor upon completion of the
evaluation exercise.

4.5 Information and publicity

In conformity with the objectives of the Communication Strategy, the National Focal Point/
Programme Operator publicly promoted the EEA and Norway Grants on Air Malta’s in-flight
magazine during four summer months of 2015, whereby visibility of the impact and progress
of the grants was made possible to over approximately 700,000 passengers on board
Malta’s national airline.

Adverts used for the promotion of the EEA and Norway Grants on Air Malta’s in-flight magazine

One of the activities incorporated within each project under the EEA and Norway Grants,
and for which there is always a specific amount allocated from the project’s budget, is
actually publicity.
During 2015, the Transport Authority in Malta took a number of measures to promote and
publicise the project MT02/2 - Oil/HNS Spill Response Capacity Building for the Protection of
Malta’s seas. The main promotional event was a stakeholder’s workshop that was held in
Malta on 31 July 2015. The workshop was attended by the major stakeholders including
NGOs, which were provided with an update on the project progress and were presented
with the training proposal. The proposal, which was presented by Gorton Consultancy Ltd,
was welcomed by all the attendees. This event was given media coverage from local TV
stations and a Press Release20 was also issued by the Authority.
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Mr. Mevric Zammit, Project Manager of MT02/2: Oil Spill Response Capacity Building for the Protection of
st

Malta’s Seas addressing the audience during the stakeholders’ workshop on 31 July 2015, in Malta

An interview with Ms. Maria Elena Zammit, Project Leader of MT02/3, and Mr. William
Powney, Health and Safety Officer at Heritage Malta, was carried out for the Health, Safety
and Environment Worldwide International Magazine, which was published on issue number
94 of January 2015. During the interview, a brief description of the Ħal Saflieni Hypogeum
UNESCO World Heritage site was given, stating the importance to preserve and conserve it
for future generations while at the same time catering for the health and safety of visitors.
Publicity was given to the new ongoing project at the site and the EEA grants through which
this project is funded.

The first of three information seminars about the project MT02/3: A New Environmental
Management System for the Ħal Saflieni Hypogeum World Heritage Site was held at the
Ħaġar Qim Visitor Centre on Wednesday 25th February. This seminar was aimed at
stakeholders in the tourism industry such as tourist guides and tour operators, who tend to
be the first contacts of foreign clients. The aim of this seminar was to inform them about
the project and the funding programme, and to provide an informal forum where the
participants could discuss issues, ask questions and understand the purpose, actions and
timeframes of the works.

Ms. Maria Elena Zammit, Project Leader and Ms Katya Sammut, Project Manager of MT02/3: ‘A New
Environmental Management System for the Ħal Saflieni Hypogeum’ presenting the project to the
stakeholders in the tourism industry

On the day, Heritage Malta also launched a facebook page for the site Ħal Saflieni
Hypogeum World Heritage Site through which Heritage Malta also intends to update the
public regularly about the ongoing works and direct the public to the project page. The
Project Promoter felt this was useful as social media is nowadays more widespread than the
normal webpages, and the project would get more coverage in this way. The link to the
webpage is https://www.facebook.com/HypogeumMalta/?fref=nf.

On 18 September 2015, Ms. Katya Sammut, Project Manager of MT02/3, was invited for an
interview from a local radio station. The aim of this interview was to introduce the project
‘MT02/3: A New Environmental Management System for the Ħal Saflieni Hypogeum’, which
is partly financed by EEA Grants 2009-2014 through support from Iceland, Liechtenstein and
Norway. During the interview, it was also briefly stated that the Hypogeum will only be
closed for the least amount of time possible until the necessary works are carried out on
site.
Project MT02/7 received extensive publicity through the local media when the
Parliamentary Secretary for EU Funds, Hon. Dr. Ian Borg, visited the site of the Malta Water
Conservation Awareness Centre Project and together with the project leader, Mr Manuel
Sapiano from SEWCU, informed the general public through visual media and journalists
about the project and what will it incorporate. Hon Dr Borg explained the role of the Funds
and Programmes Division within the Ministry for European Affairs as the National Focal
Point of the EEA and Norway Grants.

Hon Dr Ian Borg together with Ms Carmen Dalli, Director Programmes and Projects within the Funds and
Programmes Division and Mr. Manuel Sapiano, SEWCU, Project Leader of MT02/7: Malta Water
Conservation Awareness Centre
th

On site on 16 March 2015

Project MT04/1: The Department for Local Government promoted the Norway Grants
through the various events held in connection with the Study Visit and Training in
Performance Management, as part of the activities of the Pilot Project. The Project leader
together with the Maltese Delegation and the Maltese Parliament Secretary for Local
Government visited Oslo, Norway between 25 May and 29 May 2015.

Mr. Adrian Mifsud, Project Leader of MT04/1: A Partnership for Creative Governance together with the
Maltese Delegation and the Maltese Parliamentary Secretary for Local Government in Oslo between 25 and
29 May 2015

MT04/1: A Partnership for Creative Governance: The Maltese Delegation at Lunner Municipality for a day of
best practice and knowledge sharing experience

4.6 Work plan
The work plan (annex 1) outlining the milestones for the implementation of the EEA and
Norway Grants 2009-2014 over the next year, is provided as a separate document to this
report.

5. Summary List of issues and recommendations

The National Focal Point/ Programme Operator is highly grateful for the extension provided
for the implementation of all projects. This made a huge difference especially in the
implementation for projects where a Planning Permit was needed prior to issuing of
tenders, namely MT02/3, MT02/7 and MT04/2.
With regard to implementation of Project MT04/1, activities within this project are
progressing quite well and it is expected that this will be this first project to be completed
followed by Project MT02/2.
The National Focal Point/ Programme Operator shall continue with its close monitoring on
the implementation and disbursement of all projects in line with the Programme
Regulations and National procurement regulations. It also plans to continue its bilateral
meetings with the project promoters on a monthly basis.
The National Focal Point/ Programme Operator is highly appreciative for the support
provided by the FMO, as well as the Royal Norwegian Embassy in Rome. It also looks
forward to further collaboration over the next year, especially with the new country officer
at FMO and also the new Minister Counsellor at the Norwegian Embassy in Rome.
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