MED PROGRAMME 2007-2013
EUROPEAN TERRITORIAL COOPERATION

ANNUAL
IMPLEMENTATION
REPORT
2012

Final draft version
May 2013

MED annual report 2012 first draft

-1–

INDEX

1.

IDENTIFICATION

3

2.

OVERVIEW OF THE IMPLEMENTATION OF THE OPERATIONAL PROGRAMME

4

2.1 Achievement and analysis of the progress

4

2.2 Information about compliance with Community law

15

2.3 Significant problems encountered and measures taken to overcome them

15

2.4 Changes in the context of the operational programme implementation (if relevant)

17

2.5 Substantial modification pursuant to Article 57 of Regulation (EC) No 1083/2006

17

2.6 Complementarity with other instruments

17

2.7 Monitoring and evaluation

20

2.8 National Performance Reserve (if applicable)

26

IMPLEMENTATION BY PRIORITY

26

3.1 Priority 1: Strengthening of the capacity for innovation

28

3.2 Priority 2: Protection of the environment and promotion of a sustainable territorial development

30

3.3 Priority 3: Improvement of mobility and of territorial accessibility

32

3.4 Priority 4: Promotion of a polycentric and integrated development of the MED space

34

3.5 Priority 5: Technical assistance

36

4.

ESF PROGRAMMES: COHERENCE AND CONCENTRATION

37

5.

ERDF PROGRAMMES /COHESION FUND: MAJOR PROJECTS (IF APPLICABLE)

37

6.

TECHNICAL ASSISTANCE

37

7.

INFORMATION AND PUBLICITY

43

3.

MED annual report 2012 first draft

-2–

1- Summary details
OPERATIONAL PROGRAMME

ANNUAL IMPLEMENTATION
REPORT

Objective concerned
European Territorial Cooperation
Eligible area concerned
MED area*
Programming period
2007-2013
Programme reference (CCI Code)
2007CB163PO045
Programme title
MED
Reporting year
2012
Date of approval of the Annual Report by the
Monitoring Committee:

 List of eligible ERDF regions:
- the whole territory of Cyprus, Greece, Malta and Slovenia
- the regions of Abruzzo, Apulia, Basilicata, Calabria, Campania, Emilia-Romagna, Friuli-Venezia
Giulia, Lazio, Liguria, Lombardy, Marche, Molise, Umbria, Piedmonte, Sardinia, Sicily, Tuscany,
Veneto (Italia)
- the regions of Algarve and Alentejo (Portugal);
- Gibraltar (United Kingdom);
- Ceuta, Melilla, Andalusia, Murcia, Valencia, Catalonia, Aragon, Balearic Islands (Spain)
- Corsica, Languedoc-Roussillon, Provence-Alpes-Côte d'Azur and Rhône-Alpes (France).
 List of eligible IPA regions:
- the whole territory of Albania, Bosnia-Herzegovina, Croatia and Montenegro.
 List of acronyms:
-

AA > Audit Authority
AIR > Annual Implementation Report
CA > Certifying Authority
CBC ENPI > Cross-Border Cooperation with the European Neighbourhood and Partnership
Instrument
SC > Selection Committee
DB > Database
DG > Directorate General
DATAR> Inter-ministerial Delegation for the Development and Competitiveness of the
Territories
EC > European Commission
EGCT > European Grouping of Territorial Cooperation
ESF > European Social Funds
GOA > Group of Auditors
IPA > Instrument for Pre-Accession Assistance
JTS > Joint Technical Secretariat
LO > Liaison Office
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-

LP > Lead Partner
MA > Managing Authority
MC > Monitoring Committee
MS > Member States
NCP > National Contact Points
OP > Operational Programme
TA > Technical Assistance
TF > Task Force
TN > Transnational
WG > Working Group
WP > Written Procedure

 Appendices:
-

MED Programme meetings 2012 (Monitoring Committees, Selection Committees, NCP
meetings) (No. 1)
In Itinere final evaluation report (No. 2)
Analysis of submitted capitalization projects by CESPI (No.3)
Complete list of programme activities in the participating countries (No. 4)
Annual reports of the programme’s Liaison Offices (No. 5)

2 - Overview of the implementation of the operational programme
2.1. Achievements and analysis of progress
The programme has obviously evolved significantly. As regards the projects, calls for strategic
projects were developed and implemented, as well as 'targeted' projects and a final call for
(capitalisation) projects. On the programme side, a structured capitalisation strategy was launched
and new follow-up tools developed (detailed later in this report). Since May 2012, Task Force
meetings to prepare the 2014-2020 programme were put in place, and becoming also important
forums of discussion. Significant changes have also occurred in the composition of JTS/MA teams
since two years.
Short summary of preceding years of programming:
The MED Programme began in 2008 (OP approved on the 20 December2007 – C52007 6578). Two
calls for proposals were issued between 2008 and 2009 with almost 950 applications received.
During this period, all procedures were finalised, processes were reinforced and background
documentation drafted and approved by the Monitoring Committee. Controls and reimbursements
were put in place with the Managing Authority, the Certifying Authority, the Audit Authority and
the Member States. In short, by the end of 2009, the MED Programme was fully operational with
approximately fifty on-going projects.
In 2010, another 52 ‘standard’ projects were selected as the result of the 2nd call for proposals (one
of these projects was deprogramed in January 2011). The same year, the programme launched its
first call for strategic projects on the topics of renewable energies / energy efficiency, and maritime
safety. The methodology developed for the calls for strategic projects was the fruit of several
discussions and reflexions within the Monitoring Committee, and was elaborated with the help of
an external expert in charge of drafting the Terms of reference for the call. The key methodological
elements for the calls for strategic projects were the Terms of reference that established in detail the
content of the call and made links with other European programmes and policies, and the seminars
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of ‘brainstorming’ organised for key actors in the concerned sectors, in order to get relevant input
for the contents of the call.
Another call for strategic projects was launched in 2011 for the topics of transport and accessibility;
both physically and by means of new information technologies. During this 4th year of programme
implementation, there were no longer open calls for all Priority Axis of the OP, but a specific
methodology and framework for strategic projects.

Main milestones in 2012:
During the year 2012, the programme developed a concept of Targeted Projects, using the mainly
positive experience from the calls for strategic projects; the specific Terms of Reference elaborated
to further define the contents of the call and what was expected from projects. Two Targeted calls
were opened; one for Transport projects and another, for Renewable energy and energy efficiency
topics, combining financing from the Priority axis 1 and 2. Whereas the Transport call had limited
response from the stakeholders and proposals were in general of insufficient quality (only 4 projects
were selected), the ‘Energy’ call draw in a satisfactory amount of quality applications. What also
seems important to note is that for almost half of the eligible applications, the Lead Partners was a
newcomer for MED programme. The call seemingly had managed to attract new participants to the
programme. As a result, 12 projects were selected and another 7 placed in a waiting list, to be
definitely programmed when there would again be sufficient budget available.
As the result of the transport call, the Monitoring Committee made a (difficult) decision to ask for a
budget modification of the OP, transferring remaining 10M€ from the Priority axis towards the
priorities 1 and 2, where the programme seemed to receive adequate response in terms of quality
projects. Reducing the original budget for transport priority was the only remaining option when all
types of calls launched were only receiving low and medium quality offer. The Committee came to
the conclusion, supported by an analysis from the on-going evaluation team, that the definition of
transport priority in the OP was too limited and could only attract a small number of stakeholders.
The programme also prepared a call for capitalization projects, launched and closed during the
second half of the year. New tools such as a modified application form and a new evaluation grid
were elaborated to support the new type of call, open to previously formed project clusters but also
other partnerships that proposed to capitalize deliverables resulting from MED projects and from
other on-going programmes. The 35 project proposals received were under the evaluation phase at
the end of the year (planned to be selected in March 2013).
With the 2012 calls, the MED programme not only has committed its whole original budget but also
has engaged to the call for capitalization projects, most of the ERDF returning from 1st call projects
that did not spend their whole budget by the end of the operations.
During 2012, all first call projects ended their activities, but several had additional closing delays
and difficulties to obtain certification of their expenses, so the actual closing process still continues
in 2013. In parallel, the first projects from the second call started to end their activities during 2012.
The last programme evaluation campaign was launched and this time, also strategic projects were to
be evaluated. The ‘in itinere’ final report is expected to be delivered in early 2013.
The Year 2012 saw also the launching of the new programming exercise (2014 – 2020). The first
Task Force meeting was called upon, under the Cyprus Presidency of the Monitoring Committee, in
May.
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The above mentioned milestones correspond to a dynamic exercise consisting of adapting the
strategy and tools established in the approved OP to the results of a continuous evaluation on the
programme’s achievements.
In summary, the different points that will be addressed in the overview of this report are as follows:
a) Management and monitoring;
b) Strategic and Targeted projects
c) Integrated management of ERDF and IPA funding;
d) Capitalisation and the lessons learned
e) Conclusions of the in itinere evaluation.
f) Task Force 2014-2020
A) Management and monitoring:
Controls carried out:
As each year, the programme audit (2nd level control) was carried out during the first half of the
year. 8 operations (16 structures) were controlled with a random sample established by the Audit
Authority. The audit was carried out by the Deloitte firm, under the responsibility of the Audit
Authority. The outcome was reassuring, as no irregularities were detected and the error rate of the
programme was declared to be 0,0019%. Following this, the Group of Auditors decided that the
sample level will be maintained to 8% in the year 2013. The programme management was deemed
solid and the error risk particularly low.
The Certifying Authority carried out 4 controls on 2 projects, on the quality of certification of
expenses. One of these checks was still on-going by the end of 2012, but for the other one, no
ineligible amount was found.
Even if there were no particular doubts about the proper functioning of the audit trail, the Managing
Authority carried out 4 on the spot visits during 2012. Altogether, 4 partners participating to 27
projects were visited.
Monitoring on-going projects:
The 1st call projects programmed in early 2009, all had ended their activities during 2012. It seems
that a vast majority of projects need three years, even if in the beginning they count for less time, in
order to respect their work plan and carry out all foreseen activities. During 2012, almost all 2nd call
projects that foresaw less than 36 months of operational time, had asked for prolongations. It is
frequent in cooperation projects, that the launching period is long and the partnership takes time to
become structured and learn to work together. It is also clearly visible that many structures are in
financial difficulty, with budget cuts, and either have to proceed more slowly in their activities, or
even retire from partnership, following the economic crisis.
Yet again in 2012, and despite the economical crisis affecting the spending capacities of public
structures, the programme declared to the Commission more expenses than the minimum amount
needed to avoid decommitment.
In global, the programme team continues to carry out several day-to-day management tasks:
1) drafting of documents and new fact sheets;
2) reception and processing of progress reports from ongoing projects as well as modifications to
budgets or partnerships; consolidation of data bases;
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3) participation of the JTS in launching events of new projects, Steering Committees for ongoing
projects and project Final Conferences;
4) information and training events for projects and for MA and JTS members;
5) activities conducted by liaison offices in Thessaloniki and Valencia;
6) activities to improve the two on-line tools for the Programme (PRESAGE CTE and the
www.programmemed.eu website) and further developing the programme library;
7) activities contributing to the development of the next programme period (Task Force meetings
and public procurements for outsourcing).
The closure of the projects has been anticipated by creating a Final Report, composed of a
qualitative summary of project results, publishable elements to be used by the programme
communication team and a table of key deliverables that the project operators wish to propose for
the programme library. The final report is disconnected from the last progress report and payment
claim submitted by Presage (but uploadable on the monitoring tool)
, and seeks to promote a qualitative approach to the project results. This is also a consequence of
recommendations from the first programme evaluation report.
By the end of the year, 24 final reports of the 1st call projects had been received. A lot of projects
have difficulty in providing the final certificates of all partnership within the two months that has
been allocated to the administrative closing. This is especially true for partners in countries were the
first level control is centralised. This is a problematic issue and will create higher decommitment
risk in 2013, when the annual budget amount is double in regard to 2012.
B) Strategic and Targeted projects:
Seven strategic projects were on-going during the year 2012, although the latest ones: two transport
projects MEDNET and FUTURMED selected in January 2012 were only at their very beginning.
The most advanced strategic projects, (3 on energy efficiency), MARIE, ELIH-MED and
PROFORBIOMED, continued their activities and have started interesting and promising joint
capitalising activities. Marie and Elih-Med have been producing together a policy paper that will be
presented to relevant EC departments in Brussels in early 2013, and more and more links are
developing between these major projects. It seems that the most advanced strategic projects are
taking the input and advice of the JTS accompanying their implementation, and seeking ways to
capitalise, promote and diffuse their results through increased cooperation. Their possibilities to
gain visibility and impact Mediterranean policies in their sector seem now more likely than when
their activities began. However, it is clear that the spending capacity of these projects is not
essentially bigger than that of standard projects, and this might create negative consequences to the
decommitment risk in 2013 (double annual budget amount).

By the end of the year, almost 100% of the ERDF funds allocated to the programme (excluding the
Technical Assistance budget), have already been committed to projects.
The concept of Targeted projects was developed. They were meant to be simple projects, not
strategic, but more concentrated in certain themes and oriented by Terms of reference for the call.
Two calls were launched during the year: one for OP Objectif 3.1, another for Objectifs 1.1/1.2, and
2.2Altogether 23 projects were selected (19 in the innovation priorities, axis 1 and 2 and 4 in
transport priority, axis 3). Their activities will start in early 2013.
C) Integrated management of ERDF and IPA funding:
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All modification and preparation work was completed and the programme was ready to start to
implement the integrated system, while the first (strategic) projects with IPA partners were selected,
in October 2011. Unfortunately, despite the estimation of the Commission that the draft Financing
Agreement should come out from the DG Regional Policy legal service in early 2011, the very first
draft version was communicated to the MED staff only in the end of August. This draft was not yet
specific for MED programme and had to undergo consultations within the programme staff and
with the IPA countries taking part to the programme.
The Commission did not sign the Financial Agreements before spring 2012, and by June the
Managing Authority had signed and the documents were sent to the four IPA countries to national
signature procedures. They were finally completed by the end of 2012 for all other IPA countries
except Albania, where the signature was still pending.
While waiting for their IPA partners to become eligible, the Strategic projects programmed in late
2011 and early 2012, made arrangements that allowed the ERDF partners (mainly the LP) to take in
charge travel costs of these partners, and thus allow them to take part to the project meetings.
As almost all selected Targeted projects had at least one IPA partner, practically the whole IPA
envelope was programmed by the end of the year. A very small amount mainly in the Priority axis 4
was still remaining for the call for capitalization projects.
As all IPA budget available for the Axis 3 had been committed in January (for IPA partners in
strategic project MEDNET), the Selection Committee decided in September to allocate instead an
ERDF budget to a Croatian partner taking part in a transport Targeted project. However, this budget
would not become eligible before the adhesion of Croatia to the EU, in July 2013.
The programme had organized, together with the IPA national coordinations, several information
and promotion activities throughout the year, and had encouraged the Lead Partners to search for
IPA partners when developing new projects. The programme was successful in attracting a
sufficient number of IPA partners to new projects and committed the available budget in a short
time.

D) Capitalisation and lessons learned:
The on-going MED projects showed an interest towards the subject of capitalisation and an overall
willingness to create clusters. In short, the majority of our projects wish to know more about what
the other projects are producing, and welcomes opportunities to exchange information and
experiences. This willingness has led the most active projects to spontaneously seek other
partnerships, most often grouping projects financed under the same objective, and to propose
structured exchange with them. It is clear that most projects expect the programme instances to
facilitate this exchange, by providing information on other projects, and by proposing topics for
clusters.
Whereas a spontaneous clustering process has an aim in itself, in bringing together projects and
helping them to enhance their results by joint action, another clustering process organized by the
MED Programme (MA/JTS + CESPI)it was also meant to prepare partnerships that could answer to
a specific call for capitalisation projects, that was launched in the summer, just after having
organised 4 different specific peer reviews (1) Urban models and climate change 2) Coastal zones
3) Web based platform and 4) Transport) in June. 35 capitalization projects were received, partly
from MED clusters but also from other types of new partnerships, and they were under evaluation
procedure by the end of the year. It seems that more or less half of these projects propose to
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capitalize also other deliverables and results than those of the MED projects, which can be seen as a
positive sign of opening the partnerships to input from other EU funded programmes.
To further analyse the typology of capitalization projects proposed under this first ‘experimental’
call, the external experts for capitalization (CESPI) were asked to provide a global analysis
(Annex4). The positive aspect seems to be that almost half of these project proposals combine
partners from both MED projects and from other ETC or thematic programmes, like IVC, 7FP,
Life, SEE, SUDOE, and others. This means that the key message of opening up the partnerships to
complementary experiences from other programmes and areas (external MED countries), has been
heard. At the same time, only part of the proposals have well identified their target groups and their
message from the very start: most proposals still keep on the level of sharing tools and outputs
within the enlarged partnership, and do not really foresee larger transferability of results.
Nevertheless these new partnerships are globally speaking a step to the right direction. The
capitalization projects will be selected in March 2013.
The programme library:
The JTS has elaborated a database enabling to organise the ‘memory’ of the programme. This
database contains detailed information about the project contents and deliverables, organised
thematically and by types of outputs/results. The foreseen results of each project are compared with
what is in reality delivered in the end. The storage of this data allows the statistical treatment of
what are the final outcomes of the projects and the programme as a whole, answering a double
purpose: the analysis and evaluation of projects and programme’s achievements but also providing
a comprehensible set of outputs available for further dessimination and (re)use. We feel that it is as
necessary to provide this content information, as it is to have a clear follow-up of financial progress
of a programme. This follow-up of project contents in order to build the database that feeds the
online library will be helpful in several ways, in particular:
-

Helping the project operators answering to future calls, to find information about what has
been produced, and to profit from existing results
Facilitating contacts and exchange between on-going projects
Providing a reliable source of information for statistical analysis, both for the programme
instances and for research purposes
Offering the general public a structured way to find out about the results of the programme
Contributing to the preparation of the next generation of the MED programme

Once the projects end, their key outputs and deliverables will be kept in the on-line programme
library, and they can be consulted through a userfriendly search engine covering several
possibilities concerning both thematic approach and types of outputs. Most often, these are state of
the art studies, identification of best practises, followed by guidelines, action plans, shared
strategies, memorandums of understanding, databases, and so on. By providing them to the use of
future partnerships, we hope to promote a step towards concrete implementation of project results,
which only few projects manage to really exploit before they come to their end.
So far the ‘library’ only contains outputs and results from closed projects (1st call projects in 2012),
but it will progressively include the results of all projects financed within the programme. The
library is accessible online in the address: www.programmemed.eu/library
E) In itinere evaluation:
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The first interim report of the In Itinere evaluation, delivered in 2010, made observations about the
programme performance. As the evaluation report had concluded, three main points of the
programme seemed to need improvement:
1) Better definition of programme indicators;
2) More analysis of project content and qualitative aspects (enhancement);
3) Greater flexibility in the application of norms and the creation of tools.
During the year 2011, as already indicated in the 2011 report, the programme had concentrated its
efforts in these aspects by working in particular on new indicators for strategic projects, enlarging
its team with officers in charge of horizontal tasks and quality issues, and re-organising its staff in
different units. Although most suggestions from the intermediate report cannot be substantially
addressed during this period, the programme carried on with its 2011 efforts to improve its
implementation.
During the year 2012, the programme management:
1) carried on with the indicators defined for the strategic calls. The results are not available yet.
2) have brought new tools and procedures in addition to a systematic quality review of project
final reports of the first classical call. This includes databases on key aspects and
deliverables of projects to follow accurate added-value, realisations and outputs of the
projects as well as to shed light on project quality performance Thanks to the databases,
first statistical data could be compiled and a crossed gap analysis of the programme
realisations could be performed to support the task force decision making. The collection
and compilation of data is still going on and will enable the programme to dispose of a full
picture of its projects accurate realisations and outputs. Projects will also benefit from these
data through the Library of the programme (based on the database of deliverables produced
by former and on-going projects).
By the end of 2012, new follow-up approach has been designed and will be tested with pilot
target projects starting in 2013.
3) carried on with the revision of application forms and procedures when launching the calls in
2012 (targeted calls and capitalisation call) although, as already mentioned, many of the
suggestions from the evaluation report can only be partly addressed during this period.
During 2012 the In Itinere team carried out the last evaluation campaign, including also the
evaluation of Strategic projects, and a new evaluation on the improved programme procedures. The
Final Report was provided (Annex3) to conclude the three-year-long evaluation and accompanying
experience.
Both the expert team and the programme management found that this long accompanying and
follow-up of the programme by external evaluators was an extremely useful method of improving
its implementation (as demonstrated in the report that shows how the programme took and will take
into account the findings of the evaluation team).
The programme evaluation team has also accompanied the Task Force in its start up of new
programming, and provided situation analysis such as benchmarking study between MED projects
and those of thematic programmes (7FP, Life, Marco Polo...)
F) Task Force
In order to face the upcoming new programming period with sufficient preparation, the MC 2012
Presidency (Cyprus) proposed to establish a Task Force (TF), having the objective of elaborating
the new MED OP 2014-2020. The first meeting was held in May, and the TF decided to organize its
work through internal Rules of Procedure, which then were proposed by the MA.
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The Task Force also decided to ask for external expertise in moderating the meetings and drafting
the OP, in defining programme specific indicators, in carrying out a SWOT analysis of the new
programme space, and also for Ex ante evalutation/Strategic environmental assessment of the new
OP. The MA set out a timetable for this expertise, and the MC gave its agreement to finance it from
the Technical assistance budget of the actual MED programme.
The Task Force had yet two other meetings, in September and in December. Meanwhile the
Moderator was selected via a public tender procedure, and the Terms of Reference of all other
expertise elaborated and mostly also validated. The tenders were to be launched in 2013. The TF
agreed on the procedure for the designation of the MA of the programme for the period 2014-2010.
Despite this efficient organization and mandating of national representatives to the TF, the progress
in 2012 was somewhat hindered by the lack of framework elements from the Commission. The
programme space was not yet known, neither the foreseen budget nor the national Partnership
Agreements. The final Regulations would not come out before summer 2013.
Information on the physical progress of the operational programme:
By the end of 2012, 124 projects had been financed and 71 of them already finished their activities.
12 projects were closed (final payment carried out) by the end of the year. The three strategic
projects programmed in January had all started their activities, although the transport projects had to
undergo modifications that delayed their effective launching, and were on-going.
Two calls for Targeted projects (Axis 3 and Axis 1-2) were launched and altogether 16 projects
were selected before the end of the year. However, only four of these projects came from Axis 3, as
the overall quality of applications within this priority was not deemed sufficient. After several
exchanges and debates over this complex situation, the Monitoring Committee decided to submit a
demand of modification of the original budget allocation of the OP: 10M€ euros were proposed to
be transferred from the Axis 3 towards the Axis 1 and 2, allowing more resources to the
programming of projects from these priorities. As this envelope would only become available after
the validation of the requested modification, the Selection Committee decided to establish a ‘reserve
list’ of programmable Targeted projects. 7 projects from Priorities 1 and 2 were placed on this list,
and could start their activities if and when the modification was validated by the EC.
The programme had reached by the end of the year practically 100% commitment of its ERDF and
IPA budget (excluding the Technical Assistance).
The 71 standard projects that had so far ended their activities, reached an average level of ERDF
absorbtion of 86%. Taking into account the difficulties of public sector structures in the middle of
an economic crisis, the programme management considers this as a very good score for the standard
projects.
By the end of 2012, all standard, strategic, and targeted calls for projects had been carried out. The
call for capitalization projects was closed in October, and the proposals were under evaluation by
the JTS. The available budget for programming these projects is composed of ERDF returning from
the closed 1st call projects.

Financial information (all figures are in euros)
Expenditure paid out by
the beneficiaries included
in payment claims sent to
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public
contribution

Expenditure paid by
the body responsible
for making

Total payments received
from the Commission

- 11 –

the managing authority

payments to the
beneficiaries

Priority axis 1
State the fund concerned

27 168 395,42

27 168 395,42

12 315 910,3

9 263 816,29

21 355 572,21

21 355 572,21

10 956 139,32

6 891 425,31

4 810 044,58

4 810 044,58

2 882 362,01

1 860 606,33

11 593 886,19

11 593 886,19

3 393 746,45

3 532 799,73

3 820 527,63

3 820 527,63

503 803,66

911 813,68

68 748 426,03

68 748 426,03

30 051 961,74

22 460 461,34

0

0

0

0

0

0

0

0

ERDF

Priority axis 2
State the fund concerned
ERDF

Priority axis 3
State the fund concerned
ERDF

Priority axis 4
State the fund concerned
ERDF

Priority axis 5 (TA)
State the fund concerned
ERDF

total amount
Total in transitional regions
in the grand total
Total in non-transitional
regions in the grand total
Total of the expenses which
are part of the ESF where the
operational programmed is
co-financed by the ERDF1in
the grand total
Total of the expenses which
are part of the ERDF where
the operational programmed
is co-financed by the ESF in
the grand total

1

Fill in this field where the operational programme is co-financed by the ERDF or the ESF if used is made of the
possibility set out in article 34, paragraph 2 of the (EC) regulation no. 1083/2006.
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Information on the breakdown of the use of funding by category
This information is only partially applicable, as there is no possibility, in a transnational
programme, to provide categorisation by different dimensions. As it can be seen in the initial
categorisation of ERDF allocation in the OP, the territorial dimension cannot be identified
following the NUTS nomenclature, as all cooperation projects include several territories.
Thematic categorisation of funding, for the 2011 situation, is provided annexed to this report.
It reinforces the same message that we are receiving from data compiled in the project database:
some categories foreseen in the OP have not received eligible/programmable proposals, and
there are very few or no projects in these categories. The programming of targeted projects has
not brought any significant change in the situation. By Priority, the most important categories
with few projects (in proportion to what was foreseen in the OP) are the following:
In the Innovation and support to SME’s; the projects treating innovation from scientific and
technological point of view (categories 01 and 04) are rare, even if projects that treat innovation
as a procedure, are frequent. There are only very few projects on information technologies,
(categories 11-14), although quite many projects touch this domain but consider the ICT as a
tool to achieve other objectives.
In Transport, in general there are few projects and multi-modality is not treated as frequently as
was estimated in the OP. In Environment, there is only one project on solar energy (40) but
projects dealing more generally on energy efficiency are more frequent than foreseen (43).
Finally, there are no projects dealing with cultural infrastructure (59).
Assistance by target groups – not applicable
Assistance repaid or re-used – not applicable
Qualitative analysis:
Despite the difficult economic situation touching in particular the South European countries,
the MED projects have successfully continued their implementation. So far, no project has
interrupted their activities because of the crisis, but it is clearly visible that most public
structures are facing budget cuts and this is making the work in projects more difficult. A
certain number of delays in activities are due to budget cuts and cash flow problems. This has
often been combatted with a demand to allow the project to continue its activities until the 36
months, when the original duration has been shorter. Allowing project extensions has helped
many partnerships to carry out most of their foreseen activities. (Although this measure will
become more and more contradictory during the years 2013-14 when the programme is facing a
higher decommitment risk)
In many countries, especially with centralised first level control system, the delays of certifying
expenses are long, and this is creating strain in respect of submission deadlines for payment
claims. But in an overall way the projects are steadily advancing. All First call projects have
ended their activities, and some 2nd call projects have also finished before the end of the year.
The biggest challenges, during the current programme implementation, are the strategic
projects. They have large budgets, between 4 and 7M€ of ERDF, and higher number of
partners, on the average over 20 structures participating from more than 6 countries. It is clear
that they face the same risks and constraints as standard projects, potentially subject to budget
cuts, political constraints and delays in certifying expenses. Their incapacity of absorbing funds
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more rapidly than standard projects has also been observed and analysed in the In Itinere final
report (in annexes). It remains to be seen if they can really present a risk to the programme
implementation by concentration of funds to few bigger operations. In order to follow their
progress in real time and to answer rapidly to any risk factors observed, each strategic project is
followed by two persons from the JTS: a project officer and a financial officer. On top of this,
the Managing Authority is more directly involved in their follow up, contrary to standard
projects. The experience has demonstrated that the programme team is often able to facilitate
solutions if problems are discovered rapidly.
In a more global approach towards the results ans outcome of MED projects, the JTS has an ongoing interal discussion on the development of quality criteria, and how to apply this quality
approach in the day-to day monitoring of projects. We realise that the application form and the
evaluation tools have to be improved, using our actual experience to redefine them, so that the
exact information needed to monitor the quality of project results, can be better obtained. This
work is on-going and should mainly have impact on the preparation of next period selection
and monitoring tools.
The indicators of the MED programme that are shown in the OP, are grouped by Priority Axis. In
Presage, the online monitoring tool, all projects choose their indicators (more detailed) in a single
list. We have extracted this list with all indicators and filtered it by priority Axis and by type and
unit of indicator, to find the correspondence with the OP tables.
Some indicator values in the OP are shown in terms of number of projects. In these cases, the value
used is extracted from the programme database that contains information on all on-going and
finished projects (end 2012 situation). Information is categorized by main sector of activity of the
project, by means of action and by its objective, and also by deliverables, which allows extracting
information in coherence with the OP indicators.
We observe, as it was already observed via our programme database, that only a few
projects/activities are financed on integrated coastal zones management, on ICT solutions, and more
globally, in the domain of transport. We were already aware of these lacking activities after the 1st
and 2nd call, and the strategic project calls have already partly addressed this situation. For the
transport projects in particular, the programme evaluation team has carried out a specific analysis
on them, and exposed the main arguments to explain why the priority was not more successful.
Contrary to other domains such as innovation and support to SME’s, the domain of transport has
been completely focused on maritime transport and more so, the question of multimodality. The
quantity of potential project operators thus remains limited, and many of them are already taking
part to MED projects.
Finally, the extraction of indicators declared by MED partners as already realized, are in certain
cases largely above those estimated in the OP. This is in particular the case for the number of
SME’s concerned by project activities. In a more global way, the quantity of networks, cooperation
activities, joint plans and studies is far beyond the estimations of the OP dating from 2006.
Given that the programme has a big Priority Axis (1) on innovation, and that the majority of these
projects (over 60 alltogether) work directly with enterprises, it should be considered logical that the
number of enterprises involved in project activities is approaching 2000.
2.2. Information about compliance with Community law – not applicable
2.3. Significant problems encountered and measures taken to overcome them:
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The difficulties encountered by the programme are of two main categories:
a) internal difficulties;
b) external difficulties.

a)

The difficulties within the JTS staff, resulting partly from understaffing, had been resolved
by a restructuring and enlargement carried out during 2011. The reporting year has passed
without major difficulties and the JTS staff has been on more adequate level, of competency
and of number, to face the number of calls and on-going/finishing projects. This has
protected the programme from additional delays in evaluation, programming, and
monitoring procedures, and certainly contributed to the final spending capacity of the
projects and to the low error rate.
However, we realise that the horizontal issues of communication, capitalization and quality
improvement are still difficult to address in a satisfactory way. In 2012 we still only had one
communication officer, and two project officers allocating a small part of their working time
for the contents of our communication tools and for social media. Taking into account the
size of the programme (eligible area and number of projects), it is impossible to address both
the communication of the programme, and provide support to the communication of
projects, with only one person responsible of the communication. More resources would be
needed for these aspects in the near future.

The Presage monitoring tool has been steadily improved throughout the programme
implementation and has clear advantages, as it is online and decentralised. But the successive
improvements demand a lot of effort from the programme team, and the governance of the tool
is complex, as it is commanded and paid by the government level in France and several
programmes use the same tool. It is not easy to gain fundamental improvements, and the team
has the feeling that the tool is sometimes guiding the contents, instead of being a mere technical
support. Meetings and discussion are now on-going with the Presage technical team, to achieve
a more substantial improvement of the tool for the next period of programming.
Internal difficulties have been observed equally with some of the public tenders that the MA is
contracting for the programme. It is complex for the Managing authority, to be in charge of the
tender for programme audits, as they are not carried out under the responsibility of the MA but
that of the Audit authority. There has been some dissatisfaction in regard to tools and methods
provided by Deloitte; but after several meetings with the experts and with the AA, the latter has
become more demanding towards the experts. They now perform the programme audit with
what could be qualified as coherent with a minimum level of requirements.

b) The premium external difficulty continues to be the consequence of the economic crisis to
public structures. These form the main target beneficiary group of our programme, and are
in much difficulty in finding and committing budgets for cooperation activities. Even though
all on-going projects continue their activities, there is a relatively high rate of changes of
partners, following from the incapacity of certain structures to continue financing project
activities. In the medium term, the ERDF absorbtion rate of the projects is likely to suffer
from these difficulties, and the risk could be particularly high for strategic projects. This is a
global situation that goes beyond the control of the programme instances, hence the only
way to address them is to follow closely our on-going projects and try to facilitate solutions,
in cooperation with national delegations, whenever difficulties arise.
The delays in certifying expenses, as already mentioned, extend the closing procedure of the
finished projects. By the end of the year, only part of the 1st call projects that had ended their
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activities in 2011 and during the first half of 2012, were closed with final payment carried
out. The closure of a project is supposed to start, with all the financial elements sent to the
JTS, within two months after the end of activities. In reality, this period is much longer and
extends beyond 6 months in many cases. The consequences have not yet been really
harmful, in regard to the finishing projects of the 1st call, but towards the end of the
programming period there will be more difficulties. If the national control systems in
centralised countries cannot speed up the procedures, at some point the programme will be
compelled to close operations where all partners have not been able to certify all their
expenses. This means money in reality spent for project actions, lost for the partner and
unused for the programme.
The difficulties to obtain quality projects for the 3rd Priority Axis continued with the
Targeted call. Whereas we could observe that this type of one-step call, with a specific
Terms of Reference, was successful to other Priority Axis (1 and 2), and brough in both
quality projects and new structures (almost half of partner structures in these priorities were
newcomers in MED programme).
2.4. Changes in the context of the implementation of the operational programme (if
relevant) – not applicable
2.5. Substantial modification under Article 57 of Regulation (EC) No 1083/2006 (if
relevant) – not applicable
2.6. Complementarity with other instruments
Liaison Office Valencia
The activities developed by the Liaison Office during 2012 showed a slight difference from the
previous years, as both programmes are fully running, in this regard the activities developed by the
LO for 2012 were mostly related to Communication and Capitalisation, besides carrying out
administrative tasks and participating in JTS meetings, project seminars, ENPI CBC MED and
MED Committees, Task Force meetings for Future MED and ENI .
In the Communication field, the Liaison Officer took part in several MED Project Final and
Capitalisation Conferences and Committees. Regarding the new calls of the MED Programme, it
informed the beneficiaries through bilateral meetings and organised the Spanish National seminars
for the target calls related to finding innovative solutions in the energy field (axe 1 and 2 of the
MED Operational Programme) and transport (axe 3) (Valencia, 28February 2012) and the
Capitalisation Call seminar (Valencia, 18th of September).
The L.O. also actively participated in the organisation of the Joint event between MED and ENPI
CBC MED “Spotlight on the Mediterranean area: Uniting our efforts for the future” held
under the Cypriot Presidency, in 24-25 October in Nicosia.
The Liaison Office MED- ENPI web space was updated with interviews to partners belonging to
MED and ENPI CBC MED projects, latest news on ENPI, facts and figures and capitalisation
events between both programmes. http://www.programmemed.eu/en/liaison-offices/liaison-medenpi.html.
As regards to MED’s Capitalisation process the L.O. up dated the common EuroMediterranean
Data base with the latest MED and ENPI CBC MED approved projects, to detect clusters and
information to foster capitalisation in the Mediterranean area, based on this data base it presented 8
possible common topics: Agrofood, Tourism, Energy, Water for 2020, Waste management,
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Protection Maritime zones, Territorial Governance and cultural dialogue and heritage. It was
decided to follow up the common clustering process in water related to climate change and energy
efficiency. By these means, the Joint Capitalisation Pilot Action between MED LO and Interact
Med lab Group is analysing projects, in the field of energy efficiency in the building sector in
the Mediterranean area, including the whole geographic area (10 ETC and neighbouring
programmes). It has also supported the peer reviews organised by CESPI for the MED Clustering
Process.
Liaison Office Thessaloniki
The Thessaloniki Liaison Office had the following two main objectives for 2012:
1. To maximise the participation of IPA Partners in the MED Projects
2. To contribute at the maximum to the Capitalisation Process by the involvement of the IPA
element
In order to reach the goals the LO relied on the networking and cooperation with the JTS, the IPA
NCPs and the other important Programmes of the area e.g. SEE and Adriatic. Like this the LO
activities can be grouped as follows:
-

General Tasks

-

Event Organisation

-

Communication Activities

-

Development of the communication and capitalisation tools

The following tables are showing the content and timing of each activity under the respective group
of activities:
General tasks
Activities

Time frame

Participation in the management tasks related to the IPA All 2012
participation (awareness raising, contracting and follow
up etc.)
Providing necessary information for applicants and All 2012
project partners

Events Organisation
Event

Timing

Information Seminar about the Targeted 21st of February 2012
Call for proposals in Zagreb (Croatia)
Transnational IPA Seminar about the 2nd of March 2012
Targeted Call for proposals in Podgorica
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(Montenegro)
National IPA
(Albania)

Info

Day in

Tirana 12th of March 2012

National IPA Info Day in Tuzla (Bosnia 27th of March 2012
and Herzegovina)
IPA Capitalisation Day with the 4th of October 2012
participation of ERDF Lead Partners and
projects from other programmes in Budva
(Montenegro)

Communication Activities
Activities

Time frame

Develop and follow up of the Liaison Office space of All 2012
the programmes web site
Continuous publications in the Programme’s newsletter All 2012
about the IPA issues
To participate in MED’s Capitalisation Events.

All 2012

Participation in the organization of the MED Annual Second half 2012
Event

Development of the communication and capitalisation tools
Communication tool

Contribution

LO area of the Website

Posting continuously updates regarding
the Integration of the IPA funds.
Providing online interactive availability

Newsletter

Periodic contribution with the latest
updates on the IPA integration issue.
Furthermore to propose to have the next
issue dedicated fully to the IPA
integration (work done so far, future
opportunities etc.)

Development
database

of

the

IPA

Partners Developing a large scale stakeholders
database of IPA partners including data
from other programmes in close
cooperation with the JTS

Development of the Brochure “Close up Identifying and presenting the added
on the Western Balkan in the MED value of the IPA partners within the
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Programme”

approved an running projects of the first
and second call for proposals and in the
first call for strategic projects

Thessaloniki LO flyer

A new flyer of the LO presenting its
services and activities

2.7. Monitoring and evaluation
Controls in compliance with Article 60 of Regulation (EC) No 1083/2006
Analysis of periodic payment claims
The description of management and control systems in compliance with Article 71 of Regulation
(EC) No 1083/2006 requires the examination of periodic payment claims which include the
payment claim per se, a progress report, certification from the auditors for each of the partners and
appendices.
An internal monitoring tool (checkgrid) is being used for the assessment of these documents.
Progress report assessment focuses primarily on compatibility between the activities undertaken and
those anticipated and described in the workplan (in the application form). Differences between
planned activities and those delivered are also examined in each 6-month period, as are differences
between budgeted and incurred expenditure. If these differences are not justified in the report,
clarification and additional justification of this are requested from the Lead partner.
Similarly, the checkgrid enables the certification of expenditure of all project partners to be
assessed, thereby guaranteeing that the specifications of the first level control systems (terms and
conditions for certification by auditors, certification processes, eligibility of expenditure, etc.) of the
Member States have been respected by all the partners.
In addition, Lead partners must append their progress reports with documents and other annexes
which prove that the activities described have actually taken place (e.g., meeting agendas,
attendance lists, notes of meetings, studies published, folders disseminated, edited promotional
material, etc). The websites for each project are also checked.
103 operations out of 105 from the first and second call for proposals and from the first call for
strategic projects (objectives 2.2 and 2.3) submitted payment claims for which expenditure has been
declared in 2012. Regarding the second call for strategic projects (priority 3), operations were to
submit their first claims between November 2012 and January 2013.
Assessment of the payment claims, as mentioned above, enables the project manager to verify the
operational and financial progress of the project, completing the follow-up on a daily basis with the
Lead partners.
In parallel to this type of monitoring, the JTS improved the existing monitoring system which
enables to have an overall view of operations (financial) progress from the running projects. This
allows to identify different problems which can be addressed in a proactive manner and to give
precise information to national-level coordination bodies for better follow-up.
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These tables also enable objective monitoring which is not limited to the person following the
project (in the JTS) by facilitating the transfer of the project to another member of the team, if
required.
The JTS uses 3 common tables for all the projects within the same call for proposals:
1. A table for certified amounts compared to progress of activities by partner. This table
enabled a rapid assessment to be made of each partner and therefore to identify, in liaison
with the lead partners, any partner lagging behind.
The table also enables problems to be detected at a national level on which the national
authorities are systematically alerted in order to find a coordinated solution.
2. A table to monitor progress reports. This table provides the total amount certified for each
project for the period concerned, the cumulative total since the start of the project and the
level of progress (in %) when compared to the total budget allocated to the project.
3. A table to monitor the financial progress of projects finishing in 2012. 44 projects from the
first and second ‘traditional’ calls for proposals finished in 2012. Ending projects require
special monitoring in order to prevent any significant underspending.
Participation in project Steering Committees and Final Conferences
In 2012, JTS members attended 46 project Steering Committees in an effort to provide better
technical supervision of approved projects:
IP-SME’s – Venice (Italy), January 12th
ELIH-MED - Athens (Greece), January 12th and 13th
ZERO WASTE – Thessaloniki (Greece), January 26th and 27th
MET3 – Athens (Greece), January 30th
MED KED – Barcelona (Spain), January 30th and February 1st
MEDSTRATEGY – Teruel (Spain), February 8th
ENERMED - Thessaloniki (Greece), February 15th
MED TECHNOPOLIS – Faro (Portugal), February 15th – 18th
MEDISS – Forcalquier (France), February 17th
RESPONSIBLE MED – Terrassa (Spain), February 22th and 23rd
PACMAN – Avignon (France), February 29th
LOSAMECHEM – Genoa (Italy), March 1st and 2nd
MEID – Nice / Sophia Antipolis (France), March 8th and 9th
KnowInTarget – Marseilles (France), March, 16th
MEDIWAT - Aix-en-Provence (France), March 16th
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WATERLOSS - Aix-en-Provence (France), March 16th
TEMA – Marseilles (France), March 16th
OTREMED – Palermo (Italy), March 22nd and 23rd
KnowInTarget – Athens (Greece), April 5th
INFLOWENCE – Malta, April 19th and 20th
MEDESS4MS – Barcelona (Spain), May 3rd and 4th
SCORE - Savona (Italy), May 7th
Proforbiomed – Kastoria (Cyprus), May 8th -10th
Waterloss – Barcelona (Spain), May 9th – 11th
ELIH MED – Alghero (Italy), May 15th and 16th
MARIE – Turin (Italy), May 23rd and 24th
IKTIMED – Rome (Italy), June 28th
SEATOLAND - La Spezia (Italy), July 3rd and 4th
INNONAUTICS - Brussels (Belgium), July 11th and 12th
AGROCHEPACK – Matera (Italy), September 10th
MEDESS4MS – Rome (Italy), September 12th and 13th
HOMER – Heraklion (Greece), October 2nd – 5th
ELIH-MED – Malaga (Spain), October 8th – 10th
PACMAN – Valence (Spain), October 9th
PROFORBIOMED – Faro (Portugal), October 24th and 25th
MED KED – Milan (Italy), November 7th
MEDEEA - Attard (Malta), November 8th
ENERSCAPES – Rome (Italy), November 13th and 14th
MARIE - Brussels (Belgium), November 21st and 22nd
FREIGHT4ALL – Paris (France), November 27th
ECOMARK – Brussels (Belgium), November 29th
ELIH-MED – Rome (Italy), December 6th
LIMIT4WEDA – Rome (Italy), December 6th
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IPSMES – Thessaloniki (Greece), December, 7th
HIDDEN – Thessaloniki (Greece), December 14th
FUTUREMED - Thessaloniki (Greece), December 18th and 19th

The JTS has also participated to the kick-off meetings of the MED strategic projects:
MEDESS4MS – Limassol (Cyprus), February 16th and 17th
HOMER – Turin (Italy), April 23rd and 24th
MEDNET – Rome (Italy), July 10th and 11th
FUTUREMED – Rome (Italy), July 19th and 20th
Equally, the JTS has participated to the Final Conferences of the projects ending in 2012:
SOSTENUTO – Valencia (Spain), January, 19th and 20th
FORET MODELE – Salamanca (Spain), February 27th
Agro-environmed – Valencia (Spain), February, 29th
CLIMEPORT – Valencia (Spain), March 1st
MEDISS – Paris (France), March 2nd
PHILOXENIA – Thessaloniki (Greece), March 10th
SECUR MED PLUS – Genoa (Italy), March 14th
SMILIES – Rethymno (Greece), March 19th
MEMO – Athens (Greece), March 27th
AGRISLES – Bastia (France), April 18th
WASMAN – Perugia (Italy), April 19th
TERCONMED – Valencia (Spain), April 19th
CULTURE – Pisa (Italy), April 19th and 20th
WINNOVATE – Athens (Greece), April 27th
WATERinCORE – Thessaloniki (Greece), May 24th
ZERO WASTE – Rome (Italy), June 8th
MACC BAM – Athens (Greece), September 18th
TEMA – Naples (Italy), October 5th
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PROTECT – Brussels (Belgium), October 10th
APICE – Venice (Italy), November 7th and 8th
RESPONSIBLE MED - Firenze/Lucca (Italy), November 7th -9th
MEDPAN NORTH - Antalya (Turkey), November 24th-26th
On-the-spot checks performed by the MA/JTS
In compliance also with the description of management and control systems of the MED
Programme, on-the-spot visits are carried out by the MA/JTS. The structures visited are decided
following a common methodology which was previously validated by the Monitoring Committee in
2009. The visits enable assessments to be carried out with the beneficiaries of procedures put in
place by the project partners to deliver the approved projects in compliance with the decision of
approval and the Subsidy contract (quality of project management). Each on-the-spot assessment is
summarised in a report using a template which was also approved by the Monitoring Committee in
2009.
Despite the very low irregularity rate observed by other levels of control, the following visits were
performed in 2012:
1. University of Maribor (Slovenia): Maribor, 4th April 2012
Projects concerned by the check:
ENERSCAPES
IKTIMED
LOSAMEDCHEM
R&D INDUSTRY
2. Temi Zammit Foundation (Malta): Msida, 26th and 27th April 2012
Projects concerned by the check:
I.C.E.
RIMED
TRANSit
CreaMED
IKTIMED
In.FLOW.ence
MEID
SEATOLAND
3. University of Algarve (Portugal): Faro, 4th and 5th June 2012
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Projects concerned by the check:
INS MED
PROTECT
ICS
IKTIMED
KnowInG
MED TECHNOPOLIS
TEMA
4. Sicily Region (Italy): Palermo, 28th and 29th June 2012
Projects concerned by the check:
BACKGROUNDS
QUBIC
CypFire
MEDIWAT
AGRISLES
MedLab
SECUR MED PLUS
TERCONMED
IRH-Med
KNOWING
OTREMED
As mentioned before, these 4 partners were selected according to the methodology approved by the
Monitoring Committee. In 2012, the following criteria were taken into account:
•

Partners for which the documentation submitted did not provide reasonable assurance during
the administrative verifications

•

Partners with a significant delay and a low implementation rate

•

Partners involved in many MED projects

As a result, no findings involving financial corrections were made, but some general qualitative
recommendations were transmitted to the structures concerned:
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•

Audit trail to be improved

•

Mechanisms in place to avoid double funding to be better developed

•

Role of the staff allocated to the project to be better explained

•

Delays due to the turn-over within structures to be avoided

•

Communication between partners to be enriched

•

Articulation/capitalisation of the activities between the different services of the same
structure participating in different MED projects to be set up

The on-the-spot verifications were performed in coordination with the national delegations.

Coordination activities with national delegations
In addition to the monitoring of project activities, coordination activities with national delegations
were undertaken to inform the relevant partners about open calls, procedures and financial
eligibility rules to follow.
The following events and activities included the participation of the MA/JTS staff and were mainly
linked to the launch of the targeted call on innovation for renewable energy and energy efficiency
solutions in Mediterranean regions and cities (Objectives 1.1, 1.2 and 2.2), to the publication of the
targeted call “Strengthening Mediterranean port activities and EU accessibility with simpler norms
and a better use of information technologies” (Objective 3.1) and to the opening of the call for
capitalisation:
On 21st February 2012, the MED JTS and the MED/IPA Liaison Office participated in the national
seminar that was hold in Zagreb (Croatia)
On 28th February 2012, the MED JTS and the MED/ENPI Liaison Office participated in the
national seminar that was hold in Valencia (Spain)
On 2nd March 2012, the MED JTS and the MED/IPA Liaison Office participated in the
transnational IPA info day that was hold in Podgorica (Montenegro)
On 12th March 2012, the MED/IPA Liaison Office participated in the national info day that was
organised in Tirana (Albania)
On 13th March 2012, the MED JTS participated in the national information meeting organised by
the French delegation in Marseilles (France)
On 15th March 2012, the MED JTS participated in the national seminar that was hold in Florence
(Italy)
On 27th March 2012, the MED/IPA Liaison Office participated in the national info day that was
organised in Tuzla (Bosnia and Herzegovina)
On 18th September 2012, the MED/ENPI Liaison Office Valencia participated in the capitalisation
national info day hold in Valencia (Spain)
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On 18th September 2012, the MED JTS participated via videoconference in the capitalisation
national info day hold in Florence (Italy)
On 4th October 2012, the MED/IPA Liaison Office participated in the capitalisation transnational
IPA info day that was hold in Budva (Montenegro)
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Modifications to approved projects
For all modifications to the decision to approve selected projects, the Selection Committee gave a
favourable opinion to the following changes:
CLIMEPORT – Reduction and redistribution of the ERDF allocation approved on January, 13th
SOSTENUTO - Redistribution of the ERDF allocation approved on January, 10th
ZEROWASTE – Withdrawal of a partner and redistribution of the ERDF allocation among the
partners (ERDF reduction) approved on January 11th
LIMIT4WEDA – Reduction of the ERDF allocation, extension to the project duration (6 months)
approved on January 4th
ZEROWASTE – Extension to the project duration (2 months – beyong 36 months) approved on
February, 15th
ZEROCO2 – Extension to the project duration (8 months) approved on February, 16th
I.C.E. – Budget modification and redestribution of ERDF allocation approved on February 20th
2BParks – Change of the project partnership approved on February, 21st
CREPUDMED – Redistribution of the ERDF allocation among the partners approved on March,
1st
RESPONSIBLE MED – Budget modifiction and extension to the project duration (6 months)
approved on March, 6th
IP SMEs – Budget modification, extention to the project duration (6 months), change to the project
partnership, redistribution of the ERDF allocation approved on February, 24th
MARIE – Budget modification, extension to the project duration (9 months), change to the project
partnership, redistribution of the ERDF allocation approved on March, 5th
NOVAGRIMED – Reduction of the ERDF allocation approved on March, 9th
SusTEn – Extension to the project duration (6 months – beyond 36 months), redistribution of the
ERDf allocation approved on March, 9th
CREAMED – Extension to the project duration (6 months) and redistrubution of the ERDF
allocation approved on March, 19th
Iktimed – Change of the project partnership approved on March, 20th
Med Emporion – Extension to the project duration (3 months) and budget change approved on
March, 21st
AGRISLES – Reduction of the ERDF allocation and redistribution of the ERDF allocation among
the partners
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Freight4all – Extension to the project duration (6 months), change of the project partnership and
redistribution of the ERDF allocation between the partners
MACC BAM - Change of the project partnership approved, extension to the project duration
(beyond 36 months) and reduction and redistribution of the ERDF allocation approved on March,
30th
APICE - Redistribution of the ERDF budget among the partners approved on May, 14th
REINPO RETAIL – Extension to the project duration (6 months) approved on April, 2nd
CAT-Med – Reduction and redistribution of the ERDF budget among the partners approved on
April, 10th
TEMA - Extension to the project duration (6 months) and redistribution of the ERDF budget
approved on April, 19th
INNONAUTICS – Extension to the project duration (4 months) approved on April, 24th
FORET MODELE – Redistribution of the ERDF allocation among the partners approved on April
30th
PROTECT – Extension to the project furation (beyond 36 months) and reduction of the ERDF
allocation approved on May, 14th
I.C.E. – Extension to the project duration (2 months) approved on May, 14th
MET3 - Redistribution of the ERDF allocation approved on May, 30th
PROTECT - Redistribution of the ERDF allocation approved on June, 11th
MEDSTRATEGY – Extenion to the project duration (6 months) and redistribution of the ERDF
allocation between the partners approved on May, 31st
ICS – Redistribution of the ERDF allocation approved on June 18th
Pays Med Urban – Redistribution of the ERDF allocation approved on June, 15th
Proforbiomed – Redistribution of the ERDF allocation among the partners approved on June, 20th
MAREMED – Redistribution of the ERDF allocation between the partners and change of the
project partnership approved on November 16th
WOODE3 – Extension to the project duration (5 months) approved on December 26th
ELIH MED – Change of the project partnership, reduction and redistribution of the ERDF
allocation approved on July, 17th
EMMA – Redistribution of the ERDF allocation and extension to the project duration approved on
November, 29th
OTREMED – Budget modification and extension to the project duration (6 months) approved on
September, 17th
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MEDNET – Change of the project partnership, reduction and redistribution of the ERDF allocation
approved on July, 27th
APICE - Extension to the project duration (3 months) approved on July, 27th
AGROENVIRONMED – Reduction and redistribution of the ERDF allocation approved on July,
30th
COASTANCE - Reduction and redistribution of the ERDF allocation approved on July, 30th
SOSTENUTO - Reduction and redistribution of the ERDF allocation approved on July, 31st
EASY FINANCE – Change of the project partnership, reduction of the ERDF allocation and
extension to the project duration (6 months) approved on July, 31st
MARIE – Budget modification, redistribution of the ERDF allocation and change of the project
partnership approved on September 12th
KNOWINTARGET – Reduction of the ERDf allocation and change of the project partnership
approved on July, 4th
SCORE – Extension to the project duration (1 month) approved on September, 19th
MED TECHNOPOLIS – Budget modification approved on September, 26th
REINPO RETAIL – Budget modification and extension to the project duration approved on
October, 16th
ENERSCAPES – Extension to the project duration (6 months) approved on October, 2nd
2BParks – Change of the project partnership approved on October, 12th
MED-IPPC-NET - Reduction and redistribution of the ERDF allocation approved onOctober, 26th
SEATOLAND – Extension to the project duration approved on October, 16th
LIMIT4WEDA – Change of the project partnership, reduction and redistribution of the ERDF
allocation approved on November, 5th
ENERMED – Budget modification and redistribution of the ERDf budget approved on November,
5th
IP SMEs – Budget modification and change of the project partnership approved on November, 16th
ICS – Change of the project partnership, redistributiojn of the ERDF allocation and extension to the
project duration approved on November, 27th
ELIH MED – Extension to the project duration, change of the project partnership and
redistribution of the ERDF allocation approved on December, 20th
Since 2010, partners have tried out different solutions to address economic and administrative
difficulties in order to respect their original commitments to either their project implementation or,
in a wider sense, the strategic repositioning of their organisation. In fact, since 2011 the JTS has
noticed an increase in the modifications to project proposals previously approved by the Selection
Committee. During 2012, the upward trend has continued and showed the relevance of these
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modifications for the subsistence of some projects.
These requests mainly concern withdrawals and replacements from projects and/or the reduction in
funding commitments as well as extensions to implementation timetables. In this particular case, all
requests resulted in written procedures for the attention of the Selection Committee, and involved a
consequent administrative procedure to set up these changes.
In particular, the majority of modifications approved in 2012 concerned projects from the 2nd call
for projects that requested a prolongation of the project’s duration in order to achieve all activities
planned and a redistribution of the budget among partners to adapt it to partnership needs.
The projects also requested ERDF reductions after the revision of their spending forecasts (15 cases
during 2012). These reductions had an impact in the programming tables thus in the availability of
funds.
Finally, the MA/JTS proposed the possibility to transfer the ERDF between the partners at the end
of the project’s life when there is a surplus of expenditures for some partners and a deficit for
others. This proposal was accepted by the Selection Committee on the 24th January 2012, which
decided to treat this question on individual case basis by the use of a written procedure. This
possibility has since been used by 7 closing projects in 2012.
Controls in compliance with Article 61 of Regulation (CE) No 1083/2006
The description of management and control systems of the MED Programme states that the
Certifying Authority “will assess the quality of certifications with specific controls called
“Certification Quality Checks.”.
In 2012, the following projects were controlled:
IP-SMEs (March 2012)
•
•

Chamber of Commerce Industry Craft and Agriculture of Venice (Italy)
Professionals' Chamber of Thessaloniki (Greece)

The results of this control were expressed in a report which gave a satisfactory conclusion after the
contradictory procedure, with no ineligible expenditure found.
In.FLOW.ence (September 2012)
•
•

ANCI Lazio - National Association of the Italian Municipalities Lazio (Italy)
Valencian Federation of Municipalities and Provinces (Spain)

This check was still on-going by the end of 2012.
Controls in compliance with Article 62 of Regulation (EC) No 1083/2006
The number of projects having declared expenditure to the European Commission in 2011 (94 in
total) constituted the basis for a sampling exercise undertaken by the CICC on 13th January 2012
which was then validated by members of the Group of Auditors on 20th January 2012.
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8 operations out of 94 were controlled in 2012. This control involved 8 Lead partners and 8
partners, based in 7 countries participating to the MED Programme (Spain, France, Greece, Italy,
Portugal, Malta and Slovenia) for an amount of € 1.266.287,73, corresponding to 5,73% of the
expenditure declared to the Commission in 2011 (€ 22.101.880,65).
The projects selected under the random sample were:
MEDISS
I.C.E.
EASY FINANCE
MEDOSSIC
PROTECT
COASTANCE
Philoxenia
NOVAGRIMED
Taking into account the coverage obtained by the random sample, no complementary sample was selected.

In the random sample, an irregular amount was detected in respect of the MEDISS project (€24.19).
The error rate in 2012 was thus 0.0019%.
As the annual control report indicates, the results of the operation controls led to the conclusion that
there was a high level of reasonable assurance concerning the correctness of the system and the
effectiveness of implemented management and control systems.
The Group of Auditors met in Marseilles on the 8th November 2012, where the results of the
auditing exercises undertaken in 2012 were presented and a workplan for audits in 2013 was
established.

2.8. National performance reserve - Not applicable

3 – Implementation by priority
The MED Operational programme has 4 priority axis for projects (and the fifth for Technical
assistance), with altogether 10 Objectives. Apart from the thematic classification, the observations
from the In Itinere evaluation identify three types of projects: network projects, innovation projects
and ‘atypical projects’. These were detailed in the 2010 Annual report. The difference between the
two first categories, that constitute the main types of our projects, seems to be that networking
projects propose a continuous ‘discussion forum’ that carries out networking activities throughout
the programmes and programing periods, whereas the ‘innovation projects’ punctually develop a
transferable product, method or strategy. The first category is problematic when it tries to combine
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a durable activity with punctual financing, but it can, through a maturing process, reach good
visibility and promote serious transnational policies. The weakness of more ponctual innovation
projects is that they do not always reach concrete implementation but finish on the level of the
‘prototype’ and disappear without continuity. However, if their results were sustainably promoted
and put into practise, their value added would considerably increase.
3.1. Priority 1: Strengthening innovation capacities
3.1.1. Achievement of targets and analysis of progress
Information on the physical and financial progress of the priority

Qualitative analysis:
Codes for
Output indicators
priority theme

Target value

OP

Presage
realised
2011

Presage
realised
2012

No of transnational co-operation networks including research
centres, economic operators and training centres/universities for
facilitating technology transfer and the dissemination of innovative
practices and know-how

15

28

61

No of transnational studies/ plans/ strategies developed for
01, 03, 04, 05, facilitating innovation capitalisation and dissemination among
09
resource, innovation and entrepreneurship centres

15

124

135

No of SMEs involved in exchanges of experiences and technology
transfer

20

1069

2104

No of transnational structures for disseminating common standards
for enhancing regional policies and innovations capacities

2

27

49

No of projects for supporting innovation processes in the Med sp

18

45

51

During the first half of 2012, the 1st call projects treating this priority, ended their activity. Most of
2nd call projects were still on-going. The priority has been quite popular, with a spontaneous
response to the 1st and 2nd call that committed over 85% of the total budget allocated to the Priority
1. The remaining budget, 8,6M€, would not have been sufficient to open a call for strategic
projects, which is why the programme MC decided to allocate it to a Targeted call under this
theme. The Targeted call preparation started in 2011, but the call was only launched in 2012. In
December, new projects were selected under this priority, and some also placed under a Reserve
list (subject to OP modification)
The projects under Priority 1 overwhelmingly treat the conditions of the SME, either by direct
accompanying measures or by cooperation of public authorities for legal and policy frameworks
that facilitate the creation or the competitiveness of enterprises. The concept of innovation is
largely understood from the point of view of procedures and methods: only a few projects
concentrate on technological innovation. Mostly the projects deal with concepts such as KBE
(Knowledge-based economy), BA (Business angels), eco-concept, among others. They attempt to
provide solutions to lack of financing mechanisms, access to innovation, clustering,
internationalisation and market search, using and testing methods that are claimed to be
innovative.
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The Priority 1 projects provide technical and regional analysis, identify best practises, and propose
coordinated solutions such as guidelines, strategies and action plans. There are three main
approaches:
- By sector of activity: (farming, furniture design, textile industry, cultural enterprises, promotion of
aromatic plan products..)
- Non-sectorial approach, concentrating on legal, logistic, technological solutions for enterprises
- Framework cooperation between public authorities and the private sector
In order to gather precise information on what the project have achieved and if all foreseen outputs
and results have been implemented, the JTS has started to compile both the baseline and the target
value information, allowing in the medium term both statistical and quality analysis on project and
programme results. The first call projects having ended within the reporting period (or the previous
year), we were able, for the first time, to prodice inclusive data on their performance.
21 projects have been implemented under priority 1. Although all projects have implemented
activities resulting in producing data (210 deliverables), building a community (113 deliverables),
producing methods (98) and creating directly usable tools for the community (41), 10 projects’
main outputs are methods, action plans and guidelines to support agro-food enterprises and markets
(4), cultural and creative industries (1), eco-design process in business furniture (1), technology
transfer (2), BA investments (1) and social and corporate responsibility. 5 project presented
recommendations and policy papers in regards to eco-construction, cultural and creative industries,
and ICT and innovation transfer. 4 other projects concentrated their actions on networking and
community building (agro-food industries (2), support to innovation, and social and corporate
responsibility). 2 online tools are also available thanks to 1 project on textile and clothing and one
on legal, logistic and technological solutions for enterprises.

An example of project:

Site : http://www.medtechnopolis.eu/

Priority 1: Strengthening innovation capacities
Objective 1.1: Dissemination of innovative technologies and know-how
L’objectif du projet est de créer des structures d'interface technologique (SITs) de la génération
"technopolis" dans les zones de faible développement économique et entrepreneurial et promouvoir
l'innovation et l'économie de la connaissance grâce au lancement d'un cycle méditerranéen de Cours
de Formation-Action (CFAs) destinés aux cadres et aux entrepreneurs. A terme, le projet vise à
mettre en œuvre des Plans d'Action Régionale (PARs), ayant comme élément moteur les
partenariats de Recherche & Formation-Action et pour l'Innovation et la Compétitivité, entre les
entreprises et les institutions des 6 régions engagées à ce projet.
Ainsi, un ensemble de structures d’interfaces technologiques ont été créés en début de projet (ou
renforcées par rapport aux bases posées lors de la période précédente) avec des Antennes
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Technopolis, une Zone Technopolis (ville de Faro) et des structures d’interface multipolaires
agissant à un niveau local régional, national ou européen et visant toutes à offrir informations et
services aux citoyens et entrepreneurs.
Toujours dans la perspective du projet, la promotion de ces espaces et des cycles de formations ont
été organisés et ont mobilisé 120 entrepreneurs. Parallèlement à cela 32 candidats (sur 33) ont
également obtenu, outre le soutien du projet MEDTECHOPOLIS durant la préparation de son projet
personnel, un diplôme niveau BAC+3 (équivalent 60 crédits ECTS).
Enfin, la mise en place des Plans d'Action Régionale (PARs), a permis l’organisation de
« rencontres B2B » visant à favoriser l’ échange et la création ou renforcement de réseau et ayan t
déjà réunis plus de 50 entreprises et dont la prochaine édition sera organisée au Portugal courant
février, ces activités ont permis ce jour l’organisation de 150 réunions bilatérales et la création de 4
partenariats R &FA et INNOV/COMP.

3.1.2. Significant problems encountered and measures taken to overcome them
Most problems encountered by MED projects are not priority-specific. As already stated earlier,
cooperation projects are frequently subject to political, economic and cultural problems that affect
at least one partner and cause delays and constraints in implementing activities. The economic crisis
has obliged most public structures to cut annual budgets and created difficulties in their
participation to project activities. Treasury problems are common and can cause departures from the
project partnership, of structures that can no more implement activities. This concerns equally
public authorities. Political changes affect local and regional authorities and can prevent them from
implementing activities, as they need to wait for the new power structure to establish. A major
reform of public sector in Greece has made many structures to disappear, to merge with other
existing institutions, and created delays in projects while the formal modifications have been
submitted and treated.
Cooperation projects can also suffer from lack of efficient information circulation, being very much
dependent on the efficiency and motivation of the Lead Partner. Sometimes the human resources
allocated to the project are not sufficient to carry out efficiently the project activities. While the
economic and political problems are beyond the control of the partner structures but also that of the
programme management, the problems arising from the weak coordination of the LP are most often
detected by the JTS during the follow-up and monitoring of the project. In these cases, the JTS
seeks to participate to the project meetings or otherwise contribute by reaching out to the LP and
identifying main problems with him. Several solutions can be proposed, from mediation between
partners, to modification of budget lines to. This accompanying work is most often carried out in
cooperation with the national coordination of the LP country.
***
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3.2. Priority 2: Environmental protection and promotion of a sustainable territorial
development
3.2.1. Achievement of targets and analysis of progress
Information on the physical and financial progress of the priority
Codes for
priority
themes

Output indicators

No of studies/planning guidelines/plans/methods/tools
strategies realised/tested concerning
environmental maritime cooperation and safety
improvement on energy savings
involving Med countries
non-state actors
public authorities
- authorities/bodies project partners but not being
beneficiaries
No of transnational management plans developed in the
space on natural risks

No of awareness-raising activities/initiatives carried
out/promoted in the space on
natural resources and heritage
energy use
maritime, coastal and island issues
- climate change les changements climatiques
No of transnational projects on integrated coastal
management involving Med countries:
non-state actors
39, 40, 41, 42,
public authorities
43, 45, 48, 49.
- institutions in charge of coastal protection
51, 53, 54, 56
No of transnational seminars and forums on water
management involving Med countries
non-state actors
national and regional maritime authorities
- qualified authorities/agencies (i.e. ports authorities,
agencies/institutions
for
maritime
pollution,
public/private bodies for ship control)
No of transnational partnerships/collaborative networks,
organised in the space, aimed to
protect the landscape, natural resources and
heritage system (e.g. water management,
cultural heritage)
prevent natural risks
enhance maritime cooperation
exchange information and management
methods on renewable energies use and energy
consumption reduction
enhance integrated territorial development and
sustainable tourism
involving in different countries
non state actors
public authorities
- authorities/bodies project partners but not being
beneficiaries
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Presage
realised

Presage
realised

2011

2012

52

86

-8 for maritime

-19 for maritime

--44 for energy

--67 for energy

7

8

241

714

-145 for heritage,

-458 for heritage,

- 53 for energy,

- 200 for energy,

-43 for maritime

-56 for maritime

15

7

8

15

45

103

28

41

Target
value
OP

15

5

5

40
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Qualitative analysis:
The biggest priority with 34% of the global ERDF allocation to the programme, the Priority 2 has
been popular and received numerous proposals during the 2 first calls for projects, but not evenly
distributed between the four Objectives under the priority. Most projects proposed and selected are
found under Objective 2.1, protection of natural resources and heritage, while the objectives for
promotion of renewable energies and combating maritime and other natural risks, have not
spontaneously received lots of proposals. Of 31 projects selected under the Priority Axis 2, more
than half (17) concern the Objective 2.1. Following this situation, after two first calls, the MC
decided to launch a call for Strategic projects, for renewable energies and energy efficiency, and
another for Maritime Safety projects.
It has been rather surprising that in an area such as the Mediterranean, combating natural risks has
received such a weak answer. Structures working for protected areas such as natural parks are
almost totally absent from partnerships, and protection of coastal zones is not particularly addressed
by projects.
Following the call for Strategic projects, three major projects were selected in February 2011 for the
Energy theme. For the Maritime safety, although five full applications had been received, three of
them were ineligible and the others did not show sufficient quality to be programmed. The Selection
Committee decided to reopen the call. All these full proposals were resubmitted, together with a
completely new proposal. After the evaluation of the projects, the Selection Committee
programmed one strategic project on Maritime Safety, in October 2011. This project
(MEDESS4MS) is proving to be a very interesting and relevant pilot operation pulling together the
risk prevention and management tools in a global Mediterranean approach.
New Targeted projects were selected under this priority, in December. They followed the same
proportional share between Objectives already observed in standard calls. The positive fact is that
approximately half of the partners in these projects are newcomers in the MED programme. The
call was then successful in bringing in new partners.
Concerning the first call projects already ended, the analysis of their results, based on the
programme database, is the following:
Among the 13 implemented projects, 9 projects have produced methodological guidelines, action
plans and methods. The tackled issues are diverse: water resources management (2), tourism (2),
territorial management, ports, industrial areas, forests and energy saving. Two projects delivered
online tools to track maritime transport and make decision on waste management. One project on
maritime transport aimed at building a community dealing with social and environmental
responsibility. At last, one other project set recommendations on integrated management of coastal
areas. In the framework of these projects, 143 data collection work, 73 methodological documents,
75 actions of community building and 51 tools were produced.
An example of project

http://teenergy.commpla.com/
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Priority 2: Environmental protection and promotion of a sustainable territorial development
Objective 2.2: Promotion of renewable energy and improvement of energy efficiency
The TEENERGY SCHOOLS project has implemented a Multi-Issues Platform as an interactive
Network for the gathering of a common data base and the dissemination of best practices regarding
energy efficient retrofitting and new building of secondary schools in the Mediterranean climate
context.
The Project has operated from 2009 to 2011 in four countries of the Mediterranean ( Italy, Spain,
Cyprus and Greece) and has pointed out the lack of energy saving benchmarks targeted to south
Europe climatic conditions and the low energy efficiency of existing school buildings taking into
account not only heating but also cooling needs.
Based on the experimentation of energy saving techniques, integration of innovative materials and
renewable energies, including passive cooling for reducing costs and consumption in the school
buildings, a common Action Plan, Guidelines and 12 Pilot Projects have been developed in close
collaboration between all territorial and scientific partners, the pupils of the schools throughout
direct participation and the involvement of post graduate students during three international
Workshops and a one week CAMPUS session.
TEENERGY SCHOOLS has set up a good practice benchmark based on data from an Energy
Survey in nearly 100 Secondary Schools in the Mediterranean Area which provides representative
values and compares secondary schools' actual energy performance based on a common Energy
Audit, specific end user's feedback questionnaires and an ICT based Tool for the benchmarking of
the results.
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3.3. Priority 3: Improvement of mobility and of territorial accessibility
3.3.1. Achievement of targets and analysis of progress
Information on the physical and financial progress of the priority

Codes for the
priority theme

Output indicators

No of projects on :
innovative maritime traffic management systems
accessibility of islands
No of projects promoting transnational initiatives/ strategies for the
use of:
multimodal platforms
intermodality
existing networks (sea, road, rail)

No of projects developing transnational on line services and
particularly addressed to develop digital services in isolated
territories
11, 12, 13, 14, 26,
27, 28, 30, 31, 32

Target value
OP

5

5

5

No of databases, electronic archives, monitoring and analysis 5
systems for water management and risk prevention

No of projects to promote multimodal transport systems (particularly
environmental-friendly ones) involving:
5
local, regional and national authorities
institutes and agencies for territorial development
No of networks supporting the use of ICTs involving:
territorial administrations
civil society (association of users)
economic actors (companies specialised in ICT services)
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10

Presage
réalised

Presage
réalised

2011

2012

11

13

6

8

10 projects

10 projects

17 online
services and
database

17 online
services and
database

8

11

2

3
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Qualitative analysis:
The ERDF allocation for the Priority 3 amounted to 20% of the global budget of the programme. In
the two open calls for standard projects, only 21 project proposals out of almost 950 submitted,
were proposed on the Priority 3. Eight projects were selected, four in the first call and four in the
second. The Objective for the accessibility by new technologies was even less successful, and only
two projects have been selected under it. The projects under Objective 3.1 mostly treat the questions
linked to port authorities, either the connections between ports and their hinterlands, or customs
clearance and other procedures where harmonization of models and software could bring more
efficiency and competitiveness. Only one project is more targeted to urban mobility.
A positive feature is that practically all these projects have joined the initiative of one active partner
(taking part in several of them) to develop a joint cluster, that submitted a proposal within the call
for capitalization projects.
In 2012, a Targeted call was opened for this priority, but the response was again not sufficient.
Observing a weak quality of the proposals, the Selection Committee only approved 4 projects in
September. As previously the call for Strategic projects had only resulted to programming 2
projects in January, the successive calls did not have the capacity to absorb the original budget
allocation. Following the limited number of active stakeholders and a globally weak quality of
project applications (regardless of the type of the call), the Committee decided to submit a demand
of modification of the OP budget, to the Commission. 10M€ of remaining budget was to be
transferred to priorities 1 and 2. The modification request was submitted in October.
Concerning the first call projects already ended, the analysis of their results, based on the
programme database, is the following:
4 projects were implemented. One project focused on the development of the establishment of a
network model of sea roads and intermodal interconnections with the participating territories, one
project drafted an action plan for the development of ports. One other project drafted
recommendations compiling solutions for the short distance maritime transport. The last one
delivered an online tool to plan maritime transport. 59 data collection works, 23 methodological
items and 10 tools were produced while 19 actions towards community building took place.
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Example of project

www.homerproject.eu
Priority 3: Improvement of mobility and of territorial accessibility
Objective 3.2: Support to the use of information technologies for a better accessibility and territorial
cooperation
The strategic project HOMER aims to develop the full potential of public sector data (PSD) in the
Mediterranean area by promoting the use and exploitation of open data. HOMER intends to
encourage the development of open public sector data in the Mediterranean, particularly in the
workingfields of agriculture, tourism, environment, energy and culture.
Recently, the HOMER partners started working on two pilot projects for businesses and citizens:
The first pilot project, Hack4MED aims to encourage Mediterranean companies to reuse
information provided by HOMER, to develop web and phone applications and to promote the
implementation of a collaborative model. The pilot project will be based on the development of a
series of hackatons: that is to say meetings between programmers and other IT professionals in
various fields such as software development, graphic design, project management and interface
design.
The second pilot project focuses on the involvement of citizens in decision-making through access
to public information through the development of dedicated applications (to this subject). This
project would therefore allow citizens to become involved directly in improving the quality of life
in their territory. It will be necessary as a first step to identify the target audience, the type of
participation expected and sectors arousing the most interest.
At the last meeting held in Greece from October 2 to 5, the partners clearly defined their
capitalization strategy. They agreed to conduct a socio-economic study on the impact of public
information policies in the Mediterranean with the objective to obtain the first results by April 2013.
For this reason, surveys will be conducted on local, regional and national level on the following
topics: agriculture, energy, culture and tourism.
The capitalization strategy is based on the identification of target groups interested in using public
data, on the organization and evaluation of experiences, knowledge or results for reuse in the
implantation of new innovative projects and on lobbying with politicians and policy makers to
initiate concrete political commitments.
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3.3.2. Significant problems encountered and measures taken to overcome them
The weak number of proposals received for Priority 3 projects has constituted a problem to the
programme to use relevantly the ERDF allocation to this priority. Whereas all programme
stakeholders agree that the theme is of major importance to the programme space, the lack of
interest of the potential partner structures is manifest. Beyond port authorities, accompanying
structures such as the chambers of commerce, and regional authorities, the participation is
extremely rare from the national level authorities that mostly have the necessary competence to treat
the transport and accessibility issue on the transnational scale.
During the reporting year, the MC decided to enhance this priority once again, by launching a call
for Targeted projects. The Strategic call had only resulted in programming two transport projects in
January, and they have had major delays in launching their activities.
Despite the different call types the response has remained weak in quantity and in quality: in
September, only four Targeted projects were programmed. Unfortunately part of them also face
difficulties in launching their activities. Facing this continuing difficulty, the MC decided to submit
a request of OP budget modification, reducing the amount allocated to transport projects.

3. Priority 4: Promotion of a polycentric and integrated development of the MED area
3.4.1. Achievement of targets and analysis of progress
Information on the physical and financial progress of the priority
Codes for the
priority theme

Target value
OP

Presage
realised
2011

Presage
realised
2012

No of transnational networks involving different territorial systems
(towns, metropolis, etc.) for supporting the management of cultural
poles

5

18

18

No of bodies involved in good practices exchange for
- planning tools
- cultural innovation

10

1075

1970

74

93

12

15

37

176

28

43

Output indicators

No of projects/ reports/ comparative analysis involving Med large
urban areas for building integrated territorial development strategies
on
- environmental/energy policies
- ports and transports
25, 58, 59, 60,
- economic development
61, 81
No of protection plans implemented through projects on
- historical heritage
- cultural resources (material and immaterial)
No of cooperation initiatives involving:
towns
metropolis
rural areas
No of isolated areas
involved in project activities
reached by dissemination of good practices
involved in new territorial development strategies
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5

5

15

5
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Qualitative analysis:
The Priority 4 is financially the smallest priority, with only 10% of the ERDF budget allocated to it.
This limited budget was mostly consumed during the 1st and the 2nd standard calls, leaving less than
1M€ left in the budget. The subjects of integrated development, and territorial governance, have
been very popular amongst stakeholders and especially public authorities. A high number of
proposals were received in particular for the Objective 4.1., during the open calls. The theme
allows cooperation in territorial planning and governance, which seems to be much in demand. The
projects under this Objective are from several sectors and focusing on the governance aspect. Of the
17 projects programmed under the Priority 4, only three are under the Objective 4.2, which is
surprising in regard to the importance of cultural heritage in the MED cooperation area.
Concerning the first call projects already ended, the analysis of their results, based on the
programme database, is the following:
12 projects were selected after the first call. 3 projects focused on setting policy recommendations
(harmonisation of med governance systems and governance of agri-food sector) and drafting a
white book on the management of cultural heritage. 6 projects tested and developped methods to
support sustainable cultural hubs and Mediteranean agriculture and to support the management of
territories (2), forests and reception of activities in rural areas. 3 projects defined models for the
Mediterranean forest, the waste management and urban markets.
Under this priority, the projects from the 1st call produced 113 works of data collection and analysis,
53 methodological items, and 17 tools. 72 actions of community building took place.
Example of project

http://www.medemporion.eu/

Priority 4: Promotion of a polycentric and integrated development of the Med space
Objective 4.2: Strenghthening of identity and enhancement of cultural resources for a better
integration of the Med Space
The Med EMPORION Project supports food markets and market culture, promoting connection and
exchange between cities with relevant food markets in the Mediterranean. Research, pilot projects,
and open activities like Food Festivals will help the creation of permanent links, awareness raising
about their social role as important placemakers and the improvement of their quality and services.
To help to face successfully market places challenges and opportunities, the cities of Torino,
Barcelona, Marseille and Genova, together with Conservatoria dell Piemonte and Conservatoire de
la Mediterranée launched the Med EMPORION project as a way to meet and share ideas and
activities, to create links among them and identify the best solutions and models for the market
future. The Med EMPORION project has created a framework and a network of relation among the
markets in the mediterranean area to identify and transfer the best practices on managing markets,
trading and modernizing them.
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The project includes pilot projects, academic studies, gastronomic and food festivals, meetings,
activities and events. The main goal is to promote dialogue and interaction between citizens, market
customer and market traders, producers and operators. The project has produced documents and
policy recommendations addressed to national and European authorities to improve today's markets
situation and face the future with the best tools.
3.4.2. Significant problems encountered and measures taken to overcome them
Projects under this priority have been in many cases proposed by partnerships constituted by
Regions and other territorial administrations. They have potential to policy impact by coordinated
activity of Regions, but have a high vulnerability risk towards political changes amongst the partner
structures, during the project duration. These cause stagnation of activities and with changing
political objectives, can undermine the result of the project. The delivery of results is better
guaranteed when the partnership also includes other type of structures than administrations, as the
concrete implementation tasks are easier to delegate from institutional to operational partners.
There is no immediate action that can be taken towards ‘overpolitization’ of governance projects. In
medium term, evaluation and selection criteria sensitive towards different profiles of partner
structures can guarantee more stability to the project implementation.
***
3.5. Priority 5: Technical assistance
3.5.1. Achievement of targets and analysis of progress
Information on the physical and financial progress of the priority
for each quantifiable indicator in the priority including key indicators:

Indicator 1:

Indicators
Achievements

2007

2008

2009

2010

2011

7
(6 Task
force + 1
kick off
conferen
ce)

10
(2 MC+
2SC+
1GOA+
4WG
+
Annual
event)

10
(2MC+
2SC+
2GOA+
1WG+
2BS+
+1
Annual
event)

eligible
financed
Target

2014

2015

Number of operations
1st call
531
1st call
277
/

2nd call
447
2nd call
330
1st call
50

3rd call
12
3rd call
6
2nd call
51

/
/
3rd call
3

104
150

Baseline
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Total

30

Achievement
proposed

2013

9
(1 MC +
3 SC + 1
GoA + 3
TF + 1
Annual
event)

13
(2MC+3
SC+1G
AO+1N
CP+5CA
P+1
Annual
Event)

Target
Baseline
Indicator 2:

2012

Number of meetings held on transnational level**
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**MC = Monitoring Committee; SC = Selection Committee; GOA = Group of
Auditors ; WG = Working Group ; BS = Brainstorming of strategic projects
The total sum of Technical Assistance directly committed by the MA/JTS for 2012 was
approximately 2.000.000 €
Qualitative analysis:
See point 6. Technical Assistance

3.5.2. Significant problems encountered and measures taken to overcome them

***
4. ESF Programmes: compliance and concentration
Not applicable
5. ERDF/Cohesion Fund Programmes: major projects (if relevant)
Not applicable
6. Technical assistance
In accordance with Article 46 of Regulation 1083/2006, the TA funds may finance activities in
relation to the preparation, management, monitoring, evaluation, information and control of the
operational programme and activities to reinforce the administrative capacity necessary for the
implementation of the funds. In this framework, all activities in the daily management of the
programme respond to this priority axis of the OP and are detailed in this report. It seems therefore
unnecessary to repeat them in this section.
However, the Managing Authority draw attention to the fact that the budget between “transnational”
and “national” expenses decided at the beginning of the Programme was not appropriate anymore
and that there is a need to adjust national and transnational budgets. On one hand, the
“transnational” estimated budget was higher than expected because of increasing demands for
global quality programme management (staff to follow increasing number of projects, external
expertise etc.) and on the other hand, the level of consumption of the Member States did not reach
20% of the amount allocated for the national envelope (approx. 4M€). Hence the low rate of
certification of ‘national expenses’ at that stage, the delay in the submission of payment claims and
unprecise forecasts are not satisfying conditions for a sound and responsible budget management.
Finally, you will find below a list of written procedures of the Monitoring Committee and other
important communications.
MED Monitoring Committee Written Procedures 2012:
-

Final ToR and call text consultation “Energy targeted call” - 12 January 2012

-

Remaining ERDF after programming of Strategic Projects – 25 January 2012
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-

Approval of 2012 Draft working plan – 07 February 2012

-

Validation of the budget for the targeted call for transport – 20 February 2012

-

State Aid SGEI – 10 April 2012

-

Minutes approval of Ayia Napa - 27 June 2012
ToR capitalization call - 04 July 201

-

OP MED budget modification – 1st October 2012

Other consultations and notifications from the MA to the Committee in 2012
-

Announcement of Job vacancy Finance & project Officer (Junior) – 02 February 2012

-

Transmission of the letter sent to the Director General Dirk Ahner (DG Regio) alerting on the
current situation of the financing agreement issue – 14 February 2012

-

Communication of the EC (2011 audit of the programme) & transmission of Cespi annual
report – 22 March 2012

-

Comments for 2011 annual report – 20 April 2012

-

Recruitment Junior Finance & Project Officer Med JTS - 25 April 2012

-

State aid: Update of Implementation Guide – 14 May 2012

National activities delivered:
For more information on the MED National Contact Points activities and tasks during 2012,,
please refer to the annex 4. Only public events, meetings and seminars organized by national
delegations are listed below.
France
In 2012, the French National Contact Point carried out the following public activities on the
national level:
• Preparation and organization of national committees "strategic projects of the second call" (March
2012), "targeted projects" (September 2012, December 2012);
• Organization and facilitation of an information meeting on targeted calls (March 2012);
• Organization and facilitation of meetings on the eligibility of expenditure (January 2012 to
September 2012).

Italy
In 2012, the Italian National Contact Point carried out the following public activities on the national
level:
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-

-

Preparation and organisation of 5 National Committees (January 2012, May 2012, June
2012, September 2012, December 2012) for the coordination of the Italian Regions
participating in the Programme.
Preparation and organisation of two Information Seminars in Florence: 15/03/2012
Information Seminar on Targeted Calls Innovation and Transport;25/09/2012 Information
Seminar on Capitalisation Call.

Malta

Portugal

In 2012 the Portuguese National Coordination carried out the following public activities:
Realization of one training seminar for partners, held in Lisbon on the 11th of May, with the purpose
to raise awareness on the eligibility’s expenditure, on public procurement procedures control and on
first level control procedures.
Slovenia
Spain

Greece

Cyprus
The Cypriot National Contact Point carried out the following public activities:
-

Organized a training seminar to project partners and their FLCs, 2 May 2012 in Nicosia;

-

Participated to the National Contact Point meeting held in Cyprus, June 2012

Gibraltar

Croatia

The Croatian National Contact Point carried out the following public activities:

Info day on the 21st of February 2012 which was aimed at giving all relevant information to
potential beneficiaries regarding the targeted calls.

Albania
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Bosnia and Herzogovina

Monténégro
•
•
•
•
•

IPA MED Transnational Info Day, 2 March 2012, Podgorica, Montenegro
IPA MED informative meeting, 28 March 2012, Podgorica
IPA MED informative meeting, 10 April 2012, Kotor
IPA MED Transnational Seminar and projects exhibition , First call for capitalization projects,
4 October 2012, Budva
Training on implementation of ERDF MED grant contracts, 17-19 May 2012, Budva
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7. Information and publicity
7.1

MED Programme events

7.1.1

MED annual event: Uniting our efforts for the future!

For the first time, the MED Programme organized a joint event with the ENPI CBC MED
Programme. The joint conference was organized in the framework of the Cyprus Presidency of the
European Council which officially auspiced the conference. The conference took place on 24th and
25th October 2012 and gathered some 300 people from the Southern and Northern Mediterranean.
The event (first day) was also live streamed on the web. Around 300 persons followed the event on
their screens at home and submitted questions and comments that were directly passed to the
discussion leaders on stage.
The event was divided into two days: The first day followed a political and strategic focus, while
the second day was filled with four parallel project visits followed by thematic discussions in a
workshop atmosphere focusing on capitalization of current and development of future themes.
Event post communication: video, proceedings, interviews, pictures etc.
7.1.2 Communication training
Another joint activity was organized with the Alpine Space Programme: a joint communication
training of project partners. This training took place in April, 23rd and 24th 2013 and gathered more
than 100 partners from the MED and Alpine Space area.
The two days event offered not only possibilities to learn and exchange about communications’ best
practices, but also to capitalize between project partners of two programmes: a joint dinner was
organized and resulted in vivid discussions.
At the occasion of the training, the MED Communication Handbook gathering Factsheets on
various strategies, tools and skills was published. This factsheet collection is constantly updated and
helps project partners in the development and implementation of their communication activities,
mainly to make them more strategic and target group oriented.
Complete Communication Handbook
7.1.3

National and transnational applicants’ seminars,

Various applicants’ seminars in the framework of the targeted and capitalization call were
organized on transnational and national level, namely:
Capitalisation call
• Transnational Applicants' Seminar in Marseille, France - 25/09/2012 (organized by the JTS)
• Info day in Valencia, Spain - 18/09/2012 (organized by the Liaison Office Valencia and NCP)
• Info day and IPA transnational seminar in Budva, Montenegro - 04/10/2012 (organized by the
Liaison Office Thessaloniki and NCP)
• Info day in Florence, Italy - 18/09/2012 (organized by the NCP)
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Capitalization call seminars - post communication
Targeted calls
• Transnational Applicants' seminar in Montenegro: March, 2nd (organized by Liaison Office
Thessaloniki and NCP)
• Transnational Applicants Seminar in Marseille: March, 6th (organized by the JTS)
• Croatian infoday in Zagreb: February, 21st 2nd (organized by NCP)
• Spanish infoday in Valencia: February, 28th 2nd (organized by Liaison Office Valencia and
NCP)
• Slovenian infoday in Litija: March, 7th 2nd (organized by NCP)
• Albanian infoday in Tirana: March 12th (organized by NCP)
• French infoday in Marseille: March, 13th (organized by NCP)
• Italian infoday in Florence: March, 15th (organized by NCP)
• Bosnian infoday in Tuzla: March, 27th (organized by NCP)
Targeted call seminars – post communication
Lead Partner seminars on transnational level for approved strategic projects took place on a bilateral
level and were organized in the JTS premises.
7.1.4

Capitalisation events

Outcomes
•

•

Peer Review Coastal Management
Peer Review Smart Med Regions
Peer Review Sustainable Cities
Peer Review Transport

7.1.5

ECD: Marseille, Valencia, Thessaloniki

•
•

The MED Programme participated to the European Cooperation Day jointly organized by European
Territorial Cooperation programmes and coordinated by INTERACT.
The Liaison Office in Valencia got involved in activities jointly planned and realized with the
INTERACT point in Valencia.
The Liaison Office in Thessaloniki contributed to the activities carried out by the Greek Managing
Authority of CBC programmes.
The JTS presented the recently produced project stories (see more below) at the occasion of the
international Fair of Marseille, in September 2012. This fair attracted some 320.000 people and was
targeted to the general public. Events, concerts, cooking presentations, stands from different
countries and regions, with this mix of information and entermaint different target groups were
attracted. The MED Programme was presented at the stand of the region of PACA.
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7.2 Website, online publications and social media
7.2.1

Website improvements and management

The MED website was ‘refurbished’ and newly launched:
Some new design elements were integrated and the division of sections was optimized. Many pages
were published as new sections, such as the capitalization pages, evaluation section, section on the
programming 2014-2020, dedicated areas for the Liaison Offices (ENPI and IPA).
Moreover, the results’ library (recently published) has been developed.
7.2.2

MED goes social media: FB, Twitter, LinkedIN, Youtube

The MED Programme created and actively updated various social networks. They were already
partly developed in 2011, but special focus on their activation took place in 2012. The programme
now is present and actively discussing and commenting at:
•
•
•
•

Facebook
Twitter (mainly used during events)
LinkedIN (more than 800 members)
Youtube (channel)

7.2.3

Online Newsletter

Three online newsletters have been sent:
• Newsflash 5 - May 2012: Focus on Transport (related to the targeted call on transport)
• Newsflash 6 - September 2012: Update on the MED Capitalization process (related to the
capitalization call)
• Newsflash 7 - December 2012: Christmas Edition to resume on 2011 and aloow an outlook on
2013
7.3

Publications

‘Cooperation stories from the MED Porgramme’ have been developed: these stories are targeted to
a general public which shall be informed about cooperation’s added value and the concrete benefit
for EU citizens.
These kinds of stories shall also help project partners to develop their skills in ‘story telling’. One of
the main challenges for project partners in their communication is to create the right message and
use the right language for a specific target group. In many, the messages are general, overloaded
with technical details and process oriented.
Finally, these stories can also be easily translated into the MED languages and thus be used for
communication activities on regional and national level. Since they are mostly dealing with
concrete outputs or activities in a specific MED territory, they could also be presented to the local
and regional media in different areas.
Up to now, five stories have been developed, more examples will be added. The JTS hopes to
receive more and more stories also from the projects themselves...
***
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Projects ongoing/Projects closed in 2012:
All information concerning current projects is available from a database on the programme website
at the following address: http://www.programmemed.eu/projets/base-de-donnees.html?no_cache=1.
This includes a tab for project statistics and budgets by beneficiary.
A list of ongoing projects and closed projects is shown below together with their total budgets.
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TRADITIONAL PROJECTS - 1ST CALL
Statut

Priority Objective

Internal
reference

Acronym

ERDF

National co
IPA Croatie
finance

Croatian
co
finance

IPA
Montenegrin
Montenegro co finance

Total eligible
budget

CLOSED

1

2

1G-MED08-012

AGRISLES

871 159,49

263 645,68

0

0

0

0

1 134 805,17

CLOSED

1

1

1G-MED08-014

AGRO-ENVIRONMED

940 604,63

303 165,90

0

0

0

0

1 243 770,53

CLOSED

3

1

1G-MED08-034

BACKGROUNDS

1 075 999,00

340 678,00

0

0

0

0

1 416 677,00

CLOSED

1

1

1G-MED08-040

BIOLMED

1 119 382,47

354 747,49

0

0

0

0

1 474 129,96

CLOSED

4

2

1G-MED08-046

C.U.L.T.UR.E

1 078 335,86

359 445,28

0

0

0

0

1 437 781,14

CLOSED

2

4

1G-MED08-048

CAT-Med

1 592 680,08

530 893,36

0

0

0

0

2 123 573,44

CLOSED

4

2

1G-MED08-052

CHORD

987 750,01

329 249,99

0

0

0

0

1 317 000,00

CLOSED

2

2

1G-MED08-060

CLIMEPORT

1 235 228,15

375 225,85

0

0

0

0

1 610 454,00

CLOSED

2

4

1G-MED08-062

COASTANCE

1 320 636,61

417 687,53

48 940,00

8 636,47

0

0

1 795 900,61

CLOSED

4

1

1G-MED08-069

CREPUDMED

1 104 000,00

368 000,00

0

0

0

0

1 472 000,00

CLOSED

3

1

1G-MED08-085

DEVELOP-MED

1 015 698,20

304 673,80

0

0

68 000,00

12 000,00

1 400 372,00

CLOSED

1

2

1G-MED08-117

ETHIC

659 051,61

219 683,87

0

0

0

0

878 735,48

CLOSED

1

2

1G-MED08-129

Flormed

1 400 000,00

466 665,00

0

0

0

0

1 866 665,00

CLOSED

4

1

1G-MED08-133

FORET MODELE

976 500,00

325 500,00

45 900,00

8 100,00

0

0

1 356 000,00

CLOSED

2

1

1G-MED08-134

FREE-MED

940 770,00

313 590,00

0

0

0

0

1 254 360,00

CLOSED

1

1

1G-MED08-161

I.C.E.

1 175 164,99

361 763,70

0

0

0

0

1 536 928,69

CLOSED

1

2

1G-MED08-164

IC-MED

1 424 998,50

474 999,50

0

0

0

0

1 899 998,00

CLOSED

1

2

1G-MED08-182

INNOVATE-MED

822 559,50

274 186,50

0

0

0

0

1 096 746,00

CLOSED

1

1

1G-MED08-185

INS MED

917 317,00

305 773,00

0

0

0

0

1 223 090,00

CLOSED

1

2

1G-MED08-216

MACC BAM

965 513,91

321 837,97

0

0

0

0

1 287 351,88

CLOSED

4

2

1G-MED08-231

MED EMPORION

1 238 949,00

412 983,00

0

0

0

0

1 651 932,00

CLOSED

4

1

1G-MED08-264

Medgovernance

1 208 148,75

402 716,25

0

0

0

0

1 610 865,00

CLOSED

2

1

1G-MED08-273

MED-IPPC-NET

900 826,75

287 845,78

0

0

0

0

1 188 672,53

CLOSED

1

1

1G-MED08-276

MEDISS

1 230 900,00

410 300,00

0

0

0

0

1 641 200,00

CLOSED

1

1

1G-MED08-280

MedLab

1 300 000,00

379 867,00

0

0

0

0

1 679 867,00

CLOSED

1

2

1G-MED08-289

MEDOSSIC

905 579,00

221 002,00

0

0

10 901,25

1 923,75

1 139 406,00

CLOSED

2

3

1G-MED08-307

MEMO

1 008 750,00

318 991,00

0

0

0

0

1 327 741,00

CLOSED

1

1

1G-MED08-309

MET3

1 286 250,00

428 750,00

0

0

0

0

1 715 000,00

CLOSED

4

1

1G-MED08-349

NOVAGRIMED

1 303 620,35

484 543,58

0

0

0

0

1 788 163,93

CLOSED

4

1

1G-MED08-370

PAYS.MED.URBAN

1 224 999,00

408 333,00

0

0

0

0

1 633 332,00

CLOSED

4

1

1G-MED08-376

Philoxenia

1 567 323,00

398 266,00

0

0

0

0

1 965 589,00

CLOSED

1

1

1G-MED08-377

Planet Design

989 437,50

329 812,50

0

0

0

0

1 319 250,00

CLOSED

2

4

1G-MED08-387

PROTECT

1 092 283,68

339 291,90

64 260,00

11 340,00

0

0

1 507 175,58

CLOSED

4

1

1G-MED08-392

QUALIGOUV

1 363 500,00

454 500,00

0

0

0

0

1 818 000,00

CLOSED

1

2

1G-MED08-395

QUBIC

1 273 749,00

424 583,00

0

0

0

0

1 698 332,00

CLOSED

1

2

1G-MED08-419

RIMED

1 061 222,50

306 007,50

0

0

0

0

1 367 230,00

CLOSED

4

1

1G-MED08-425

Rururbal

1 278 334,12

426 111,38

0

0

0

0

1 704 445,50
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CLOSED

2

3

1G-MED08-437

SECUR MED PLUS

CLOSED

2

1

1G-MED08-445

SHIFT

1 222 500,00

394 167,00

0

0

0

0

1 616 667,00

898 707,00

299 569,00

0

0

0

0

1 198 276,00

CLOSED

1

2

1G-MED08-454

CLOSED

1

1

1G-MED08-458

SMILIES

1 263 500,00

392 300,00

0

0

0

0

1 655 800,00

SOSTENUTO

1 162 581,22

347 590,66

0

0

112 000,00

19 764,00

CLOSED

2

1

1G-MED08-463

SusTEn

1 641 935,88

1 210 500,00

384 300,00

0

0

0

0

1 594 800,00

CLOSED

2

2

1G-MED08-477

Teenergy schools

CLOSED

3

1

1G-MED08-478

TERCONMED

999 500,00

306 500,00

0

0

0

0

1 306 000,00

1 162 628,00

369 206,00

0

0

0

0

CLOSED

1

1

1G-MED08-482

TEXMEDIN

1 531 834,00

1 426 312,50

475 437,50

0

0

0

0

CLOSED

3

1

1G-MED08-495

1 901 750,00

TRANSit

1 013 152,50

286 840,12

0

0

0

0

1 299 992,62

CLOSED

4

1

CLOSED

2

1

1G-MED08-511

WASMAN

1 250 095,00

366 866,00

0

0

0

0

1 616 961,00

1G-MED08-515

WATERinCORE

773 375,00

235 125,00

0

0

0

0

CLOSED

1

1 008 500,00

2

1G-MED08-525

WiNNOVATE

1 152 950,00

368 670,00

0

0

0

0

1 521 620,00

CLOSED

2

1

1G-MED08-533

ZERO WASTE

999 955,87

304 302,06

0

0

0

0

1 304 257,93

***
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TRADITIONAL PROJECTS - 2ND CALL
Statut

Priority Objective

Internal
reference

Acronym

ERDF
1 369 800,00

National co
IPA Croatia
finance
438 200,00

0

Croatian
co
finance

IPA Bosnia
Herzegovina

Bosnian co
finance

Total eligible
budget

0

0

0

1 808 000,00

ON GOING

1

2

2G-MED09-004

2InS Clusters

ON GOING

2

1

2G-MED09-015

AGROCHEPACK

880 300,00

277 700,00

0

0

0

0

1 158 000,00

ON GOING

2

1

2G-MED09-026

APICE

1 711 065,00

570 355,00

0

0

0

0

2 281 420,00

CLOSED

1

2

2G-MED09-062

CreaMED

1 005 000,00

295 000,00

0

0

0

0

1 300 000,00

CLOSED

3

1

2G-MED09-069

CYCLO

696 250,00

208 750,00

0

0

0

0

905 000,00

ON GOING

2

4

2G-MED09-070

CypFire

1 012 000,00

318 000,00

0

0

0

0

1 330 000,00

ON GOING

1

1

2G-MED09-086

EASY FINANCE

654 395,16

203 465,05

0

0

0

0

857 860,21

CLOSED

1

2

2G-MED09-091

ECOMARK

1 260 443,57

401 251,86

0

0

0

0

1 661 695,43

ON GOING

1

1

2G-MED09-093

ecomovel

725 833,49

241 944,51

66 515,9

11 738,1

0

0

1 046 032,00

ON GOING

1

2

2G-MED09-098

EMMA

933 017,48

311 005,85

0

0

0

0

1 244 023,33

ON GOING

2

2

2G-MED09-102

ENERMED

1 165 600,00

368 400,00

22 935,79

4 047,49

0

0

1 560 983,28

ON GOING

2

1

2G-MED09-103

enerscapes

1 393 625,00

366 875,00

0

0

0

0

1 760 500,00

ON GOING

2

4

2G-MED09-117

FOR CLIMADAPT

1 300 500,00

433 500,00

0

0

0

0

1 744 500,00

ON GOING

3

2

2G-MED09-119

FREIGHT4ALL

1 287 000,00

413 000,00

0

0

0

0

1 700 000,00

ON GOING

1

2

2G-MED09-139

HIDDEN

1 117 282,52

372 427,50

0

0

0

0

1 489 710,02

ON GOING

1

2

2G-MED09-148

ICS

1 365 000,00

455 000,00

0

0

0

0

1 820 000,00

ON GOING

1

2

2G-MED09-152

IKTIMED

1 419 074,99

432 425,01

0

0

0

0

1 851 500,00

ON GOING

4

1

2G-MED09-157

In.FLOW.ence

1 483 074,05

443 034,25

0

0

0

0

1 926 108,30

CLOSED

1

2

2G-MED09-164

InnoNauTICs

739 125,00

246 375,00

0

0

0

0

985 500,00

ON GOING

1

1

2G-MED09-174

IP-SMEs

820 275,00

273 425,00

0

0

0

0

1 093 700,00

CLOSED

1

1

2G-MED09-175

IRH-Med

742 620,37

247 540,13

54 730,31

9 658,29

0

0

1 054 549,10

ON GOING

1

2

2G-MED09-189

KnowInG

1 362 892,50

454 297,50

0

0

0

0

1 817 190,00

ON GOING

1

1

2G-MED09-190

KnowInTarget

1 274 650,00

406 350,00

0

0

0

0

1 681 000,00

ON GOING

3

2

2G-MED09-196

LiMIT4WeDA

1 004 495,00

281 920,01

0

0

0

0

1 286 415,01

ON GOING

3

1

2G-MED09-199

LOSAMEDCHEM

1 301 053,00

367 127,00

0

0

0

0

1 668 180,00

ON GOING

2

1

2G-MED09-209

MAREMED

1 498 600,00

480 066,66

0

0

0

0

1 978 666,66

ON GOING

1

1

2G-MED09-225

MED TECHNOPOLIS

1 500 000,00

500 000,00

0

0

0

0

2 000 000,00

ON GOING

2

2

2G-MED09-241

MEDEEA

1 142 532,65

314 181,11

0

0

0

0

1 456 713,76

ON GOING

2

1

2G-MED09-262

MEDIWAT

1 139 000,00

341 000,00

0

0

0

0

1 480 000,00

ON GOING

1

2

2G-MED09-263

MED-KED

948 488,22

285 469,64

0

0

0

0

1 233 957,86

ON GOING

2

1

2G-MED09-270

MEDPAN NORTH

1 814 915,00

565 910,00

0

0

0

0

2 380 825,00

CLOSED

4

1

2G-MED09-282

MedStrategy

833 531,05

257 523,95

0

0

0

0

1 091 055,00

ON GOING

1

1

2G-MED09-291

MEID

958 532,00

305 644,00

0

0

59 500,00

10 500,00

1 334 176,00

ON GOING

2

1

2G-MED09-302

MODELAND

1 349 979,38

412 043,79

0

0

0

0

1 762 023,17

ON GOING

2

1

2G-MED09-327

OSDDT-Med

1 028 662,25

326 108,75

0

0

0

0

1 354 771,00

MED annual report 2012 first draft

- 54 –

ON GOING

4

1

2G-MED09-328

OTREMED

1 176 258,75

376 206,25

0

0

0

0

ON GOING

1

2

2G-MED09-331

PACMAn

1 191 015,46

373 786,49

0

0

0

0

1 564 801,95

ON GOING

3

1

2G-MED09-348

PORTA

1 111 155,00

345 849,00

0

0

0

0

1 457 004,00

ON GOING

1

1

2G-MED09-353

R&D Industry

1 059 125,00

293 375,00

0

0

0

0

1 352 500,00

ON GOING

1

2

2G-MED09-357

REINPO RETAIL

979 550,00

312 450,00

0

0

0

0

1 292 000,00

CLOSED

1

2

2G-MED09-362

Responsible MED

1 034 052,50

324 637,50

0

0

0

0

1 358 690,00

CLOSED

2

2

2G-MED09-381

SCORE

1 278 057,75

388 579,25

0

0

0

0

1 666 637,00

ON GOING

3

1

2G-MED09-382

SEATOLAND

1 274 850,00

388 150,00

0

0

0

0

1 663 000,00

ON GOING

2

1

2G-MED09-410

SylvaMED

974 589,50

303 536,50

0

0

0

0

1 278 126,00

CLOSED

1

2

2G-MED09-419

TEMA

840 718,07

280 239,35

0

0

0

0

1 120 957,42

ON GOING

2

3

2G-MED09-425

TOSCA

1 669 620,00

556 540,00

0

0

0

0

2 226 160,00

ON GOING

2

1

2G-MED09-445

WATERLOSS

1 436 841,00

409 947,00

0

0

0

0

1 846 788,00

ON GOING

1

2

2G-MED09-447

WIDE

1 172 530,50

390 843,50

0

0

0

0

1 563 374,00

ON GOING

1

2

2G-MED09-451

WOODE3

952 404,00

295 188,00

0

0

0

0

1 247 592,00

ON GOING

2

2

2G-MED09-452

ZeroCO2

1 403 560,73

467 853,58

0

0

0

0

1 871 414,31

***
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1 552 465,00

STRATEGIC PROJECTS - 1ST CALL
Statut

Priority

Objective

Internal
reference

Acronym

ERDF

National co
finance

IPA Montenegro

Montenegrin co
finance

Total eligible
budget

ON GOING

2

2

1S-MED10-002

MARIE

4 511 098,00

1 402 782,00

123 454,00

21 786,00

6 059 120,00

ON GOING

2

2

1S-MED10-009

PROFORBIOMED

4 239 550,85

1 347 632,15

0,00

0,00

5 587 183,00

ON GOING

2

2

1S-MED10-029

ELIH-Med

6 992 797,00

2 154 399,00

0,00

0,00

9 147 196,00

***
STRATEGIC PROJECTS - 1ST CALL - RECALL
Statut
ON GOING

Priority Objective
2

3

Internal
reference

Acronym

ERDF

National co
finance

IPA Funds

IPA National co
finance

Total eligible
budget

2S-MED11-01

MEDESS-4MS

4 716 157,40

1 318 159,60

95 200,00

16 800,00

614 6317,00

***
STRATEGIC PROJECTS - 2ND CALL
Statut

Priority Objective

Internal
reference

Acronym

ERDF

National co
finance

IPA Funds

IPA National co
finance

Total eligible
budget

947 826,50

167 263,50

6 097 490,00

ON GOING

3

1

2S-MED11-14

MEDNET

3 847 580,00

1 134 820,00

ON GOING

3

1

2S-MED11-29

FUTUREMED

4 010 042,50

1 224 007,50

0,00

0,00

5 234 050,00

ON GOING

3

2

2S-MED11-35

HOMER

2 728 711,62

837 725,88

85 000,00

15 000,00

3 666 437,50

***
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TARGET PROJECTS - 1ST CALL
Statut

Priority

Objective

Internal
reference

Acronym

ERDF

National co
finance

ON GOING

1

1

1C-MED12-10

ON GOING

2

2

1C-MED12-14

CO-EFFICIENT

1 236 575,00

338 925,00

276 250,00

48 750,00

1 900 500,00

E2STORMED

1 103 853,08

345 903,12

251 183,95

44 326,58

1 745 266,73

ON GOING

1

1

ON GOING

1

1

1C-MED12-17

ECOFUNDING

1 135 807,67

342 335,89

118 830,00

20 970,00

1 617 943,56

1C-MED12-19

EMILIE

1 453 119,10

434 099,19

266 432,53

47 014,50

ON GOING

2

2 200 665,32

2

1C-MED12-20

ENCERTICUS

1 316 145,50

438 715,50

0,00

0,00

1 754 861,00

ON GOING
ON GOING

1

1

1C-MED12-21

ENERGEIA

1 222 946,19

374 008,73

164 560,00

29 040,00

1 790 554,92

1

2

1C-MED12-29

FireMed

1 747 605,00

545 095,00

210 205,00

37 095,00

2 540 000,00

ON GOING

2

2

1C-MED12-33

1 568 301,50

496 288,50

306 000,00

54 000,00

2 424 590,00

ON GOING

2

2

1C-MED12-35

1 236 855,00

326 405,00

350 880,00

61 920,00

1 976 060,00

ON GOING

1

1

1C-MED12-37

GRASP
GREEN
PARTNERSHIPS
GREENBERTH

1 063 286,25

328 828,75

190 400,00

33 600,00

1 616 115,00

ON GOING

2

2

1C-MED12-48

MAIN

1 573 500,00

524 500,00

0,00

0,00

2 098 000,00

ON GOING

2

2

1C-MED12-68

PV-NET

1 015 766,30

263 759,70

0,00

0,00

1 279 526,00

ON GOING

2

2

1C-MED12-70

REMIDA

1 083 329,00

339 691,00

147 254,00

25 986,00

1 596 260,00

ON GOING

2

2

1C-MED12-73

REPUBLIC-MED

1 152 210,72

384 070,24

314 484,11

55 497,19

1 906 262,26

ON GOING

1

1

1C-MED12-78

SINERGIA

1 578 530,00

491 870,00

371 535,00

65 565,00

2 507 500,00

ON GOING

1

2

1C-MED12-83

SMARTinMED

1 002 648,50

334 215,00

76 500,00

13 500,00

1 426 863,50

ON GOING

2

2

1C-MED12-85

SMART-MED-PARKS

1 017 266,25

323 988,75

95 871,50

16 918,50

1 454 045,00

ON GOING

2

2

1C-MED12-87

SMILE

1 216 899,75

405 633,25

212 500,00

37 500,00

1 872 533,00

ON GOING

1

1

1C-MED12-94

WIDER

1 750 131,90

542 010,10

198 563,40

35 040,60

2 525 746,00

IPA Funds

IPA National co
finance

Total eligible
budget

IPA Funds

IPA National co
finance

Total eligible
budget

***
TARGET PROJECTS - 2ND CALL
Statut

Priority

Objective

Internal
reference

Acronym

ON GOING

3

1

2C-MED12-05

INTE-TRANSIT

ON GOING

3

1

2C-MED12-08

ON GOING

3

1

2C-MED12-13

ON GOING

3

1

2C-MED12-21
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ERDF

National co
finance

1 395 767,49

438 434,49

iFreightMED-DC

1 513 200,00

448 212,00

MED.I.T.A.

1 425 000,00

475 000,00

MED-PCS

1 426 252,50

475 417,50

0,00
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0,00

0,00

1 834 201,98

0,00

0,00

1 961 412,00

56 451,00

9 962,00

1 966 413,00

0,00

1 901 670,00

