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1. IDENTIFICATION
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2. KEEP DATABASE1
NOT APPLICATBLE AT THE MOMENT. However, in the e-form of the call for proposals for standard
projects it is foreseen that applicants have to select up to three fields of activities in line with the
topics available in KEEP, in order to ensure that they first consider projects already funded before
applying for the Call.
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A limited number of statistics are requested from you in this report based on the assumption that most data
are available in the KEEP database - hence the importance of maintaining KEEP up to date.
http://www.keep.eu/keep/
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3. OVERVIEW OF THE IMPLEMENTATION OF THE PROGRAMME
3.1 Executive summary
During the second semester of 2017, the main activities have been focused on the setting up of the
Programme structures and the launching of the of the first Call for proposals. In particular, the
Managing Authority worked on the procedures to launch the tenders to set up the Monitoring and
Information System, the tender to organize the PSC and JMC meetings until the first part of 2019,
the recruitment of the external assessors and the one related to the company in charge to provide
the JTS staff.
As far as the first call for proposals is concerned, it was launched on the 19th of July 2017 and
thirteen (13) awareness raising events took place from June to October 2017 (one in each
participating country). In addition two events devoted to potential Applicants were organized by the
BOs in cooperation with the MA in November 2017 (in Athens and in Madrid). These events aimed at
supporting the preparation of the application forms through a practical training on the e-form.
The first part of 2018 was devoted to the assessment of the proposals submitted within the first call
for proposals and to the finalization of the DMCS in order to complete the designation process.
The main difficulties were due to the late signature of the Financing Agreements between the
European Commission and the Mediterranean Partners Countries. At Programme level, this caused a
one-year-delay compared to the initial plan approved with the Joint Operational Programme. In fact,
according to the Joint Monitoring Committee decision, the first call for proposals was launched only
in July 2017 after the third financing agreement (namely Tunisia, Jordan and Palestine) had been
signed. Then, in order to guarantee the participation of all partner countries, the deadline of the first
Call for proposals was postponed two times (the call closed the last week of January 2018). The
assessment of proposals has been carried out smoothly. Some delays were faced by the MA in the
first phase of the evaluation process, to solve some complaints related to the electronic submission
of proposals. In fact, some Applicants faced some difficulties in following the instructions for the
submission and they could not complete the e-form in due time. The MA will develop additional
support and training for the next call for proposals to minimize these situations.
Another activity carried out was the drafting of the Document on Management and Control System
(DMCS) and, in particular, of the paragraphs concerning the description of the national circuits.
Those concerning the partner countries were affected by the delay in the signature of the financing
agreements. This led the MA to be able to submit the official DMCS to the Audit Authority at the
beginning of June 2018 while the designation letter was sent at the end of October 2018. In
December 2018 the audit mission of the service company hired by DG NEAR took place and the
designation is still pending from the EC side. For this reason, the MA was unable to submit a
management declaration and, as a consequence, the reported costs incurred from January 2018 to
June 2018, have only been listed but not submitted to the Audit Authority for its check.

4

3.2 Progress achieved in implementing the Programme and its Priorities
The first call for proposals was opened to all Programme priorities according to the financial
allocation decided by the JMC during its first meeting held in 2016 and within the budget allocation
at thematic objective level set by the Joint Operational Programme (JOP). Since the call for proposals
was launched in July 2017 and closed in January 2018, during the first semester 2018 the evaluation
process related to STEP 1 (administrative check and strategic evaluation) was completed. The JMC
met in July 2018 to approve the results of the evaluation and 92 projects were admitted to STEP 2.
The second step was closed in December 2018 and the JMC is going to meet at the end of January
2019 to approve the list of projects proposed by the PSC. Due to the fact that no projects have been
funded yet, the Programme performance indicators and the expected cross border results and their
target values reported in the Annex 2 “Indicative Monitoring and Evaluation Plan” of the JOP are
those listed below:

Programme performance indicators

Achieved (2017)

Target value

Number of calls for proposals successfully launched and closed

0

3

Number of projects approved

0

70

Total funds committed to approved projects

0

188.1 Meuro

Number of transnational events

0

3

Number of transnational seminars and trainings for applicants and
beneficiaries

13

10 (per Call)

Evaluation (Midterm and Final) reports

0

2

Achieved (2017)

Target value

Enhanced capacity of the public authorities to implement joint
international initiatives under the identified Thematic Objectives
and Priorities

0

300

New jobs created as a result of the projects initiatives carried out
within each Priority

0

5.000

Increased participation and visibility of cross-border cooperation

0

100.000 Participants /
500.000 Website
single visits

Expected cross border results
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3.2.1 Results and outputs by thematic objective and priority
3.2.1.1 Thematic objective A.1 Business and SMEs development

Priority A1.1 - Support innovative start-up and recently established enterprises, with a particular
focus on young and women entrepreneurs and facilitate the protection of their Intellectual
Property Rights and commercialisation where applicable
RI [1st
measure]
**
NA

RI [2nd
measure]**
NA

RI [final
measure]*
*
NA

0
6,250 K Euro

NA

NA

NA

Enterprises

0
40% (at least 20
enterprises)

NA

NA

NA

Products
and
services

0
150 new products
and services

NA

NA

NA

Expected
results*

Result
Indicators
(RI)*

RI
units*

ER 1.1.1: Innovative
start-up enterprises
having a cross border
dimension managed
by youths (graduates
or equivalent
between 24 and 35
years old) and/or
women (all ages)
sustainably grow their
share in traditional
and non-traditional
sectors.

RI 1.1.1.A
Number of new jobs
(contracts) created
in knowledge
intensive MSMEs for
young people and
women in the
traditional and nontraditional
economic sectors
where innovative
start-ups have
entered.
RI 1.1.1.B
Value of sales in
existing and new
markets of new
youths/women led
innovative start-up
enterprises that are
legally established,
and continuously
involving at least
two Mediterrenean
countries that have
a cross-border
dimension.
RI 1.1.2.C
Enterprises with
youth/women staff
in managerial
positions, that have
signed commercial
contracts (domestic
and for export) for
the first time
(Percentage out of
the total number of
the enterprises
supported)
RI 1.1.2.D
Number of new
products and
services sold on

Jobs/Contr
acts

0
200 new job
contracts

Euro

ER 1.1.2: Increased
share of
youths/women staff
in managerial
positions in
companies recently
established (since
2011) that access and
develop innovative
markets domestically
and/or in other MED
countries.

RI Baselines*
RI Targets*
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ER 1.1.3: Increased
capacity of public
authorities to
facilitate access to
and protect
Intellectual Property
Rights (IPR) and
commercial contracts
of youths and women
entrepreneurs.

Result
Indicators (RI)*

domestic and
foreign markets
RI 1.1.3.E
Number of public
authority staff
actively and directly
involved in IPR and
commercial crossborder projects
RI 1.1.3.F
Number of products
registered and
protected under IPR
laws and regulations
RI 1.1.3.G
IPR Laws and
regulations
reviewed and
developed to reflect
international best
practices

Persons

TBD
50 Public
Authority Staff

NA

NA

NA

Application
s for
registration

TBD
100 IPR registered
products

NA

NA

NA

Reviews of
IPR Laws
and
regulations

TBD
10 IPR reviews

NA

NA

NA

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 1.1.1.A
Number of new jobs
(contracts) created in
knowledge intensive
MSMEs for young
people and women in
the traditional and
non-traditional
economic sectors
where innovative
start-ups have
entered.

OI 1.1.1.1.a Number of
trainings provided to youths
graduates or equivalent (2435 years old) and/or women
(all ages)

OI 1.1.1.1.b Number of
entrepreneurial ideas
identified in the scouting
stage and supported

RI 1.1.1.B
Value of sales in
existing and new
markets of new
youths/women led
innovative start-up
enterprises that are
legally established,
and continuously
involving at least two
Mediterrenean
countries that have a
cross-border
dimension.
RI 1.1.2.C Enterprises
with youth/women
staff in managerial
positions, that have

OI 1.1.1.2.c Volume of risk
capital (in euro) raised by
hubs and start ups
accelerators

OI 1.1.1.3.d Number of
entrepreneurs that
successfully launched new
ventures/projects in a
creative sector
OI 1.1.2.4.e Number of
youths and women
participating in training
activities and business

OI units*
OI targets*
Training of young
graduates or
equivalent and/or
women
100 trainings
organized and
successfully
completed by at
least 80% (1200)
of the expected
participants
(1500)
Entrepreneurial
ideas for new
products and new
services
200
entrepreneurial
ideas
Euro
€ 500,000 total
value of external
risk capital raised
in addition to
capital invested
by the ENI CBCMED Programme
Entrepreneurs
80 enterpreneurs
that successfully
launched new
ventures in the
creative sectors
Persons
900 young
persons (16-30

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA
NA

NA
NA

NA
NA
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signed commercial
contracts (domestic
and for export) for
the first time
(Percentage out of
the total number of
the enterprises
supported)
RI 1.1.2.D
Number of new
products and services
sold on domestic and
foreign markets

RI 1.1.3.E
Number of public
authority staff
actively and directly
involved in IPR and
commercial crossborder projects
RI 1.1.3.F
Number of products
registered and
protected under IPR
laws and regulations

RI 1.1.3.G
IPR Laws and
regulations reviewed
and developed to
reflect international
best practices

meetings

years) and
women (all ages)
trainees who
successfully
completed the
capacity building
programme

OI 1.1.2.5.f Number of

OI 1.1.3.7.h/I Number of

Business
development
organizations
10 Business
development
organizations
Websites or
learning platforms
30 website or
platforms that
successfully
support business
with their clients
Guide books

bilingual (Arabic/English) and
(Arabic/French) guide books
acquired by public authority
staff and entrepreneurs

720 staff that
have acquired
bilingual
guidebooks

OI 1.1.3.9.j Number of
trainings for public
authorities and brokers (e.g.
technology transfer offices
located at Universities) that
are aimed at the
development of new services
(e.g. Support for Proof of
concept projects)

Training Days
(training duration)
completed by
persons
3,000 training
days successfully
completed by
staff of public
authorities and
brokers
-----

business development
organisations receiving
support (ENI CBC 1) for
coaching and acceleration
programmes
OI 1.1.2.6.g Number of
launched/developed and
operational business
websites and/or operational
online platforms

----

NA

NA

NA

NA

NA

NA

NA

NA

NA

NA
NA

NA
NA

NA
NA

NA

NA

NA

NA

NA

NA

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report
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Priority A1.2 - Strengthen and support euro-Mediterranean networks, clusters, consortia and
value-chains in traditional (agro-food, tourism, textile/clothing, etc.) and non-traditional sectors
(innovative ideas solutions for urban development, eco-housing, sustainable water-related and
other clean technologies, renewable energy, creative industries, etc.)
RI [1st
measure]**

RI [2nd
measure]**

RI [final
measure]**

TBD
90 successfull
business
agreements

NA

NA

NA

New
products
and
services
sold
Public
Private
Partnersh
ips (PPPs)

0
180 new
products/services
sold

NA

NA

NA

TBD
30 PPPs

NA

NA

NA

Euro

TBD
600,000 Euro

NA

NA

NA

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

Expected
results*

Result
Indicators
(RI)*

RI
units*

RI Baselines*
RI Targets*

ER 1.2.1: Increased
number of MSMEs
participating in
EuroMediterranean
enterprise alliances

RI 1.2.1.A Number
of newly
established
business alliances
in traditional and
non-traditional
sectors (at local
and international
level)
RI 1.2.1.B Number
of new products
and services sold
on domestic and
foreign markets
RI 1.2.2.C
Number of
created publicprivate
partnerships
promoting
demand-driven
innovation in the
public and private
sector and
implementing
new medium-long
term investments
RI 1.2.2.D
Additional public
and private
resources
invested by
created PPPs as
co-financing of
project activities
(in euro)

Crossborder
agreeme
nts
signed
among
enterpris
es

ER 1.2.2: Crossborder enterprise
alliances
empowered by the
support from and
cooperation with
public authorities

Result
Indicators (RI)*

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 1.2.1.A Number of
newly established
business alliances in
traditional and nontraditional sectors (at

1.2.1.1.a Number of
enterprises substantially and
actively involved in CBCMED projects satisfied with
consultancy services and

OI units*
OI targets*
Enterprises
120 MSMEs
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local and
international level)

RI 1.2.1.B Number of
new products and
services sold on
domestic and foreign
markets

RI 1.2.2.C
Number of created
public-private
partnerships
promoting demanddriven innovation in
the public and private
sector and
implementing new
medium-long term
investments

RI 1.2.2.D
Additional public and
private resources
invested by created
PPPs as co-financing
of project activities
(in euro)

making requests for followup (ENI CBC 2)
OI 1.2.1.2.b Number of
enterprises participating in
cross-border business
events (ENI CBC 3)
OI 1.2.1.3.c
Number of enterprises
involved in CBC-MED
projects that share common
knowledge on specific items
(i.e. food security,
sustainable tourism, ecoinnovation, green and
sustainable water
technologies,
internationalisation
processes etc.).
OI 1.2.2.4.d
Number of public tenders
awarded as results of joint
collaborations and
additional resources
allocated
OI 1.2.2.5.e
Number of public and
private stakeholders
involved in training events
and joint pilots that have
made written commitments
to engage in PPP
undertakings
OI 1.2.2.6.f
Number of campaigns (e.g.
global forums, seminars,
platforms etc.) where public
sector and PPP practitioners
exchange knowledge to
support value chains and
their economic activity

Enterprises
120 MSMEs

NA

NA

NA

Enterprises
120 MSMEs

NA

NA

NA

Public Tenders
18 Successful
tenders by PPPs

NA

NA

NA

Trained Persons
300 persons

NA

NA

NA

Persons who
attend these
events/Experiences
750 persons

NA

NA

NA

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report
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Priority A1.3 - Encourage sustainable tourism initiatives and actions aimed at diversifying into new
segments and niches
Expected
results*

Result
Indicators
(RI)*

ER 1.3.1: Encourage
sustainable tourism
initiatives and
actions aimed at
diversifying into
new segments and
niches
ER 1.3.2: Increased
diversification of
tourism offer
through the
promotion of local
and territorial
assets / drivers
especially in off
season periods

RI 1.3.1.A
Increased
domestic and
international
tourist flows
visiting the
targeted area
RI 1.3.2.B
Number of new
sustainable
touristic products
in off season
periods created in
specific niches
with a crossborder dimension
RI 1.3.2.C
Number of
persons actively
and directly
involved in
project
implementation
having gained
improved tourism
management
skills / profiles

Result
Indicators (RI)*

RI [1st
measure]**

RI [2nd
measure]**

RI [final
measure]**

TBD
240,000

NA

NA

NA

Sustainab
le
tourism
initiatives

0
25

NA

NA

NA

Trained
persons

TBD
125 persons that
have improved
their tourism
management
skills/profiles

NA

NA

NA

OI units*

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

Improved cultural
and historical sites
40

NA

NA

NA

RI
units*

RI Baselines*
RI Targets*

Visitor
days

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 1.3.1.A
Increased domestic
and international
tourist flows visiting
the targeted area

RI 1.3.2.B
Number of new
sustainable touristic
products in off season
periods created in
specific niches with a

OI targets*

OI 1.3.1.1.a Number of
enterprises substantially and
actively involved in CBCMED projects (ENI CBC 2)
OI 1.3.1.1.b Number of
improved cultural and
historical sites as a direct
consequence of programme
support (ENI CBC 7)
OI 1.3.1.2.c Number of
visibility/marketing
initiatives to attract tourists
in the targeted area

Enterprises
80

Visibility/marketing
Initiatives
200

NA

NA

NA

OI 1.3.2.3.d Number of
private actors substantially
and actively involved in new
touristic initiatives

Private actors
100

NA

NA

NA

OI 1.3.2.4.e Number of

Action plans

NA

NA

NA
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cross-border
dimension

RI 1.3.2.C
Number of persons
actively and directly
involved in project
implementation
having gained
improved tourism
management skills /
profiles

action plans adopted by
local authorities based on
participatory activities
OI 1.3.2.5.f Number of crossborder agreements signed
by competent bodies to
promote low season
networks of destinations
and / or number of lowseason initiatives offered in
the participating countries
OI 1.3.2.6.g Number of
enterprises participating in
cross-border business
events (ENI CBC 3)
OI 1.3.2.6.h Number of
enterprises and local
community entities
participating in training and
awareness raising events

50

Cross-border
agreements
15

NA

NA

NA

NA

NA

NA

Enterprises
150

NA

NA

NA

Enterprises/Local
actors
600

NA

NA

NA

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report
3.2.1.2 Thematic objective A.2 Support to education, research, technological development and
innovation

Priority A2.1 - Support technological transfer and commercialisation of research results,
strengthening the linkages between research, industry as well as private sector actors
Expected
results*

Result
Indicators
(RI)*

ER 2.1.1 Enhanced
demand driven
technological
transfer among
research, industry
and SMEs in the
fields of
clean/environment
al technologies,
new cultural
heritage
technologies and
Key Enabling
Technologies (KETS)

RI 2.1.1.A
Number of
demand driven
Cross Border
Living Labs
created for R&D
and technological
transfer among
research, industry
and SMEs
RI 2.1.1.B
Indicator name:
Number of spinoffs established as
new enterprises
and operating
across borders,
able to sell their
products or
services
RI 2.1.2.C
Forecasted value
of sales of newly
identified
innovative
products/services

ER 2.1.2 Increased
commercialization
opportunities of
research products
in the fields of
clean/environment

RI [1st
measure]**

RI [2nd
measure]**

RI [final
measure]**

0
10

NA

NA

NA

Enterpris
es

0
25

NA

NA

NA

Euro

TBD
5,000,000

NA

NA

NA

RI
units*

RI Baselines*
RI Targets*

Living
Labs
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al technologies,
new cultural
heritage
technologies and
Key Enabling
Technologies (KETS)

Result
Indicators (RI)*

RI 2.1.2.D
Number of copatents registered

copatents

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 2.1.1.A
Number of demand
driven Cross Border
Living Labs created
for R&D and
technological transfer
among research,
industry and SMEs

RI 2.1.1.B
Number of spin-offs
established as new
enterprises and
operating across
borders, able to sell
their products or
services

RI 2.1.2.C
Forecasted value of
sales of newly
identified innovative
products/services

RI 2.1.2.D
Number of copatents registered

OI 2.1.1.1.a Number of
institutions using
programme support for
cooperation in education,
R&D and innovation (ENI
CBC 4)
OI 2.1.1.1.b
Number of Enterprises
cooperating with research
institutions (ENI CBC 5)
OI 2.1.1.2.c
Number and type (bilateral,
consortium, etc.) of
industry-academia research
agreements before, during
and after intervention
OI 2.1.1.3.d
Number of industries and
SME researchers trained to
initiate/create enterprises
OI 2.1.1.4.e
Number of researchers and
specialized staff in public
authorities
involved/contracted in joint
activities with industries
and SMEs
OI 2.1.1.5.f
Number and field of copublications
OI 2.1.2.6.g
Number of new
products/services
developed
OI 2.1.2.7.h
Number of platforms
allowing a pre-competitive
analysis of promising
products and services put in
place and effective
OI 2.1.2.8.i
Number of brokerage
events for scientist
/researchers and
entrepreneursorganisations
OI 2.1.2.8.j
Number of Technology
transfer support and new
intellectual property

TBD
25

NA

NA

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

Enterprises
40

NA

NA

NA

Agreement/Contract
20

NA

NA

NA

Persons
135

NA

NA

NA

Persons
100

NA

NA

NA

Co-publications
30

NA

NA

NA

Products/services
50

NA

NA

NA

Regional platforms
10

NA

NA

NA

Days (Event
duration)
150

NA

NA

NA

Number of services
100

NA

NA

NA

OI units*
OI targets*
Organisations
50

NA
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brokering services delivered

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report
Priority A2.2 - Support SMEs in accessing research and innovation also through clustering
Expected
results*

Result
Indicators
(RI)*

ER 2.2.1 Upgraded
innovation capacity
of SMEs
participating in CBC
Med projects in
processes, products
and management
systems for uptake
of research
outcomes

RI 2.2.1.A
Number of
innovative
products/services
created by
clustered SMEs
across or within
borders
RI 2.2.1.B
Investments (in
euro) in targeted
SMEs for new
knowledge and
equipment
(hardware and
software) and
joint R&D and
innovation
activities
RI 2.2.1.C
New (foreign)
investments (in
euro) in targeted
SMEs

Result
Indicators (RI)*

RI [1st
measure]**

RI [2nd
measure]**

RI [final
measure]**

TBD
75

NA

NA

NA

Euro

TBD
1,250,000

NA

NA

NA

Euro

TBD
1.250,000

NA

NA

NA

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

SMEs
40

NA

NA

NA

RI
units*

Products
or
Services

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 2.2.1.A
Number of innovative
products/services
created by clustered
SMEs across or within
borders

RI 2.2.1.B
Investments (in euro)
in targeted SMEs for
new knowledge and
equipment (hardware
and software) and
joint R&D and
innovation activities
RI 2.2.1.C

RI Baselines*
RI Targets*

OI units*
OI targets*

OI 2.2.1.1.a
Number of SMEs
substantially and actively
involved in projects as final
beneficiaries (ENI CBC 2)
OI 2.2.1.1.b
Number of SMEs using
programme support for
cooperating with research
institutions (ENI CBC 5)
OI 2.2.1.2.c Number of SMEs
receiving grants for
operational instruments
(equipment) to favor their
innovation

SMEs
50

SMEs
50

NA

NA

NA

2.2.1.3.d Number of SMEs

SMEs

NA

NA

NA
14

New (foreign)
investments (in euro)
in targeted SMEs

using programme support
for cooperation in education,
R&D and innovation (ENI
CBC 4)

50

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report

3.2.1.3 Thematic objective A.3 Promotion of social inclusion and fight against poverty

Priority A3.1 - Provide young people, especially those belonging to the NEETS, and women with
marketable skills
RI [1st
measure]**

RI [2nd
measure]**

RI [final
measure]**

NA

NA

NA
NA

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

Curricula
materials
45

NA

NA

NA

Training days
450

NA

NA

NA

Persons
14,400

NA

NA

NA

Social media
posting learning
tools created
150
Associations

NA

NA

NA

NA

NA

NA

Expected
results*

Result
Indicators
(RI)*

RI
units*

RI Baselines*
RI Targets*

ER 3.1.1 Increased
employability of
women (all ages)
and youths people
up to 30 years old,
especially those
belonging to the
NEETS

RI 3.1.1.A Number
of women (all
ages) and youths
up to 30 years
old, especially
those belonging
to the NEETS,
supported by the
Programme who
have found a job

Job
contracts
for young
people
(18-24
year old),
NEETS
and
women

0
1,350

Result
Indicators (RI)*

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 3.1.1.A Number of
women (all ages) and
youths up to 30 years
old, especially those
belonging to the
NEETS, supported by
the Programme who
have found a job

OI 3.1.1.1.a Number of socio
or sector professional
representatives involved in
social inclusion actions and
networks
OI 3.1.1.2.b Number of new
curricula proposing skills
required by the labour
market (new professions)
OI 3.1.1.2.c Number of
training courses designed
and targeted to young
people (18-24 year old)
(especially those belonging
to the NEETS and women)
OI 3.1.1.2.d Number of
youth, NEETS and women
trained
OI 3.1.1.3.e Number of social
media specifically targeting
learning for unemployed
youth and women
OI 3.1.1.4.f Number of

OI units*
OI targets*
Organisations
20

15

associations (civic, arts,
sports, performing arts)
launched by young people,
NEETS and women
OI 3.1.1.5.g Number of
agreements between TVET
institutions and the business
sector
OI 3.1.1.6.h Number of
public institutions engaged
(i.e. through charters,
protocols, Memoranda of
Understanding) in
employment schemes to
foster employability of
young people and women

30

Agreements
20

NA

NA

NA

Public institutions
20

NA

NA

NA

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report

Priority A3.2 - Support social and solidarity economic actors, also in terms of improving capacities
and co-operation with public administrations for services’ provision
Expected
results*

Result
Indicators
(RI)*

ER 3.2.1 Enlarged
access and
improved quality of
existing social
services in favor of
vulnerable people

RI 3.2.1.A
Population
covered by
improved social
services as a
direct
consequence of
Programme
support (ENI CBC
9)
RI 3.2.2.B
Number of
agreements
between public
administrations
and relevant
stakeholders for
coordinated
planning and
implementation
of social services

ER 3.2.2 Reinforced
planning,
operational
capacities and
cooperation of
public
administrations and
relevant
stakeholders in
providing social
services

Result
Indicators (RI)*

RI [2nd
measure]**

RI [final
measure]**

0
135,000 people

NA

NA

NA

TBD
45

NA

NA

NA

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

NA

NA

NA

RI Baselines*
RI Targets*

Persons

Agreeme
nts

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 3.2.1.A
Population covered
by improved social
services as a direct
consequence of
Programme support

RI [1st
measure]**

RI
units*

OI 3.2.1.1.a Number of social
service professionals
participating in cross border
exchanges or activities (ENI
CBC 13)
OI 3.2.1.2.b Number of

OI units*
OI targets*
Persons
450

Events

16

(ENI CBC 9)

RI 3.2.2.B
Number of
agreements between
public administrations
and relevant
stakeholders for
coordinated planning
and implementation
of social services

cross-border events on social
services supported by CBC
MED projects
3.2.1.3.c Number of new
social enterprises
established and
strengthened
3.2.2.4.d Number of public
institutions involved in social
inclusion actions as part of
the CBC MED projects
3.2.2.5.e
Number of Action plans to
coordinate social services
provision
3.2.2.6.f
Indicator name: Number of
social service professionals
participating in cross border
exchanges or activities (ENI
CBC 13 )

15

New social
enterprises
12

NA

NA

NA

Public institutions
30

NA

NA

NA

Action Plans
30

NA

NA

NA

Persons
150

NA

NA

NA

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report
3.2.1.4 Thematic objective B.4 Environmental protection, climate change adaptation and
mitigation

Priority B.4.1 - Support sustainable initiatives targeting innovative and technological solutions to
increase water efficiency and encourage use of non-conventional water supply
Expected
results*

Result
Indicators
(RI)*

ER 4.1.1 Increased
adoption of
innovative
sustainable waterefficiency
technologies and
systems in
agriculture by
public authorities,
specialized agencies
and other relevant
stakeholders

RI 4.1.1.A
Surface in ha. of
land irrigated with
treated
wastewater and
non-conventional
water or
equipped with
modern and
efficient irrigation
systems
RI 4.1.1.B
Number of
measures and
initiatives to
showcase,
exchange, test
and transfer
water
management
solutions to endusers in the
agricultural sector
in view of
improving water
use efficiency and
quality and use of
non-conventional

RI
units*

RI
Baselines*
RI Targets*

RI [1st
measure]**

RI [2nd
measure]**

RI [final
measure]**

Hectares

TBD
150

NA

NA

NA

Measures

0
30

NA

NA

NA
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ER 4.1.2: Support
research and
development for
locally applicable
and low cost
technologies for the
use of non
conventional water
resources for
domestic purposes

Result
Indicators (RI)*

water resources
(NCWR) in
agricultural
practices
RI 4.1.1.C
Investments in
up-scaling of
appropriate
technologies to
increase water
efficiency and use
of nonconventional
water supply
systems for
irrigation
purposes
RI 4.1.2.D Number
of technologies
applied for the
use of nonconventional
water resources
for domestic
purposes
RI 4.1.2.E Number
of measures and
initiatives to
showcase,
exchange, test
and transfer
water supply and
demand solutions
to end-users in
view of improving
water use
efficiency and
quality and use of
non-conventional
water resources
for domestic
purposes
RI 4.1.2.F
Volume (m³) of
non-conventional
water supply used
for domestic
purposes

Investment
Initiatives

0

Technologi
es

NA

NA

NA

TBD
3

NA

NA

NA

Measures

0
30

NA

NA

NA

Volume
(m³)

TBD
2,700,000
m³/year

NA

NA

NA

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

NA

NA

NA

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 4.1.1.A Surface in
ha. of land irrigated
with treated
wastewater and nonconventional water or
equipped with
modern and efficient
irrigation systems

12

OI units*
OI targets*

OI 4.1.1.1.a Number of new
or enhanced ICT solutions
for water resources
management in agriculture

ICT solutions
6

OI 4.1.1.2.b Number of
public / private actor
alliances engaged in nonconventional and efficient
water management plans

Alliances
6
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RI 4.1.1.B Number of
measures and
initiatives to
showcase, exchange,
test and transfer
water management
solutions to end-users
in the agricultural
sector in view of
improving water use
efficiency and quality
and use of nonconventional water
resources (NCWR) in
agricultural practices
RI 4.1.1.C Investments
in up-scaling of
appropriate
technologies to
increase water
efficiency and use of
non-conventional
water supply systems
for irrigation purposes
RI 4.1.2.D Number of
technologies applied
for the use of nonconventional water
resources for
domestic purposes
RI 4.1.2.E Number of
measures and
initiatives to
showcase, exchange,
test and transfer
water supply and
demand solutions to
end-users in view of
improving water use
efficiency and quality
and use of nonconventional water
resources for
domestic purposes
RI 4.1.2.F
Volume (m³) of nonconventional water
supply used for
domestic purposes

OI 4.1.1.2.c Number of local
authorities applying
integrated approaches for
water cycle management in
agriculture

Local Authorities
18

NA

NA

NA

OI 4.1.1.3.d Number of staff
of different stakeholders
trained that are involved in
CBC-MED projects

Persons
480

NA

NA

NA

OI 4.1.1.4.e Number of
replicable technologies for
water efficient use and use
of non-conventional water
resources

Technologies

NA

NA

NA

OI 4.1.1.5.f Number of
organizations involved in
WRM applying sustainable
innovative water efficiency
and non-conventional water
technologies within local
water governance
frameworks

Organizations
30

NA

NA

NA

OI 4.1.2.6.g Number of staff
of different stakeholders
trained that are involved in
CBC-MED projects

Persons
480

NA

NA

NA

OI 4.1.2.7.h Number of local
authorities applying
integrated approaches for
water cycle management in
domestic water supply
OI 4.1.2.8.i Number of new
or enhanced ICT solutions
for water supply and
demand management in
urban areas

Local authorities

NA

NA

NA

NA

NA

NA

9

18

ICT solutions
9

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report
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Priority B.4.2 - Reduce municipal waste generation and promote source separated collection and
the optimal exploitation of its organic component
RI [1st
measure]**

RI [2nd
measure]**

RI [final
measure]**

TBD
18

NA

NA

NA

Enterpris
es

TBD
18

NA

NA

NA

Technolo
gies

TBD
18

NA

NA

NA

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

Plans
36

NA

NA

NA

Expected
results*

Result
Indicators
(RI)*

RI
units*

RI Baselines*
RI Targets*

ER 4.2.1: Efficient
and effective
integrated
municipal waste
management
systems are
planned and
operationalized on
a pilot basis

RI 4.2.1.A Number
of local
authorities
adopting and
implementing
new solid waste
management
plans (e.g.
systems of
separate
collection of
municipal waste)
RI 4.2.1.B Number
of enterprises
involved in waste
reuse and
recycling
RI 4.2.1.C Number
of new waste
management
technologies
adopted

Local
authoriti
es

Result
Indicators (RI)*

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 4.2.1.A Number of
local authorities
adopting and
implementing new
solid waste
management plans
(e.g. systems of
separate collection
of municipal waste)

RI 4.2.1.B Number of
enterprises involved
in waste reuse and
recycling

RI 4.2.1.C Number of
new waste
management
technologies
adopted

OI units*
OI targets*

OI 4.2.1.1.a
Indicator name: Number of
staff of public
administrations and other
stakeholders trained in
integrated municipal waste
management
OI 4.2.1.2.b Number of
integrated municipal solid
waste management plans
OI 4.2.1.2.c Additional
waste recycling capacity
(ENI CBC 18)

Persons
540

Tons/year
9,000

NA

NA

NA

OI 4.2.1.2.d Biodegradable
municipal waste (m³/tons)
reused as fertilizers
OI 4.2.1.2.e Amount of
energy produced (kWh)
based on waste conversion
OI 4.2.1.3.f
Number of actions and
common approaches to
reduce food waste and
municipal waste and

Tons/year
9,000

NA

NA

NA

kWh/year
225,000

NA

NA

NA

Solutions/approaches
36

NA

NA

NA
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packaging materials
generated at relevant
stages of the food system
OI 4.2.1.4.g Number of
supported awareness
raising initiatives (events,
meetings, campaigns, spots
broadcasted on
TV/radio/internet etc.)
promoting efficient waste
collection

Awareness raising
initiatives
90

NA

NA

NA

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report

Priority B.4.3 - Support cost-effective and innovative energy rehabilitations relevant to building
types and climatic zones, with a focus on public buildings
RI [1st
measure]**

RI [2nd
measure]**

RI [final
measure]**

TBD
25

NA

NA

NA

Institutio
ns

TBD
25

NA

NA

NA

Tons of
CO²
equivalen
t/year

TBD

NA

NA

NA

kilowatthour
(kWh)

TBD
1,800,000

NA

NA

NA

Expected
results*

Result
Indicators
(RI)*

RI
units*

RI Baselines*
RI Targets*

ER 4.3.1: Enhanced
capacity of public
institutions to plan
and implement
sustainable energy
policies and
measures with
regard to public
buildings

RI 4.3.1.A Number
of public
institutions that
adopted energy
mix efficiency
plans/strategies
RI 4.3.1.B Number
of public
institutions
cooperating
towards
strengthened
multi-level
governance
(linking up local,
regional and
national levels)
for delivering
integrated
sustainable
energy action
planning and
measures
RI 4.3.2.C
Estimated annual
decrease of
greenhouse gases
as a result of
renewable energy
and energy
efficiency
measures
implemented in
public buildings
(adapted ENI CBC
nr.23)
RI 4.3.2.D Total
kWh generated
using renewable
energy applied to
public buildings

Institutio
ns

ER 4.3.2: Reduced
and cleaner energy
consumption in
public buildings
through the use of
renewable energy
measures and
energy saving
interventions

771
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RI 4.3.2.E
Total kWh saved
(expressed in
budget
reductions) using
renewable energy
applied to public
buildings

Result
Indicators (RI)*

kilowatthour
(kWh)

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 4.3.1.A Number of
public institutions
that adopted energy
mix efficiency
plans/strategies

TBD
1,800,000

OI units*
OI targets*

NA

NA

NA

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

NA

NA

NA

OI 4.3.1.1.a Number of new
or revised procedures (legal,
regulatory, economical, etc.)
initiated as a result of a
transfer of good practices
OI 4.3.1.2.b Number of
energy mix efficiency
plans/strategies approved

Procedures
18

OI 4.3.1.3.c Number of
innovative and affordable
renovation solutions and
technologies for public
buildings that can deliver
significant improvements in
energy performance while
ensuring indoor comfort
requirements, and being
non-invasive, and reversible
OI 4.3.1.4.d Number of tools
for planning and
implementing the
renovation of public
buildings
OI 4.3.2.5.e Number of costeffective technologies for
energy efficiency and
renewable energy solutions
implemented on a pilot basis

Renovation
solutions
36

NA

NA

NA

Tools
12

NA

NA

NA

Technologies
12

NA

NA

NA

OI 4.3.2.5.f Additional
capacity of renewable
energy production (ENI CBC
22)

MW
9,000

NA

NA

NA

RI 4.3.2.D Total kWh
generated using
renewable energy
applied to public
buildings

OI 4.3.2.6.g Number of
energy audits carried out on
public buildings

Energy
audits/pilot action
36

NA

NA

NA

RI 4.3.2.E Total kWh
saved (expressed in
budget reductions)
using renewable
energy applied to
public buildings

OI 4.3.2.7.h Number of
public buildings and/or
facilities benefiting from
Renewable Energies &
Energy Efficiency (REEE)
measures

Public building

RI 4.3.1.B Number of
public institutions
cooperating towards
strengthened multilevel governance
(linking up local,
regional and national
levels) for delivering
integrated sustainable
energy action
planning and
measures

RI 4.3.2.C Estimated
annual decrease of
greenhouse gases as a
result of renewable
energy and energy
efficiency measures
implemented in
public buildings
(adapted ENI CBC
nr.23)

Plans/strategies
27

54

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report
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Priority B.4.4 - Incorporate the Ecosystem-Based management approach to ICZM into local
development planning
RI [1st
measure]**

RI [2nd
measure]**

RI [final
measure]**

TBD
48

NA

NA

NA

0
54

NA

NA

NA

OI
[cumulative
figure from
previous
reports]
NA

OI [current
report]

OI [Total
cumulative
figure]

NA

NA

Organisations
18

NA

NA

NA

Expected
results*

Result
Indicators
(RI)*

RI
units*

RI Baselines*
RI Targets*

ER 4.4.1: Enhanced
cross border
capacity of public
authorities to plan
for, sustainably
manage, use and
monitor their
coastal ecosystems,
using an effective
participatory
approach with
relevant
stakeholders and
local communities

RI 4.4.1.A.Newly
adopted
integrated
strategies and
tools for
sustainable
management of
coastal areas, etc.
that include
appropriate
reflection of the
ecosystem
approach and that
have been
developed
through a
participatory
exercise
RI 4.4.1.B
Number of coastal
cities, relevant
public authorities
and other key
stakeholders
adopting new
ICZM plans /
guidelines for the
sustainable
management and
use of coastal
areas

Strategie
s/Tools

Institutio
ns

Result
Indicators (RI)*

Output indicators
(OI)* (common OI to be
included in grey shaded
cells)

RI 4.4.1.A.Newly
adopted integrated
strategies and tools
for sustainable
management of
coastal areas, etc.
that include
appropriate reflection
of the ecosystem
approach and that
have been developed
through a
participatory exercise

OI units*
OI targets*

OI 4.4.1.1.a Number of
replicable or transferable
actions to improve or restore
the targeted ecosystem
OI 4.4.1.1.b Number of
participating organizations
that cooperate for improved
local governance in coastal
zones (ENI CBC 14)
OI 4.4.1.1.c Number of
organizations and their staff
participating in
workshops/trainings

Actions
54

Training-staff
Days (Event
duration)
1800

NA

NA

NA

OI 4.4.1.2.d. Number of
measures adopted to

Risk prevention
models

NA

NA

NA
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RI 4.4.1.B
Number of coastal
cities, relevant public
authorities and other
key stakeholders
adopting new ICZM
plans / guidelines for
the sustainable
management and use
of coastal areas

prevent the negative impacts
of coastal hazards

18

OI 4.4.1.2.e. Number of
systemic tools available to
strengthen planning,
monitoring and
management of coastal
areas
OI 4.4.1.3.f. Surface area of
coastal ecosystems
supported in order to attain
a better conservation status
(ENI CBC nr. 15)
OI 4.4.1.4.g Number of
communication awareness
raising events
OI 4.4.1.5.h. Number of
studies, based on data
collection activities, studying
interlinkages between
human activities and the
environment

Systemic Tools
6

NA

NA

NA

Hectares
9,000

NA

NA

NA

Awareness raising
events
180
Studies
36

NA

NA

NA

NA

NA

NA

* as specified in the JOP or as measured before the 1st call for proposals
** to be provided if available and in any case in the final report

3.3 Problems and achievements reported by project applicants and beneficiaries
3.3.1 Summary of issues reported
The main problems that potential Applicants brought to the attention of the MA concerned the need
to have a clear framework of the eligible countries due to the delay in the signing of the Financing
Agreements. In fact, despite a specific provision in the text of the call for proposals ensuring some
flexibility in the composition of the partnership in the event one or more partner countries did not
sign their financing agreement, many Applicants were reluctant to involve organisations coming
from the countries not having signed yet.
3.3.2 Success stories
Not applicable so far.
3.4 Financial implementation
3.4.1 Cumulative figures of previous reports:

Thematic objectives

EU allocation*

Projects
Thematic objective A.1

BUSINESS

Total amount of
eligible expenditure
accepted by the MA
Projects

Absorption rate in %

Projects

0

0

%

0

0

%

AND SMEs DEVELOPMENT

Thematic objective A.2
SUPPORT TO EDUCATION, RESEARCH,
TECHNOLOGICAL DEVELOPMENT AND
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INNOVATION

Thematic objective A.3

0

0

%

0

0

%

EU allocation*

Total amount of
eligible expenditure
accepted by the MA
Projects

Absorption rate in %

PROMOTION OF SOCIAL INCLUSION AND
FIGHT AGAINST POVERTY

Thematic objective B.4
ENVIRONMENTAL PROTECTION, CLIMATE
CHANGE ADAPTATION AND MITIGATION

* as specified in the JOP

3.4.2 Figures for the reporting period:
Thematic objectives

Projects
Thematic objective A.1

BUSINESS

Projects

0

0

%

0

0

%

0

0

%

0

0

%

AND SMEs DEVELOPMENT

Thematic objective A.2
SUPPORT TO EDUCATION, RESEARCH,
TECHNOLOGICAL DEVELOPMENT AND
INNOVATION

Thematic objective A.3
PROMOTION OF SOCIAL INCLUSION AND
FIGHT AGAINST POVERTY

Thematic objective B.4
ENVIRONMENTAL PROTECTION, CLIMATE
CHANGE ADAPTATION AND MITIGATION

* as specified in the JOP

3.4.3 Total cumulative figures of previous and current reports:
Thematic objectives

EU allocation*

Projects
Thematic objective A.1

BUSINESS

Total amount of
eligible expenditure
accepted by the MA
Projects

Absorption rate in %

Projects

0

0

%

0

0

%

0

0

%

0

0

%

AND SMEs DEVELOPMENT

Thematic objective A.2
SUPPORT TO EDUCATION, RESEARCH,
TECHNOLOGICAL DEVELOPMENT AND
INNOVATION

Thematic objective A.3
PROMOTION OF SOCIAL INCLUSION AND
FIGHT AGAINST POVERTY

Thematic objective B.4
ENVIRONMENTAL PROTECTION, CLIMATE
CHANGE ADAPTATION AND MITIGATION

* as specified in the JOP
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4. PROGRAMME MANAGEMENT ACTIVITIES

4.1 Summary of main activities
During the second semester of 2017, the MA launched the first call for Standard projects which has
been open from 19th July 2017 until 23rd of January 2018. During this period the BOs organized
informative events in all participating countries and two events devoted to the e-application form
for potential applicants. In the first semester 2018, the main activities carried out by the MA and BOs
were related to the project evaluation process, in particular the recruitment of the external auditors,
their training on the evaluation methodology (held in Rome at the end of February 2018), the
administrative check and the supervision of the strategic evaluation. The PSC was convened from
19th to 21st June 2018 and it proposed to the JMC 92 proposals to be admitted to STEP 2. The JMC
met in Valencia in July 2018 and approved the results.
As far as the Branch Offices are concerned, during the second half of 2017, both Aqaba and Valencia
offices carried out the organization of the informative events in the participating countries. During
the first semester 2018, the BOs were involved in performing the administrative check of the 439
submitted proposals and in supporting the MA during the first meeting of the PSC.
As far as the JTS is concerned, the MA finalized the ToRs for an open call for tender to hire a
company that will provide all services expected by the JTS according to the JOP. The tender was
launched in the second part of 2018. In the meanwhile, during the first semester of 2018, the Region
of Sardinia hired as permanent staff seven of the persons previously contracted as JMA/JTS experts.
As far as the programme circuits are concerned, during this reporting period, the MA continued the
drafting of the DMCS and in particular of the paragraphs concerning the national circuits by
attending the briefing for National Authorities of the partner countries having signed the Financing
Agreements (namely Lebanon and Egypt in January 2018). During these briefings the MA discussed
the draft of the paragraph on national circuits that has then been updated according to the choices
and the specific characteristics of each country. The DMCS was finalized the 6th of June 2018 with its
official transmission to the Audit Authority in order to carry out its assessment. The audit opinion
and the designation letter were sent to the EC on the 31st of October 2018.
As far as the main difficulties encountered are concerned, the main issue faced in the second
semester 2017 was the signing process of the financing agreements. This forced the JMC to
postpone the deadline of the call for proposals three times in order to allow all countries to
complete this process and be fully eligible for the first call. This had an impact in building
partnerships within the proposals but is also slowed down the definition of the national circuits.
As far as the evaluation process is concerned, the MA encountered some difficulties in facing some
complaints related to the electronic submission of proposals. In a few cases, the MA proposed the
JMC to allow to consider as submitted proposals which were complete and, by mistake of the
Applicant, were first submitted and then back returned into a “draft” status. This slowed down the
administrative check phase. However, this experience can be considered a lessons learnt in order to
improve the notification system of the e-form.
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Audit Authority
The details of the activities to be carried out by the Audit Authority are included in the audit report
attached to this report.

The Group of Auditors
The details of the activities to be carried out by the Group of Auditors are included in the audit
report attached to this report.
4.2. Management of the calls for proposals
Step 1 of the evaluation and selection process of the proposals submitted under the call for
standard projects has been carried out according to the criteria and procedure set out in the
related Guidelines for Grant Applicants, those described in the Guidelines for the evaluation
and selection of project proposals and the Rules of procedure of the Projects Selection
Committee (PSC) specifically approved for this call.
The evaluation and selection process for Step 1 has been developed through two phases: 1)
administrative check and 2) strategic assessment.

Timetable
Publication of call for proposals
Deadline for submission of applications
Administrative check

Date
19.07.2017
24.01.2018 1:00 pm
09.03.2018 - 18.05.2018

Strategic assessment

13.04.2018 - 11.06.2018

PSC meeting STEP 1

19-20-21.06.2018

The first phase - administrative check - has been carried out by the staff of the Joint
Technical Secretariat (JTS) and the Branch Offices (BOs) acting as internal assessors, under
the supervision of the Chairperson and the Secretary of the PSC, appointed by the Managing
Authority (MA) and the Joint Monitoring Committee (JMC). The second phase - strategic
assessment in terms of “relevance” and “quality of design”- has been carried out by a total
of 44 external assessors contracted by the MA, chosen from a long list established through
an open call.
During the evaluation process, the PSC members had access with their unique username and
password to all information, documents, administrative and strategic assessment grids
through a dedicated IT system set up by the MA.
The PSC meeting to review the conclusions of the internal and external assessors on the
basis of their completed administrative and strategic assessment grids, decide on any
contentious case and, subsequently, approve the Evaluation Report (Step 1), was held in
Cagliari, on the 19-20-21 June 2018.
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In total, 439 proposals were submitted, and based on the verifications performed by the
internal assessors, 409 passed the administrative check and 30 were recommended for
rejection from further assessment.
Each application having passed the administrative check, has been admitted to the strategic
evaluation of STEP 1 and assessed by two independent external assessors selected from the
pool of assessors hired by the MA. The strategic assessment was passed by 238 proposals,
which reached the thresholds applied under the Relevance, Quality of Design and
Operational Capacity award criteria.
Based on the scores given by the external assessors as well as on those decided by the PSC, a
list of the proposals ranked by priority was drafted. According to the 11 ranking lists and the
available funds, the PSC recommended to the JMC 92 proposals to be admitted to Step 2.

The Joint Monitoring Committee, during the meeting which took place in Valencia (Spain) on
18-19 July 2018, approved the list of 92 recommended proposals, which value amounts to
€240.96 million (the budget of the call is €84.6 million) and involve 661 actors with 52% of
them coming from Mediterranean Partner Countries.

28

4.3 Monitoring and evaluation
See annex 1 Monitoring and Evaluation Plan.
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4.4. Technical Assistance activities: Information and communication activities
The information campaign to support the launching of the first call for standard projects was concluded with additional 10 technical events aiming at
reinforcing the capacities of both potential Applicants and partners, besides the 5 events already mentioned in the previous reporting period.
The events focused on the main technical and financial provisions of the call, eligibility and selection criteria, as well as application documents.
Considering that the call was based on a new approach inspired by result-based management, the Managing Authority decided to organized two
technical sessions specifically dedicated to potential Applicants on how to fill the online grant application form.
Overall, the 15 events organized by the Managing Authority saw the participation of over 2,000 people, with a substantial share of new comers
(participants with no previous experience in ENPI CBC Med projects) and balanced representation of public and private sectors, as well as gender.
Detailed statistics were already included in the previous annual implementation report.
Furthermore, the Programme was presented in different events and conferences, including:
-

2017 edition of the “European Week of Cities And Regions” as part of a workshop organised by DG NEAR and TESIM entitled "Providing
opportunities at the EU external borders: regions and cities within the European Neighbourhood Instrument for Cross-Border Cooperation." More
information can be found on the Programme website: https://bit.ly/2fINJOJ

-

Event on "Research, innovation and technology transfer for development cooperation" organised by ENEA, the Italian national agency for the
environment and renewable energies. The event saw the participation of representatives from FAO and UNIDO, as well as Mr. Filippo Bubbico,
former Vice-Minister of the Interior. More info: https://bit.ly/2htKWcM

-

European Cooperation Day organized by the Italian Agency for Territorial Cohesion. More info: https://bit.ly/2xeUktH
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Activity title and
location

Aim of the
activity

Target group

Technical event
on the first call
for proposals
held in Marseilles
on 4th of July
2017

Highlighting
the
cooperation
opportunities
provided for
by the
Programme

90 potential
applicants and
partners

Informing on
the main
eligibility,
technical and
financial
rules of the
call for
proposals
Explaining
where to find
the
information
and how to
submit an
application
Stimulating
participation

Message

Output
(based on the
number of people
registered to the
events)

A call for
proposals to
promote cross
border
cooperation will
has been
launched
Competition is
high but rewards
are higher

85 participants

Measures to
ensure EU
visibility
EU logo used in all
documents,
invitations,
presentations
EU contribution to
the Programme
highlighted in
presentations. EU
flags displayed in
the meeting room

A CBC project is a
great
opportunity to
make an impact
on people and
become part of a
large, diverse,
vibrant
Mediterranean
community, with
opportunities for
visibility, crossfertilization and
networking
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Technical event
on the first call
for proposals
held in Amman
on 11th of July
2017
Technical event
on the first call
for proposals
held in Beirut on
13th of July 2017
Technical event
on the first call
for proposals
held in Rome on
14th of July 2017
Technical event
on the first call
for proposals
held in Cairo on
18th of July 2017
Technical event
on the first call
for proposals

of
beneficiaries
from the
concerned
country in
the call for
proposals
Same as
above

120 potential
applicants and
partners

Same as above

160 participants

Same as above

Same as
above

120 potential
applicants and
partners

Same as above

150 participants

Same as above

Same as
above

200 potential
applicants and
partners

Same as above

250 participants

Same as above

Same as
above

80 potential
applicants and
partners

Same as above

100 participants

Same as above

Same as
above

200 potential
applicants and
partners

Same as above

250 participants

Same as above
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held in Tunis on
20th of July 2017
Technical event
on the first call
for proposals
held in Jerusalem
on 25th of July
2017
Technical event
on the first call
for proposals
held in Ramallah
on 27th of July
2017
Technical event
for potential
applicant on the
first call for
proposals held in
Athens on 9th of
November 2017
Technical event
for potential
applicant on the
first call for
proposals held in
Madrid on 21th
of November
2017

Same as
above

50 potential
applicants and
partners

50 participants

Same as
above

100 potential
applicants and
partners

90 participants

Hands-on
training on
the use of
the eapplication
form

100 potential
applicants

Become
knowledge with
the use of the eapplication form

120 participants

Same as above

Hands-on
training on
the use of
the eapplication
form

80 potential
applicants

Same as above

60 participants

Same as above
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4.4.2 Summary of review by applicants/beneficiaries
As highlighted in last year’s report, participants were mostly satisfied with organization, contents
delivered and interaction during the events.
Based on the lessons learnt during this first round of technical events, the following aspects
should be reinforced for future events related to calls for proposals:
- additional attention should be paid to requirements at national level for project
implementation;
- training should be guaranteed on specific and more focused issues of the application form, as a
single info day cannot cover in-depth all issues related to the design and submission of an
application. The MA will seek to implement, in the context of or the next calls, on-line training
targeted training sessions as a follow-up to the info days.
4.4.3 Participation of EU Delegations
EU Delegations were invited to all technical events on the call for proposals held in
Mediterranean Partner Countries (MPCs) and participated in most of them. For instance, former
EU Ambassador to Israel joined the technical event in Jerusalem. These links will be reinforced
with the start of the implementation phase of standard projects, in particular to contribute to
their visibility in Partner Countries.
4.4.4 Programme website and social media
The contract with the service provider selected for the development of the new Programme
website was signed in October 2018: therefore, activities related to the new website are not
included in this report.
An substantial effort was made through the Programme website (section dedicated to ENI CBC
Med) to provide adequate support to applicants and partners in the preparation of project
proposals. In total, 980 questions on the call were answered and 93 FAQs were published on
technical, financial and eligibility issues.
Moreover, the support to networking among organisations from the cooperation area was
fostered with the publication of over 200 projects ideas/requests for partners.
As per Google analytics, 90,913 unique users visited 702,325 pages (with an average of 04:03
minutes per session) on the Programme website.
Finally, the Programme maintained an active presence on social media, mainly on Facebook,
Twitter and LinkedIn, with a steady increase in followers as highlighted by the following data:
- Facebook: 5,700 followers (4,555 at the end of previous reporting period);
- Twitter: 3,900 followers (3,017 at the end of previous reporting period);
- LinkedIn: 4,870 connections.
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4.4.5 Publications
No publication was developed in the this reporting period but it is planned to design a brochure
on the selected standard projects further to their approval by the Joint Monitoring Committee.
4.5. Other Technical Assistance activities
The MA continued setting up its internal circuits and in particular the new accounting system for the
ENI CBC MED programme, as well as the setting up, launching and/or conclusion of 3 calls for tender:
- Organisation of JMC and PSC meetings in 2018 and first quarter of 2019: a call for tender was
launched in April and closed in May by the ENPI CBC Office to organise 2 PSC meetings in Cagliari, 2
JMC meetings (Valencia, July 2018, Cairo. January 2019) and one meeting of the Heads of
Delegations (Brussels, October 2018).
- Monitoring and Information System (MIS) and Programme website: a tender for the design of the
Programme website and Monitoring and Information System was closed in October 2017 and in June
2018 the evaluation of the bids submitted had been concluded and the award procedure was closed
by the centralized regional office in charge of the tendering procedure, while the final checks for the
contract signature were still ongoing.
- Implementation of the Joint Technical Secretariat: a call for tender was in its final stage of
preparation, in order to be transmitted to the centralised regional office in charge of the tendering
procedure and be launched in September 2018. The tender was aimed at selecting a service provider
in charge of supporting the MA in its activities of both Programme and Projects monitoring &
implementation. The decision to launch a tender instead of a staff recruitment procedure was
adopted due to the modifications of the labour legislation, recently approved at national and
regional level, which drastically limited the possibilities to recruit temporary staff in all Italian public
administrations. The awarded company will provide the team of experts composing the Joint
Technical Secretariat, according to the organizational chart included in the JOP and the description
of profiles approved by the JMC.
Moreover, two public procedures for the recruitment of external experts were carried out:
1) A call for application for experts in charge of the evaluation of proposals submitted within the
three calls for proposals was launched by the MA in October 2017 and closed in November 2017.
The MA received and assessed in total 172 applications, of which n.142 for Profile A (quality
evaluators), n.13 for Profile B (State Aid experts) and n. 17 for Profile C (environmental experts).
3 rosters of independent assessors were created in December 2017 as the result of the selection
made by an internal evaluation committee responsible to verify the criteria established in the call,
which corresponded to the ToRs fixed by the JMC:
Profile A – Quality evaluation assessors : 74 experts
Profile B – State Aid experts: 5 experts
Profile C – Environment experts : 11 experts
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On the basis of the number of project proposals submitted to be evaluated (409), 44 external
evaluators of Profile A were recruited and contracted in February 2018 from those included in long
list, according to the criteria mentioned in the public notice and approved by the JMC.
A training session was organized in Rome on February 27th and 28th for the external assessors, with
an attendance of 40 assessors out of 44.
Between 15 and 25 projects were assigned to each of them for the evaluation of the STEP 1,
according to the priorities chosen, nationality and availability.
At the end of June 2018 the STEP 1 of evaluation of the call for standard projects was concluded and
the Evaluation Report was signed as a result of the PSC meeting held in Cagliari in 19-20-21 June
2018.
22 experts were selected to carry out the STEP 2 evaluation out of the 44 who carried out the STEP
1, based on priorities chosen, performance level resulting from the quality assessment made by the
Chairperson supported by the Branch Offices, and their availability. The experts in the rosters of the
Profile B (State Aid) Profile C (environmental assessment) were also contacted in order to check their
availability to be contracted in September 2018.
2) A call for the recruitment of two experts in charge of the support the MA and the JMC in the
selection of the Programme priorities to be targeted by the Call for strategic projects was published
in May 2018.
An internal selection committee was appointed on 22 June 2018 and the selection procedure for the
creation of a roster of experts from which to select the two experts was appointed. In fact, the
procedure was finalised by the end of June and the results were published in the first days on July
2018.
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5. FORECAST FOR THE FOLLOWING YEAR
5.1 Programme and beneficiaries' activities
5.1.1 Summary of main programme activities
During the second part of 2018 the main focus of the MA activities has been the management of the
activities related to the evaluation of the proposals submitted within the first call for proposals. In
particular, after that the quality assessment, the eligibility check and the environmental and state
aid checks have been completed, the PSC met in Cagliari the first week of December 2018. The list of
recommended projects was then submitted to the JMC.
During the second part of 2018, the MA went through the assessment carried out by the Audit
Authority on the description of the management and control system. The designation process was
completed in October 2018 with the transmission of the designation letter to the EC. In December
2018, the MA went through the audit carried out by the service provider hired by DG NEAR within
the designation process.
As far as the call for strategic projects is concerned, the MA hired two experts to review the context
analysis of the JOP whose results were presented to the Heads of Delegation of the 13 participating
countries in Brussels mid November 2018. Then, a national consultation process has been launched
by the MA in order to define the most relevant priorities to be included in the call for strategic
projects.
As far as future activities are concerned, in 2019 the JMC meeting is scheduled to take place in Cairo
at the end of January and to approve the projects to be financed under the first call for proposals
and the content of the Call for Proposals for Strategic Projects.
The JMC is called also to approve the annual communication, financial and working plans from July
2019 to June 2020. The main activities which will be carried out in 2019 and first semester 2020
include:
- completion of the designation process (expected by the end of January);
- negotiation and singing grant contracts with Beneficiaries of the call for standard projects;
- launching of the second call for proposals focused on strategic projects (expected at the beginning
of March 2019 and STEP 1 of the evaluation process to be completed by the end of 2019.
- completing the set-up of the JTS through selection and contracting of a service company that will
contract the JTS staff (expected by June 2019);
- implementation of the MIS;
- training activities for NCPs and CCPs.
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The detailed working plan is attached to this report.
Audit Authority
The details of the activities to be carried out by the Audit Authority are included in the audit report
attached to this report.

The Group of Auditors
The details of the activities to be carried out by the Group of Auditors are included in the audit
report attached to this report.

5.1.2 Summary of main project beneficiaries' activities
Projects submitted under the first call for proposals are expected to be approved by the JMC by the
end of January 2019. Therefore, training activities dedicated to beneficiaries are scheduled to take
place at the end of the first half of 2019 in order projects have enough to contract coordinators,
financial and communication managers (target audiences of the training activities).
In the second part of 2019, specific training will be delivered to Beneficiaries and project partners at
national level on project management and reporting. The MA in cooperation with BOs and the JTS
will focus also on the expenditure verification to be carried out by project auditors who will also be
invited to attend the training.
After the launching of the call for strategic projects (expected by March 2019), a series of technical
events dedicated to potential beneficiaries and partners will be organized in the 13 participating
countries. The second part of 2019 and the beginning of 2020 will be devoted to the assessment of
the proposals submitted within this call.
Regarding the call for capitalization projects, in the second part of 2019, the MA will start the
drafting of this specific call for proposals which is expected to be launched at the beginning of 2020.

[You are invited to use separate files to complete the following items (to be sent together with the
report, as annexes)2]:

2

As per article 77.4 of the IR.
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5.2 Updated Audit Strategy3
The Audit strategy was submitted in September 2017. No update is foreseen before the Group of
Auditor has been convened.

5.3 Detailed Work Programme of the MA4
See file annexed “4_ENICBCMED_Work Programme_2018-2019” approved by the JMC in Cairo in
January 2019 and herewith attached along with the “4_ENICBCMED_WP&FP_2019-2020_
Explanatory note”

5.4 Financial plan and planned use of the technical assistance
See file annexed “5_ENICBCMED_Financial Plan 2019-2020” approved by the JMC in Cairo in January
2019

5.5 Annual Monitoring and Evaluation Plan
See Annex Monitoring and Evaluation Plan 2019-2020.

5.6 Annual Information and Communication Plan
See file Annex “6_ENICBCMED_Annual_Information and communication plan” approved by the JMC
in Cairo in January 2019 and herewith attached.

3

Depending on the date of submission of the Audit Strategy (as per article 28.5 of the IR) the update may not
be needed in the report for the year ending by June 2017, unless there has been a change or unforeseen event
that needs to be reported.
4
In accordance with 24(a) and 24(b) of ENI CBC IR
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FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR* 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020

1. CALCULATION OF THE BALANCE (all amounts in EUR)
Cashflow (receipts and payments) during the accounting year
A
RECEIPTS
Payments received from the European Commission

21.030.516,00

Revenue from projects (penalties, interest on delayed recoveries, etc.)
Amount recovered from projects (paid by bank transfer, excluding
recoveries deducted from payment)
Revenue from Technical Assistance (penalties, interest on delayed
recoveries, interest on prefinancing etc.)
Amount recovered from Technical Assistance (paid by bank transfer,
excluding recoveries deducted from payment)
TOTAL REVENUE

0
0
45.170,60
0
21.075.686,60

B
PAYMENTS
Amounts paid to projects

0

Amount paid for Technical Assistance

79.428,58
TOTAL EXPENDITURE

79.428,58

BALANCE ON 30 /06 /2017

-

C

ANNUAL BALANCE (A-B+C)

20.996.258,02

(Total revenue – Total expenditure + balance on 30 June of previous year). Total balance on 30/ 06 /2018
D
RECONCILIATION OF THE BANK ACCOUNT BALANCE (*)
Balance on 30 /06 / 2018

21.075.754,10

(1) Amount of TA expenditures advanced by the Comunitat Valenciana
(2) Amount of TA expenditures advanced by the Sardinia Region (staff cost
and travel costs)
(3) Bank charges debit on dedicated bank account by mistake from the bank
(they have been cancelled in July 2018)
(4) Bank charges credit on dedicated bank account by mistake (they have
been adjusted in July 2018)
BALANCE ON 30/06/2018

* year = accounting year as per art 2(f)and art 68.2(b)

signature: _______________________________________ date: _______________

-

79.428,58

90,00
157,50
21.075.754,10

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020
1.6 BANK ACCOUNT IN EUR
Bank account, set up according to the article 59 of the ENI CBC IR.
Description of the bank
Bank account number
account
000104829391
RAS ENI CBC Bacino del
Mediterraneo

Bank account holder

Currency

MA

EUR

Balance on 30/06/2018
21.075.754,10

Reconciliation of the accounts
According to the article 59.2 of ENI CBC IR, when payments by the Commission are channelled through another bank account than the programme's, the related amounts and any accrued interest shall be transferred to the programme bank account without delay
and in full.
Interest generated is not due to the programmes, however it is requested to provide the information on the interest generated for the purpose of the reconciliation of the bank account(s) and the programme accounts.
EUR exchange rate, according to
the method indicated in the JOP
Bank account number

000104829391
136600985

Description of the bank
account
RAS ENI CBC Bacino del
Mediterraneo
ASEZA ENI CBC MED

Interest
Interest
in local currency
in local currency
PREVIOUS REPORTING
CURRENT REPORTING PERIOD
PERIODS
0,00
45.170,60

Balance
in local currency
(with interest)

Balance
(with interest)
[EUR]
21.120.924,70

Interest
Interest
PREVIOUS REPORTING
CURRENT REPORTING PERIOD
PERIODS
[EUR]
[EUR]
0,00
45.170,60

21.120.924,70
0,00

0,00

0,00

0,00

0,00

0,00

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: ENI CBC Mediterranean Sea Basin

1.1. PREFINANCING REQUEST* (Article 60(1) - (to be submitted separately from Financial Report)
all amounts in EUR
I, the undersigned, Anna Catte , acting as the Head of the Managing Authority for the ENI CBC Programme ENPI
CBC Mediterranean Sea Basin , hereby request a payment of 16.122.189,66 EUR, corresponding to 35,14 % from
the EC annual committment of the programme for the year 2019*, calculated as follows.

Balance on 30/06/2018

21.075.754,10

Payments from the EC from 1 July 2018 to 31 January 2019
16.811.292,80
Expenditure to be incurred by the end of two accounting years
following the reported one from 01.07.2017-30.06.2020 (1st July
<year> to 30th June <year +2> ) [1]
PAYMENT NEEDS for the following financial year

54.009.236,56

-16.122.189,66

Signature: _______________________________________ date: _______________

Notes:
[1] in accordance with article 60 of ENI CBC IR

*For the period 2018-2020 this payment request plays the role in assessing the financial Programme needs. It is advised to wait the letter from EC in conformity with Article
58.3 before sending the prefinancing request. Period 2018-2020 corresponds to the period when the European Commission shall to inform Management Authorities when
the annual commitment is made.

*45.877.436 EUR

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020

1.2. PROVISIONAL BUDGET FOR THE FOLLOWING 2 ACCOUNTING YEARS (COMMITMENTS AND EXPENDITURE)
From the second financial year, requests for prefinancing shall be accompanied by the provisional budget detailing the Managing Authority's
commitments and payments for the two accounting years as referred to in article 60 of ENI CBC IR.
COMMITMENTS [EUR]

Amount COMMITTED by
[1]
30/06/18

PROJECTS
Thematic Objective 1
(Business and SMEs development)
Thematic Objective 2
(Support to education, research, technological
development and innovation)
Thematic Objective 3
(Promotion of social inclusion and fight against poverty)
Thematic Objective 4 (Environmental protection, climate
change adaptation and mitigation)
Technical Assistance
Staff costs
Travel & Subsistence costs
Equipment and supplies
Administrative costs
Subcontracted costs
Other costs
Contingency reserve
TOTAL

1st following accounting year

2nd following accounting year

Amount to be COMMITTED
01/07/18 to 30/06/19 [2]

Amount to be COMMITTED
01/07/19 to 30/06/20 [3]

Total amount to be
COMMITTED [4]

€ 0,00

€ 84.668.413,89

€ 84.668.413,89

€ 169.336.827,78

€ 0,00

€ 20.320.419,33

€ 20.320.419,33

€ 40.640.838,66

€ 0,00

€ 15.240.314,50

€ 15.240.314,50

€ 30.480.629,00

€ 0,00

€ 15.240.314,50

€ 15.240.314,50

€ 30.480.629,00

€ 0,00

€ 33.867.365,56

€ 33.867.365,56

€ 67.734.731,12

€ 2.023.979,79
1.057.000,00

€ 8.904.820,21
-176.000,00

€ 2.999.900,00
642.000,00

€ 13.928.700,00

50.000,00

102.000,00

151.000,00

€ 303.000,00

0,00

81.200,00

13.500,00

€ 94.700,00

0,00

0,00

0,00

€ 0,00

916.979,79

8.879.020,21

2.182.900,00

€ 11.978.900,00

0,00

8.600,00

500,00

€ 9.100,00

0,00

10.000,00

10.000,00

€ 20.000,00

€ 2.023.979,79

1.2 Provisional budget

€ 93.573.234,10
€ 87.668.313,89
EXPENDITURE [EUR]

€ 1.523.000,00

€ 183.265.527,78
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PROJECTS
Thematic Objective 1
(Business and SMEs development)
Thematic Objective 2
(Support to education, research, technological
development and innovation)
Thematic Objective 3
(Promotion of social inclusion and fight against poverty)
Thematic Objective 4 (Environmental protection, climate
change adaptation and mitigation)
Technical Assistance
Staff costs
Travel & Subsistence costs
Equipment and supplies
Administrative costs
Subcontracted costs
Other costs
TOTAL

1st following accounting year

2nd following accounting year

Amount PAID by
[1]
30/06/2018

Amount to be PAID
[2]
01/07/18 to 30/06/19

Amount to be PAID
[3]
01/07/19+1 to 30/06/20

€ 0,00

€ 33.867.365,56

€ 16.933.682,78

€ 50.801.048,33

€ 0,00

€ 8.128.167,73

€ 4.064.083,87

€ 12.192.251,60

€ 0,00

€ 6.096.125,80

€ 3.048.062,90

€ 9.144.188,70

€ 0,00

€ 6.096.125,80

€ 3.048.062,90

€ 9.144.188,70

€ 0,00

€ 13.546.946,22

€ 6.773.473,11

€ 20.320.419,34

€ 79.428,58

€ 1.171.788,23

€ 2.036.400,00

€ 3.288.116,81

€ 75.638,17

€ 262.678,79

€ 720.000,00

€ 1.058.316,97

€ 3.790,41

€ 45.592,22

€ 151.000,00

€ 200.382,63

€ 0,00

€ 5.090,83

€ 13.500,00

€ 18.590,83

€ 0,00

€ 0,00

€ 0,00

€ 0,00

€ 858.426,38

€ 1.151.400,00

€ 0,00

€ 500,00

€ 500,00

€ 79.428,58

€ 35.039.153,78

€ 18.970.082,78

Cumulative amount to be PAID
[4]

€ 0,00
€ 2.009.826,38
€ 1.000,00

€ 54.089.165,14

Notes:
[1] 30 June of the year of the annual report
[2] Period from 1 July of the year of annual report to 30 June of the following year (1st
accounting year)
[2] Period from 1 July of the preceding year to 30 June of the following year+1 (2nd
accounting year)
[4] Total committments by the end of 2nd following accounting year

1.2 Provisional budget
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1.3. PAYMENTS FROM THE EUROPEAN COMMISSION (all amounts in EUR)

Description of the item

Date of receipt

CURRENT REPORTING PERIOD
First prefinancing quota

PREVIOUS REPORTING
PERIODS

Amount
[EUR]

Comments

21.030.516,00
11/12/17

21.030.516,00

0,00

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 30/06/2018
Programme: Mediterranean
Sea Basin Programme 2014-2020

1.4 PAYMENTS FROM PARTICIPATING COUNTRIES AT PROGRAMME LEVEL (all
amounts in EUR)

Description of the item

Date of receipt

Amount
[EUR]

Comments

CURRENT REPORTING PERIOD

0,00

PREVIOUS REPORTING PERIODS

0,00

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020

1.5 RECONCILIATION WITH THE FINANCIAL TABLE OF THE JOP

Planned in JOP

EU-funding

Co-financing

Co-financing by
[participating
countries]*

Latest Amended & Approved Budget (if applicable)

Co-financing
rate (%)

Projects

EU-funding
(a)

Total funding

Cofinancing

Co-financing
by
[participating
countries]*

Cofinancing
rate (%)

Actual cumulated expenditure paid from the beginning of the programme until
the end of the current reporting year

Actual expenditure paid by the end of the reporting year

Total funding

EU-funding

Co-financing

Co-financing by
[participating
countries]*

Total funding

EU-funding

Co-financing

Co-financing by
[participating
countries]*

Total funding

Commited reported period

EU-funding

Co-financing

Co-financing by
[participating
countries]*

Commited all reporting periods

Cofinancing
rate (%)

Total funding

EU-funding (b)

Co-financing

CoTotal
financin
g rate funding
(%)

0,00

0,00

0,00

0,00

Thematic objective [1]

45.156.487,39

5.017.387,49

0,00

11,11%

50.173.874,88

0,00

0,00

0,00

0,00

0,00

0

0,00

0

0,00

Thematic objective [2]

33.867.365,54

3.763.040,62

0,00

11,11%

37.630.406,16

0,00

0,00

0,00

0,00

0,00

0

0,00

0

0,00

Thematic objective [3]

33.867.365,54

3.763.040,62

0,00

11,11%

37.630.406,16

0,00

0,00

0,00

0,00

0,00

0

0,00

0

0,00

Thematic objective [4]

75.260.812,32

8.362.312,48

0,00

11,11%

83.623.124,80

0,00

0,00

0,00

0,00

0,00

0

0,00

0

Technical assistance

20.905.781,20

4.585.965,03

0,00

21,94%

25.491.746,23

0,00

79.428,58

78.190,63

157.619,22

209.057.811,99

25.491.746,24

12,19%

234.549.558,23

0,00

Total

* Relevant only for the programmes, where co-financing is provided by participating programmes.
** Always the figure of the last amendment

0,00

79.428,58

78.190,63

157.619,22
0,00

0,00

Co-financing
by
[participating
countries]*

2.023.979,79

78.190,63

2.102.170,42
0,00

0,00

2.023.979,79

0,00
0,00

0

0,00

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
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1.7 COFINANCING

The national co-financing from participating countries at the programme
level for the accounting year 2017-2018 are as follows:

0

According to the Article 12 of ENI CBC IR, co-financing rate shall amount to at least 10 % of the Union
contribution:
EU contribution declared by the projects and the TA for the accounting
year 2017-2018
Co-financing declared from other sources than the EU contribution for the
accounting year 2017-2018
Co-financing rate for the year <insert year>
Co-financing rate as indicated in JOP
Cumulated EU contribution declared by the projects and the TA
Cumulated Co-financing declared from other sources than the EU
contribution
Co-financing rate for the year <insert year>
Co-financing rate as indicated in JOP

79.428,58
78.190,63
98,44%
21,94%
79.428,58
78.190,63
98,44%
21,94%

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020

2. PROJECTS (EU FUNDS)

all reporting periods
0,00

TOTAL ALL THEMATIC OBJECTIVES

Project title

Lead
beneficiary
with
nationality

Beneficiaries
with
nationality

Duration
[months]

Year of
contract
signature

Start

End

0,00

0,00

0,00

0,00

0,00

0,00

0,00

Amount of EU funding granted in current period

Project
reference

0,00

Total budget
[EUR]

EU funding
[EUR]

EU funding
%

Expenditure
claimed
to date
[EUR]

Expenditure
accepted
to date
[EUR]

EU contribution to
Amount paid
Amount recovered
expenditure accepted
to date - EU funds
to date - EU funds [EUR]
to date
[EUR]
[EUR]

THEMATIC OBJECTIVE [NUMBER AND NAME]

0,00

0,00

0,00

0,00

0,00

0,00

0,00

0,00

PRIORITY <number and name>

0,00

0,00

0,00

0,00

0,00

0,00

0,00

0,00

PRIORITY <number and name>

0,00

0,00

0,00

0,00

0,00

0,00

0,00

0,00

PRIORITY <number and name>

0,00

0,00

0,00

0,00

0,00

0,00

0,00

0,00

PRIORITY <number and name>

0,00

0,00

0,00

0,00

0,00

0,00

0,00

0,00

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
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2.1. PROJECTS - PAYMENTS (EU FUNDS)
0,00

0,00

Payment to Projects

Project Reference

Beneficiary name

0,00

Payment request

Date of Payment

Payment Amount
[EUR]

Date of payment request

Incurred certified costs*

Amount of Payment request Name of the
[EUR]
controller

Accepted expenditure

Amount verified
Date of Expenditure
as eligible
verification report
[EUR]

Notes on
Expenditure
verification
report

Expenditure
EU grant %
accepted by MA

EU share
accepted
expenditure**

THEMATIC OBJECTIVE [NUMBER AND NAME]

0,00

0,00

0,00

0,00

0,00

Priority <number and name>

0,00

0,00

0,00

0,00

0,00

Priority <number and name>

0,00

0,00

0,00

0,00

Priority <number and name>

0,00

0,00

0,00

0,00

THEMATIC OBJECTIVE [NUMBER AND NAME]

0,00

0,00

0,00

0,00

Priority <number and name>

0,00

0,00

0,00

Priority <number and name>

0,00

0,00

0,00

0,00

Priority <number and name>

0,00

0,00

0,00

0,00

* Total amount subject to audit/certification (including indirect costs). Any ineligible amounts should be indicated in note on Audit Report
** Amount to be cleared by EU

0,00

0,00

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
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2.2. RECOVERIES, WAIVERS, FINANCIAL CORRECTIONS, OLAF, LEGAL PROCEEDINGS (EU FUNDS) FROM PROJECTS

The accounts shall include on the level of priorities and technical assistance - the amounts waived and recovered during the accounting year, the
amounts to be recovered by the end of the accounting year and the unrecoverable amounts.
Financial corrections shall be recorded in the annual accounts by the Managing Authority for the accounting year in which the cancellation is
decided.

LIST OF AMOUNTS RECOVERED IN PROJECTS
Identification of
project

Type of recovery

Thematic objective /
priority

Amount
recovered, EU
funds (EUR)

Date of the decision
by relevant body

Justification of the recovery

0

Recoveries deducted from payment

0

…

0

Total

0

Recoveries paid by bank transfer

0

…

0

Total
TOTAL AMOUNT RECOVERED

0

LIST OF ALL FINANCIAL CORRECTIONS APPLIED
Identification of project

Thematic objective / Amount corrected,
priority
EU funds (EUR)
0

Date of the
decision

Description of
correction

0
0
0

…
TOTAL AMOUNT CORRECTED

0

LIST OF RECOVERIES WAIVED IN PROJECTS
Identification of project

Thematic objective / Amount waived, EU
Date of the
priority
funds (EUR)
decision by JMC
0

Justification of the
waiver

0
0
…

0

TOTAL AMOUNT WAIVED

0

LIST OF PENDING RECOVERIES AND UNRECOVERABLE AMOUNTS

Identification of project

Thematic objective /
priority

Amount pending,
EU funds (EUR) /
Amount
unrecoverable

Country of
establishment of Status description of
recovery
the beneficiary/
partner
0
0

…

0

TOTAL AMOUNT OF PENDING RECOVERIES

0

LIST OF PROJECTS UNDER OLAF INVESTIGATION, LEGAL PROCEEDING OR ADMINISTRATIVE APPEAL HAVING SUSPENSORY EFFECT
Identification of project

…
TOTAL AMOUNT

Thematic objective / Amount corrected,
priority
EU funds (EUR)
0
0
0
0
0

Date of the
decision

Description of
correction

Indicative date of the
recovery (N/A for
unrecoverable amounts)

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
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2.3 REVENUE FROM PROJECTS (penalties, interests on delayed recoveries, other, etc.)

Description of the item

Date of receipt

TOTAL AMOUNT

Revenue amount
[EUR]

Comments

0

Programme body
1. Staff costs

3. TECHNICAL ASSISTANCE
Amount
Amount paid in current
contracted
reporting periods
(EUR)
(EUR)

Cost in EUR
(EU share)

Cost in EUR

1.057.000,00

273.333,03

155.006,85

75.638,17

MA

650.000,00

182.293,90

65.650,63

19.695,19

BO

284.000,00

87.673,30

87.673,30

55.438,11

AA

123.000,00

3.365,83

1.682,91

504,87

2. Travel & Subsistence costs

50.000,00

3.790,41

3.790,41

3.790,41

MA

30.000,00

BO

20.000,00

260,4

4. Equipment & supplies

0,00

0,00

0,00

0,00

5. Administrative costs

0,00

0,00

0,00

0,00

6. Subcontracted services

916.979,79

0,00

0,00

0,00

JMC

178.663,63

0,00

0,00

0

PSC

212.724,91

0,00

0,00

0

MA

525.591,25

0,00

0,00

0

JTS

-

0,00

0,00

0

BO

-

0,00

0,00

0

AA

-

0,00

0,00

0

National bodies involved in programme
management

-

0,00

0,00

0

7. Other costs

0,00

0,00

0,00

0,00

MA

0,00

0,00

0,00

0

JTS

0,00

0,00

0,00

0

BO

0,00

0,00

0,00

0

AA

0,00

0,00

0,00

0

National bodies involved in programme
management

0,00

0,00

0,00

0

2.023.979,79

277.123,44

158.797,26

79.428,58

TOTAL AMOUNT

3.530,01

Pre-financing paid
Deductions from pre-financing
Recoveries deducted from payment
(MA/JTS/BO/AA/Other National
Bodies)
Final TA paid

3.530,01
260,40

0,00
79.428,58
0,00
197.694,85

* excluding Prefinancing but including expenditure co-financed by partner countries ( pre-financing
refers to the pre-financing payments between MA and the other bodies)

3.530,01
260,4
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122.771,66

75.638,17

3.1 TECHNICAL ASSISTANCE - STAFF (EU FUNDS)

Position and name of staff member

MA
Anna Catte (Director)
Anna Catte (Director)
Anna Catte (Director)
Anna Catte (Director)
Anna Catte (Director)
Daniela Boi (financial officer for authorising
unit)
Daniela Boi (financial officer for authorising
unit)
Daniela Boi (financial officer for authorising
unit)
Daniela Boi (financial officer for authorising
unit)
Daniela Boi (financial officer for authorising
unit)
Giuseppina Orofino (Assistant)
Giuseppina Orofino (Assistant)
Giuseppina Orofino (Assistant)
Giuseppina Orofino (Assistant)
Giuseppina Orofino (Assistant)
Maria Giovanna Pinna (financial officer for
authorising unit)
Maria Giovanna Pinna (financial officer for
authorising unit)
Maria Giovanna Pinna (financial officer for
authorising unit)
Maria Giovanna Pinna (financial officer for
authorising unit)
Maria Giovanna Pinna (financial officer for
authorising unit)
Ornella Cauli (head of authorising unit)
Ornella Cauli (head of authorising unit)
Valentina Carta (head of accounting unit)
Valentina Carta (head of accounting unit)
Valentina Carta (head of accounting unit)
Valentina Carta (head of accounting unit)
Valentina Carta (head of accounting unit)

Month

Date of
payment

Payment
currency

Payment amount (gross salary
+ social charges + othter
remuneration-related costs)
in payment currency

% of time worked by the
staff member on the
programme

Eligible cost in
payment currency

EUR exchange
rate (according
to JOP
provisions)

Cost in EUR

Cost in EUR
(EU share)

25/05/18

EUR
EUR
EUR
EUR
EUR

182.293,90
6.951,95
6.976,46
6.976,46
6.976,46
6.976,46

30,00%
30,00%
30,00%
30,00%
80,00%

65.650,63
2.085,59
2.092,94
2.092,94
2.092,94
5.581,17

1,0000
1,0000
1,0000
1,0000
1,0000

65.650,63
2.085,59
2.092,94
2.092,94
2.092,94
5.581,17

19.695,19
625,68
627,88
627,88
627,88
1.674,35

26/01/18

EUR

3.350,44

20,00%

670,09

1,0000

670,09

201,03

February 2018

27/02/18

EUR

4.333,89

20,00%

866,78

1,0000

866,78

260,03

March 2018

27/03/18

EUR

5.555,15

20,00%

1.111,03

1,0000

1.111,03

333,31

April 2018

27/04/18

EUR

6.330,16

20,00%

1.266,03

1,0000

1.266,03

379,81

May 2018

25/05/18

EUR

4.465,38

80,00%

3.572,31

1,0000

3.572,31

1.071,69

January 2018
February 2018
March 2018
April 2018
May 2018

26/01/18

25/05/18

EUR
EUR
EUR
EUR
EUR

2.894,39
3.694,57
3.781,31
4.494,76
3.342,04

30,00%
30,00%
30,00%
30,00%
80,00%

868,32
1.108,37
1.134,39
1.348,43
2.673,64

1,0000
1,0000
1,0000
1,0000
1,0000

868,32
1.108,37
1.134,39
1.348,43
2.673,64

260,49
332,51
340,32
404,53
802,09

January 2018

26/01/18

EUR

3.239,79

20,00%

647,96

1,0000

647,96

194,39

February 2018

27/02/18

EUR

4.190,01

20,00%

838,00

1,0000

838,00

251,40

March 2018

27/03/18

EUR

5.323,65

20,00%

1.064,73

1,0000

1.064,73

319,42

April 2018

27/04/18

EUR

6.218,54

20,00%

1.243,71

1,0000

1.243,71

373,11

May 2018

25/05/18

EUR

4.462,59

80,00%

3.570,07

1,0000

3.570,07

1.071,02

January 2018
February 2018
January 2018
February 2018
March 2018
April 2018
May 2018

26/01/18

25/05/18

EUR
EUR
EUR
EUR
EUR
EUR
EUR

7.828,45
7.852,19
4.076,41
12.706,48
7.856,39
8.628,60
7.856,39

30,00%
30,00%
10,00%
10,00%
10,00%
10,00%
10,00%

2.348,54
2.355,66
407,64
1.270,65
785,64
862,86
785,64

1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000

2.348,54
2.355,66
407,64
1.270,65
785,64
862,86
785,64

704,56
706,70
122,29
381,19
235,69
258,86
235,69

Palazzo Luca (officer of the director's staff) May 2018

25/05/18

EUR

4.263,06

100,00%

4.263,06

1,0000

4.263,06

1.278,92

Puleo Aldo (officer of the director's staff)
Pischedda Alessandro (officer of the
director's staff)

May 2018

25/05/18

EUR

3.639,20

100,00%

3.639,20

1,0000

3.639,20

1.091,76

May 2018

25/05/18

EUR

4.263,06

95,00%

4.049,91

1,0000

4.049,91

1.214,97

January 2018
February 2018
March 2018
April 2018
May 2018

26/01/18

January 2018

27/02/18
27/03/18
27/04/18

27/02/18
27/03/18
27/04/18

27/02/18
26/01/18
27/02/18
27/03/18
27/04/18

Comments

3.1 TECHNICAL ASSISTANCE - STAFF (EU FUNDS)

Position and name of staff member

Cubadda Silvia (financial officer for
authorising unit)
Barbara Pintus (financial officer for
accounting unit)
Martin Heibel (officer of the director's
staff)
BO Valencia
External staff
Gross Salary + SS BO Coordinator – Vincent
Ernoux
Gross Salary + SS BO Coordinator – Vincent
Ernoux
Gross Salary + SS BO Coordinator – Vincent
Ernoux
Gross Salary + SS BO Coordinator – Vincent
Ernoux
Gross Salary + SS BO Coordinator – Vincent
Ernoux
Gross Salary (double) + SS BO Coordinator
– Vincent Ernoux
Gross Salary + SS BO Junior Officer –
Joumana Sweiss
Gross Salary + SS BO Junior Officer –
Joumana Sweiss
Gross Salary + SS BO Junior Officer –
Joumana Sweiss
Gross Salary + SS BO Junior Officer –
Joumana Sweiss
Gross Salary + SS BO Junior Officer –
Joumana Sweiss
Gross Salary (double) + SS BO Junior
Officer – Joumana Sweiss
BO internal
Daria Terradez – Director General
Daria Terradez – Director General
Daria Terradez – Director General
Daria Terradez – Director General
Daria Terradez – Director General
Daria Terradez – Director General
Encarna Mahiques – Head of Service
Encarna Mahiques – Head of Service
Encarna Mahiques – Head of Service
Encarna Mahiques – Head of Service
Encarna Mahiques – Head of Service
Encarna Mahiques – Head of Service
Rafael Juarez – Administrative Officer
Rafael Juarez – Administrative Officer
Rafael Juarez – Administrative Officer
Rafael Juarez – Administrative Officer

Month

Date of
payment

Payment
currency

Payment amount (gross salary
+ social charges + othter
remuneration-related costs)
in payment currency

% of time worked by the
staff member on the
programme

Eligible cost in
payment currency

EUR exchange
rate (according
to JOP
provisions)

Cost in EUR

Cost in EUR
(EU share)

Comments

May 2018

25/05/18

EUR

4.263,06

100,00%

4.263,06

1,0000

4.263,06

1.278,92

May 2018

25/05/18

EUR

4.263,06

10,00%

426,31

1,0000

426,31

127,89

May 2018

25/05/18

EUR

4.263,06

100,00%

4.263,06

1,0000

4.263,06

1.278,92

87.673,30
55.438,11

55.438,11
55.438,11

87.673,30
55.438,11

87.673,30
55.438,11

January 2018

January

EUR

4.549,51

100,00%

4.549,51

1,0000

4.549,51

4.549,51

February 2018

February

EUR

4.549,51

100,00%

4.549,51

1,0000

4.549,51

4.549,51

March 2018

March

EUR

4.549,51

100,00%

4.549,51

1,0000

4.549,51

4.549,51

April 2018

April

EUR

4.549,51

100,00%

4.549,51

1,0000

4.549,51

4.549,51

May 2018

May

EUR

4.549,51

100,00%

4.549,51

1,0000

4.549,51

4.549,51

June 2018

June

EUR

7.874,56

100,00%

7.874,56

1,0000

7.874,56

7.874,56

January 2018

January

EUR

3.688,72

100,00%

3.688,72

1,0000

3.688,72

3.688,72

February 2018

February

EUR

3.688,72

100,00%

3.688,72

1,0000

3.688,72

3.688,72

March 2018

March

EUR

3.688,72

100,00%

3.688,72

1,0000

3.688,72

3.688,72

April 2018

April

EUR

3.688,72

100,00%

3.688,72

1,0000

3.688,72

3.688,72

May 2018

May

EUR

3.688,72

100,00%

3.688,72

1,0000

3.688,72

3.688,72

June 2018

June

EUR

6.372,40

100,00%

6.372,40

1,0000

6.372,40

6.372,40

EUR
EUR
EUR
EUR
EUR
EUR
EUR
EUR
EUR
EUR
EUR
EUR
EUR
EUR
EUR
EUR

32.235,19
1.326,75
1.601,25
1.555,50
1.738,50
1.784,25
2.562,00
2.290,05
2.798,95
3.053,40
2.748,06
3.002,51
3.816,75
773,50
375,70
287,30
353,60

19,46%
23,49%
22,82%
25,50%
26,17%
39,16%
30,20%
36,91%
40,27%
36,24%
39,60%
52,45%
23,49%
11,41%
8,72%
10,74%

32.235,19
1.326,75
1.601,25
1.555,50
1.738,50
1.784,25
2.562,00
2.290,05
2.798,95
3.053,40
2.748,06
3.002,51
3.816,75
773,50
375,70
287,30
353,60

1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000
1,0000

32.235,19
1.326,75
1.601,25
1.555,50
1.738,50
1.784,25
2.562,00
2.290,05
2.798,95
3.053,40
2.748,06
3.002,51
3.816,75
773,50
375,70
287,30
353,60

January 2018
February 2018
March 2018
April 2018
May 2018
June 2018
January 2018
February 2018
March 2018
April 2018
May 2018
June 2018
January 2018
February 2018
March 2018
April 2018

January
February
March
April
May
June
January
February
March
April
May
June
January
February
March
April

0
0
0
0
0
0
0
0
0
0
0
0
0
0
0
0

Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing
Cofinancing

3.1 TECHNICAL ASSISTANCE - STAFF (EU FUNDS)

Position and name of staff member

Rafael Juarez – Administrative Officer
Rafael Juarez – Administrative Officer
Javier Orti – Administrative Officer
AA
Massimiliano Farris (Internal Audit Officer It EXPERT)

Month

May 2018
June 2018
January 2018
May 2018

Date of
payment
May
June
January
25/05/18

Payment
currency
EUR
EUR
EUR

Payment amount (gross salary
+ social charges + othter
remuneration-related costs)
in payment currency
508,30
1.392,30
266,52
3.365,83

EUR

*excluding pre-financing but including expenditure co-financed by partner countries
** The reported amounts have not been submitted to the AA since the designation process has not been completed yet

3.365,83

% of time worked by the
staff member on the
programme
15,44%
44,06%
8,05%
50%

Eligible cost in
payment currency

EUR exchange
rate (according
to JOP
provisions)

508,30
1.392,30
266,52
1.682,91

1,0000
1,0000
1,0000

1.682,91

1,0000

Cost in EUR

508,30
1.392,30
266,52
1.682,91
1.682,91

Cost in EUR
(EU share)

Comments

0 Cofinancing
0 Cofinancing
0 Cofinancing
504,87
504,87

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020
3.790,41

3.790,41

3.3 TECHNICAL ASSISTANCE - TRAVEL COSTS (EU FUNDS)

Position and name of staff
member or participant to
programme meetings/events

Description of the mission

Date of mission

Type of cost (i.e. flight, train, Number
meal, hotel etc.)
of nights

Date of
payment

Payment currency

Per diem rate in
payment
currency

MA

Payment amount
(as on invoice/receipt)
in payment currency

EUR exchange rate
(according to JOP
provisions)

3.530,01

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

23-24/01/2018

Hotel

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

23-24/01/2018

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

Anna Catte

Cost in EUR

Cost in EUR
(EU share)

3.530,01

3.530,01

27/03/2018

EUR

N/A

135,00

1,0000

135,00

135,00

City Tax

27/03/2018

EUR

N/A

6,00

1,0000

6,00

6,00

23-24/01/2018

Flight

27/03/2018

EUR

N/A

132,70

1,0000

132,70

132,70

Meeting at Agency for Cohesion and Cooperation - Rome

23-24/01/2018

Taxi from/to airport

27/03/2018

EUR

N/A

48,00

1,0000

48,00

48,00

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

23-24/01/2018

Taxi from/to airport

27/03/2018

EUR

N/A

55,60

1,0000

55,60

55,60

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

23-24/01/2018

Meal

27/03/2018

EUR

N/A

36,75

1,0000

36,75

36,75

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

23-24/01/2018

Meal

27/03/2018

EUR

N/A

32,50

1,0000

32,50

32,50

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

23-24/01/2018

Meal

27/03/2018

EUR

N/A

5,50

1,0000

5,50

5,50

Anna Catte

Meeting at Ministry of Foreign Affairs - Rome

19/02/2018

Flight

27/03/2018

EUR

N/A

132,70

1,0000

132,70

132,70

Anna Catte

Meeting at Ministry of Foreign Affairs - Rome

19/02/2018

Taxi from/to airport

27/03/2018

EUR

N/A

52,00

1,0000

52,00

52,00

Anna Catte

Meeting at Ministry of Foreign Affairs - Rome

19/02/2018

Taxi from/to airport

27/03/2018

EUR

N/A

50,60

1,0000

50,60

50,60

Anna Catte

Meeting at Ministry of Foreign Affairs - Rome

19/02/2018

Meal

27/03/2018

EUR

N/A

20,50

1,0000

20,50

20,50

Anna Catte

Meeting at Ministry of Foreign Affairs - Rome

19/02/2018

Meal

27/03/2018

EUR

N/A

15,30

1,0000

15,30

15,30

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI
12/03/2018
and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)Rome

Flight

27/04/2018

EUR

N/A

132,61

1,0000

132,61

132,61

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI
12/03/2018
and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)Rome

Taxi from/to airport

27/04/2018

EUR

N/A

55,00

1,0000

55,00

55,00

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI
and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)12/03/2018
Rome

Taxi from/to airport

27/04/2018

EUR

N/A

40,00

1,0000

40,00

40,00

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI
and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)12/03/2018
Rome

Meal

27/04/2018

EUR

N/A

22,30

1,0000

22,30

22,30

Anna Catte

Conference on support for the enlargement and neighborhood of the ENI
and IPA cooperation instruments at Ministry of Foreign Affairs (MAECI)12/03/2018
Rome

Meal

27/04/2018

EUR

N/A

20,90

1,0000

20,90

20,90

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

13-16/03/2018

Aereo - CAG-FCO-CAG

27/04/2018

EUR

N/A

132,62

1,0000

132,62

132,62

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

13-16/03/2018

Hotel Roma 15.03.2018

27/04/2018

EUR

N/A

199,50

1,0000

199,50

199,50

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

13-16/03/2018

Altre Spese - tassa di soggiorno

27/04/2018

EUR

N/A

6,00

1,0000

6,00

6,00

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

13-16/03/2018

Taxi 16.03.2018

27/04/2018

EUR

N/A

48,00

1,0000

48,00

48,00

1

Comments

3.3 TECHNICAL ASSISTANCE - TRAVEL COSTS (EU FUNDS)

Position and name of staff
member or participant to
programme meetings/events

Description of the mission

Date of mission

Type of cost (i.e. flight, train, Number
meal, hotel etc.)
of nights

Date of
payment

Payment currency

Per diem rate in
payment
currency

Payment amount
(as on invoice/receipt)
in payment currency

EUR exchange rate
(according to JOP
provisions)

Cost in EUR

Cost in EUR
(EU share)

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

13-16/03/2018

Vitto 16.03.2018 Roma

27/04/2018

EUR

N/A

24,25

1,0000

24,25

24,25

Anna Catte

Meeting at Agency for Cohesion and Cooperation - Rome

13-16/03/2018

Vitto 15.03.2018 Roma

27/04/2018

EUR

N/A

22,00

1,0000

22,00

22,00

Anna Catte

Coordination of Italian Regions committee meeting - Rome

17/04/2018

Flight

25/05/2018

EUR

N/A

132,62

1,0000

132,62

132,62

Anna Catte

Coordination of Italian Regions committee meeting - Rome

17/04/2018

Taxi from/to airport

25/05/2018

EUR

N/A

48,00

1,0000

48,00

48,00

Anna Catte

Coordination of Italian Regions committee meeting - Rome

17/04/2018

Taxi from/to airport

25/05/2018

EUR

N/A

48,00

1,0000

48,00

48,00

Anna Catte

Coordination of Italian Regions committee meeting - Rome

17/04/2018

Meal

25/05/2018

EUR

N/A

19,70

1,0000

19,70

19,70

Anna Catte

Meeting at the Presidency of the Council - Rome

8-9/05/2018

Hotel

19/06/2018

EUR

N/A

200,00

1,0000

200,00

200,00

Anna Catte

Meeting at the Presidency of the Council - Rome

8-9/05/2018

City tax

19/06/2018

EUR

N/A

6,00

1,0000

6,00

6,00

Anna Catte

Meeting at the Presidency of the Council - Rome

8-9/05/2018

Flight

19/06/2018

EUR

N/A

132,62

1,0000

132,62

132,62

Anna Catte

Meeting at the Presidency of the Council - Rome

8-9/05/2018

Taxi from/to airport

19/06/2018

EUR

N/A

40,00

1,0000

40,00

40,00

Anna Catte

Meeting at the Presidency of the Council - Rome

8-9/05/2018

Meal

19/06/2018

EUR

N/A

20,70

1,0000

20,70

20,70

Anna Catte

Meeting at the Presidency of the Council - Rome

8-9/05/2018

Meal

19/06/2018

EUR

N/A

23,98

1,0000

23,98

23,98

Anna Catte

Riunione Presidenza del Consiglio

8-9/05/2018

Meal

19/06/2018

EUR

N/A

21,80

1,0000

21,80

21,80

Martin Heibel

Network TESIM Meeting of communication managers - Bruxelles

08-10/05/2018

Hotel

19/06/2018

EUR

N/A

341,80

1,0000

341,80

341,80

Martin Heibel

Network TESIM Meeting of communication managers - Bruxelles

08-10/05/2018

City tax

19/06/2018

EUR

N/A

8,48

1,0000

8,48

8,48

Martin Heibel

Network TESIM Meeting of communication managers - Bruxelles

08-10/05/2018

Flight

19/06/2018

EUR

N/A

467,87

1,0000

467,87

467,87

Martin Heibel

Network TESIM Meeting of communication managers - Bruxelles

08-10/05/2018

Treno

19/06/2018

EUR

N/A

9,00

1,0000

9,00

9,00

Martin Heibel

Network TESIM Meeting of communication managers - Bruxelles

08-10/05/2018

Treno

19/06/2018

EUR

N/A

9,00

1,0000

9,00

9,00

Martin Heibel

Network TESIM Meeting of communication managers - Bruxelles

08-10/05/2018

Meal

19/06/2018

EUR

N/A

9,50

1,0000

9,50

9,50

Martin Heibel

Network TESIM Meeting of communication managers - Bruxelles

08-10/05/2018

Meal

19/06/2018

EUR

N/A

41,63

1,0000

41,63

41,63

Martin Heibel

Network TESIM Meeting of communication managers - Bruxelles

08-10/05/2018

Meal

19/06/2018

EUR

N/A

13,20

1,0000

13,20

13,20

Martin Heibel

Network TESIM Meeting of communication managers - Bruxelles

08-10/05/2018

Meal

19/06/2018

EUR

N/A

27,79

1,0000

27,79

27,79

Luca Palazzo

Debate on developmental trajectories for the Mediterranean - Rome

18-22/05/2018

Hotel

19/06/2018

EUR

N/A

65,00

1,0000

65,00

65,00

Luca Palazzo

Debate on developmental trajectories for the Mediterranean - Rome

18-22/05/2019

City tax

19/06/2018

EUR

N/A

1,50

1,0000

1,50

1,50

Luca Palazzo

Debate on developmental trajectories for the Mediterranean - Rome

18-22/05/2020

Flight

19/06/2018

EUR

N/A

337,70

1,0000

337,70

337,70

Luca Palazzo

Debate on developmental trajectories for the Mediterranean - Rome

18-22/05/2021

Bus

19/06/2018

EUR

N/A

4,00

1,0000

4,00

4,00

Luca Palazzo

Debate on developmental trajectories for the Mediterranean - Rome

18-22/05/2022

Bus

19/06/2018

EUR

N/A

4,00

1,0000

4,00

4,00

2

1

Comments

3.3 TECHNICAL ASSISTANCE - TRAVEL COSTS (EU FUNDS)

Position and name of staff
member or participant to
programme meetings/events

Description of the mission

Date of mission

Type of cost (i.e. flight, train, Number
meal, hotel etc.)
of nights

Date of
payment

Payment currency

Per diem rate in
payment
currency

Payment amount
(as on invoice/receipt)
in payment currency

EUR exchange rate
(according to JOP
provisions)

Cost in EUR

Cost in EUR
(EU share)

Luca Palazzo

Debate on developmental trajectories for the Mediterranean - Rome

18-22/05/2023

Meal

19/06/2018

EUR

N/A

22,00

1,0000

22,00

22,00

Luca Palazzo

Debate on developmental trajectories for the Mediterranean - Rome

18-22/05/2024

Meal

19/06/2018

EUR

N/A

20,00

1,0000

20,00

20,00

Luca Palazzo

Debate on developmental trajectories for the Mediterranean - Rome

18-22/05/2025

Meal

19/06/2018

EUR

N/A

27,79

1,0000

27,79

27,79

260,40

260,40

BO

260,40

Vincent Ernoux – BO Valencia Coordinator
CRPM Political Bureau Conference in Cartagena (Spain)

14-15/02/2018

Train

1

EUR

34,15

1,0000

34,15

34,15

Vincent Ernoux – BO Valencia Coordinator
CRPM Political Bureau Conference in Cartagena (Spain)

14-15/02/2018

Hotel

1

EUR

65,97

1,0000

65,97

65,97

Vincent Ernoux – BO Valencia Coordinator
CRPM Political Bureau Conference in Cartagena (Spain)

14-15/02/2018

Per diem

1

24/04/2018

EUR

111,91

1,0000

111,91

111,91

21/05/2018

Per diem

12/06/2018

EUR

48,37

1,0000

48,37

48,37

Joumana Sweiss – BO Valencia
Junior Officer

Information Day on EU Financing during the Mediterranan Games in
Tarragona (Spain)

* excluding pre-financing but including expenditure co-financed by partner countries

Comments

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020
3.4 TECHNICAL ASSISTANCE - EQUIPMENT & SUPPLIES (EU FUNDS)
Description of Country
the item
of origin

Date of
invoice/receipt

Date of
payment

Payment
currency

Payment
amount
(as on

EUR
exchange
rate

Cost in EUR
(EU share)

Cost in
EUR

MA

0

0

0

JTS

0

0

0

BO

0

0

0

AA

0

0

0

National

0

0

0

Comments

3.4 TECHNICAL ASSISTANCE - EQUIPMENT & SUPPLIES (EU FUNDS)
Description of Country
the item
of origin

Date of
invoice/receipt

Date of
payment

Payment
currency

Payment
amount
(as on

(...)

* excluding pre-financing but including expenditure co-financed by partner countries

EUR
exchange
rate

0

Cost in EUR
(EU share)

Cost in
EUR

0

0

Comments

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020
-

-

3.5 TECHNICAL ASSISTANCE - ADMINISTRATIVE COSTS (EU FUNDS)
Description of the
item

Date of
invoice/receipt

Date of payment

Payment currency

Payment amount
(as on invoice/receipt)
in payment currency

EUR exchange rate (according
to JOP provisions)

Cost in EUR
(EU share)

Cost in EUR

Comments

MA

0

0

0

JTS

0

0

0

BO

0

0

0

AA

0

0

0

National bodies
involved in

0

0

0

(...)

0

0

0

* excluding pre-financing but including expenditure co-financed by partner countries

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020
-

-

3.6 TECHNICAL ASSISTANCE - SUBCONTRACTED COSTS (EU FUNDS)

Description of the item

Nationality of subcontractor

Date of invoice/receipt

Date of payment

Payment currency

Payment amount
(as on invoice/receipt)
in payment currency

EUR exchange rate (according
to JOP provisions)

Cost in EUR
(EU share)

Cost in EUR

Comments

MA

0

0

0

JTS

0

0

0

BO

0

0

0

AA

0

0

0

National bodies involved in
programme management

0

0

0

(...)

0

0

0

* excluding pre-financing but including expenditure co-financed by partner countries

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020
-

-

3.7 TECHNICAL ASSISTANCE - OTHER COSTS (EU FUNDS)

Description of the item

Date of invoice/receipt

Date of payment

Payment currency

Payment amount
(as on invoice/receipt)
in payment currency

EUR exchange rate (according
to JOP provisions)

Cost in EUR
(EU share)

Cost in EUR

Comments

MA

0

0

0

JTS

0

0

0

BO

0

0

0

AA

0

0

0

National bodies involved in
programme management

0

0

0

(...)

0

0

0

* excluding pre-financing but including expenditure co-financed by partner countries

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020
3.8 RECOVERIES, WAIVERS, FINANCIAL CORRECTIONS, OLAF, LEGAL PROCEEDINGS (EU FUNDS) FROM TECHNICAL
ASSISTANCE
The accounts shall include on the level of priorities and technical assistance - the amounts waived and recovered during
the accounting year, the amounts to be recovered by the end of the accounting year and the unrecoverable amounts.
Financial corrections shall be recorded in the annual accounts by the Managing Authority for the accounting year in
which the cancellation is decided.

LIST OF AMOUNTS RECOVERED
Amount
recovered, EU
funds (EUR)

Identification of
contractor

Type of recovery

Date of the decision
by relevant body

Justification of the recovery

0

Recoveries deducted from payment

0

…

0

Total

0

Recoveries paid by bank transfer

0

…
Total
TOTAL AMOUNT RECOVERED

0
0

LIST OF ALL FINANCIAL CORRECTIONS APPLIED
Identification of contractor

Amount corrected,
EU funds (EUR)
0

Date of the
decision

Description of
correction

0
0
…

0

TOTAL AMOUNT CORRECTED

0

LIST OF RECOVERIES WAIVED
Identification of contractor

Amount waived, EU
Date of the
funds (EUR)
decision by JMC
0

Justification of the
waiver

0
0
…

0

TOTAL AMOUNT WAIVED

0

LIST OF PENDING RECOVERIES AND UNRECOVERABLE AMOUNTS

Identification of contractor

Amount pending, EU
Country of
funds (EUR) /
establishment of Status description of
recovery
Amount
the beneficiary/
unrecoverable
partner
0
0

…

0

TOTAL AMOUNT OF PENDING RECOVERIES

0

LIST OF CONTRACTORS UNDER OLAF INVESTIGATION, LEGAL PROCEEDING OR ADMINISTRATIVE APPEAL HAVING
SUSPENSORY EFFECT
Amount corrected,
Date of the
Description of
Identification of contractor
EU funds (EUR)
decision
correction
0
0
0
…
0
TOTAL AMOUNT
0

Indicative date of the
recovery (N/A for
unrecoverable amounts)

FINANCIAL PART OF THE ANNUAL REPORT FOR THE ACCOUNTING YEAR 01/07/2017 - 30/06/2018
Programme: Mediterranean Sea Basin Programme 2014-2020
3.9 REVENUE FROM TECHNICAL ASSISTANCE (penalties, interests on delayed recoveries, other, etc.)

Description of the item

Date of receipt

Interest on prefinancing to
31.12.2017

31/12/17

Interest on prefinancing to
31.03.2018

31/03/18

Interest on prefinancing to
30.06.2018

30/06/18

Revenue amount
[EUR]
4.482,30
20.221,70

TOTAL AMOUNT

20.466,60

45.170,60

Comments

